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Existing Concrete barrier will be retained
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Stage-3

Modelled under Construction Scenario 1.3

VandenHeever, Jacques
Callout
Slip lane will be maintained

VandenHeever, Jacques
Callout
Full closure of RR

VandenHeever, Jacques
Callout
New SEART onramp under construction

VandenHeever, Jacques
Callout
3rd RT lane will be temporarily converted to an LT lane

VandenHeever, Jacques
Callout
Slip lane will be maintained through the use of the temporary pavement from the previous stage

VandenHeever, Jacques
Callout
Safety barrier will be installed on the existing kerbline to maintain 3 lanes EB
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2 lane width has to be maintained at
all times until the bridge is
operational.

Existing Barrier will Be reatined

N

Stage-4

Modelled under Construction Scenario 1.4

VandenHeever, Jacques
Callout
Slip lane will be maintained

VandenHeever, Jacques
Callout
Safety barrier will be installed on the existing kerbline to maintain 3 lanes EB

VandenHeever, Jacques
Callout
3rd RT lane will be temporarily converted to an LT lane

VandenHeever, Jacques
Callout
Southern RRF abutment under construction




