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North  West �± Conditions  

Alteration to existing Designation Set 

 

Reference  Project  Purpose  

W5 Hobsonville Road �± Alteration to Designation 1437 Transport Corridor 

RE2  Fred Taylor Drive �± Alteration to Designation 1433 Transport Corridor 

 

Abbreviations and definitions  

Acronym/Term  Definition  

Activity sensitive to noise  �$�Q�\���G�Z�H�O�O�L�Q�J�����Y�L�V�L�W�R�U���D�F�F�R�P�P�R�G�D�W�L�R�Q�����E�R�D�U�G�L�Q�J���K�R�X�V�H�����P�D�U�D�H�����S�D�S�D�N�—�L�Q�J�D����
integrated residential development, retirement village, supported residential 
care, care centre, lecture theatre in a tertiary education facility, classroom in 
an education facility and healthcare facility with an overnight stay facility. 

ARI Annual Recurrence Interval   

Average increase in flood hazard  Flow depth times velocity. 

AUP Auckland Unitary Plan 

BPO or Best Practicable Option Has the same meaning as in section 2 of the RMA 1991. 

CEMP  Construction Environmental Management Plan  

Certification  Confirmation from the Manager that a material change to a plan or CNVMP 
Schedule has been prepared in accordance with the condition to which it 
relates.  

A material change to a management plan or CNVMP Schedule shall be 
deemed certified:  

(a) where the Requiring Authority has received written confirmation 
from Council that the material change to the management plan is 
certified 

(b) ten working days from the submission of the material change to the 
management plan where no written confirmation of certification has 
been received 

(c) five working days from the submission of the material change to a 
CNVMP Schedule where no written confirmation of certification has 
been received. 

CNVMP Construction Noise and Vibration Management Plan 

CNVMP Schedule or Schedule A schedule to the CNVMP. 

Completion of Construction When construction of the Project (or part of the Project) is complete and it is 
available for use. 
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Acronym/Term  Definition  

Construction Works Activities undertaken to construct the Project excluding Enabling Works. 

Council Auckland Council 

CTMP  Construction Traffic Management Plan  

EMP  Ecological Management Plan  

EIANZ Guidelines Ecological Impact Assessment: EIANZ guidelines for use in New Zealand: 
terrestrial and freshwater ecosystems, second edition, dated May 2018. 

Enabling works Includes, but is not limited to, the following and similar activities:  

�x geotechnical investigations (including trial embankments) 
�x archaeological site investigations 
�x formation of access for geotechnical investigations 
�x establishment of site yards, site entrances and fencing  
�x constructing and sealing site access roads 
�x demolition or removal of buildings and structures 
�x relocation of services 
�x establishment of mitigation measures (such as erosion and 

sediment control measures, temporary noise walls, earth bunds and 
planting). 

Existing authorised habitable floor The floor level of any room (floor) in a residential building which is authorised 
by building consent and exists at the time the outline plan is submitted, 
excluding a laundry, bathroom, toilet or any room used solely as an entrance 
hall, passageway or garage.    

Flood prone area A potential ponding area that relies on a single culvert for drainage and does 
not have an overland flow path.   

HHMP Historic Heritage Management Plan 

HNZPT Heritage New Zealand Pouhere Taonga 

HNZPTA Heritage New Zealand Pouhere Taonga Act 2014 

Manager The Manager �± Resource Consents of the Auckland Council, or authorised 
delegate. 

Mana Whenua  Mana Whenua as referred to in the conditions is considered to be (as a 
minimum but not limited to) the following (in no particular order), who at the 
time of Notice of Requirement expressed a desire to be involved in the 
Project: 

�x �1�J�—�W�L���:�K�—�W�X�D���R���.�D�L�S�D�U�D 
�x Te Kawerau a Maki 
�x �1�J�—�W�L���:�K�D�Q�D�X�Q�J�D 
�x �7�H���–�N�L�W�D�L���:�D�L�R�K�X�D 

Maximum Probable Development Design case for consideration of future flows allowing for development within 
a catchment that takes into account the maximum impervious surface limits 
of the current zone or, if the land is zoned Future Urban in the Auckland 
Unitary Plan, the probable level of development arising from zone changes.  
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Acronym/Term  Definition  

Network Utility Operator Has the same meaning as set out in section 166 of the RMA. 

NOR Notice of Requirement 

NZAA New Zealand Archaeological Association  

Outline Plan An outline plan prepared in accordance with section 176A of the RMA. 

Pre-Project development Existing site condition prior to the Project (including existing buildings and 
roadways).  

Post-Project development Site condition after the Project has been completed (including existing and 
new buildings and roadways).  

Project Liaison Person �7�K�H���S�H�U�V�R�Q���R�U���S�H�U�V�R�Q�V���D�S�S�R�L�Q�W�H�G���I�R�U���W�K�H���G�X�U�D�W�L�R�Q���R�I���W�K�H���3�U�R�M�H�F�W�¶�V��
Construction Works to be the main point of contact for persons wanting 
information about the Project or affected by the Construction Works. 

Protected Premises and Facilities 
(PPF) 

Protected Premises and Facilities as defined in New Zealand Standard NZS 
6806:2010: Acoustics �± Road-traffic noise �± New and altered roads. 

Requiring Authority Has the same meaning as section 166 of the RMA and, for this Designation 
is Auckland Transport. 

RMA Resource Management Act (1991) 

SCEMP Stakeholder Communication and Engagement Management Plan 

Stage of Work Any physical works that require the development of an Outline Plan. 

Start of Construction  The time when Construction Works (excluding Enabling Works) start. 

Suitably Qualified Person A person (or persons) who can provide sufficient evidence to demonstrate 
their suitability, experience and competence in the relevant field of expertise. 

ULDMP Urban and Landscape Design Management Plan 

Urban Zoning  Land zoned residential or business, together with adjoining special purpose 
and open space zones. 
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Original Conditions  

NoR No.  No. Condition  

General Conditions  

W5 1  Where an outline plan of works is submitted in accordance with s176A of the Act, prior 
to commencing the project of work, that plan shall be accompanied by: 

(a) a statement detailing the degree to which the works described in the outline plan 
meet the relevant objectives, policies and rules of the Plan; and 

(b) an assessment of the effects the works described in the outline plan will have on 
the environment. 

Explanation: 

White it is accepted that the project or works will be (or should be) in accordance with 
the designated purpose, the Council wishes to be reasonably assured that the specific 
works to be carried out will not unnecessarily compromise the objectives, policies and 
�U�X�O�H�V���R�I���W�K�H���3�O�D�Q���R�U���D�G�Y�H�U�V�H�O�\���D�I�I�H�F�W���W�K�H���H�Q�Y�L�U�R�Q�P�H�Q�W�����7�K�H���&�R�X�Q�F�L�O�¶�V���S�U�L�Q�F�L�S�D�O��
opportunity to influence the works to assist the requiring authority to meet its 
environmental responsibilities is through the outline plan, and the assessment of 
compliance and effects will assist it in determining whether to request changes. 

W5  

RE2 

1 Appropriate sedimentation and erosion control measures shall be employed for any 
earthworks on the designated site. 

Explanation: 

This Plan outlines erosion and sediment control measures for earthworks which are 
above a certain threshold, with that threshold varying according to the particular 
environment. Compliance with these measures would generally satisfy condition 2. 

Note: That major earthworks may require a regional consent from the Auckland Council. 

 

Attachments  

No attachments. 
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NoR No.  No. Condition  

General Conditions  

W5 RE2  1. 1. Activity in General Accordance with Plans and Information  

(a) Except as provided for in the conditions below, and subject to final design and 
Outline Plan(s), works within the designation shall be undertaken in general 
accordance with the Project description and concept plan in Schedule 1 

(b) Where there is inconsistency between: 

(i) the Project description and concept plan in Schedule 1 and the requirements 
of the following conditions, the conditions shall prevail 

(ii) the Project description and concept plan in Schedule 1, and the management 
plans under the conditions of the designation, the requirements of the 
management plans shall prevail.  

W5 RE2 2.  Conditions 1 �± 36 of this designation shall only apply to the work described in the 
Project Description and the altered area identified in Concept Plan in Schedule 1. 

W5 RE2 3. 2. Project Information  

(a) A project website, or equivalent virtual information source, shall be established 
within 12 months of the date on which this designation is included in the AUP. All 
directly affected owners and occupiers shall be notified in writing once the website 
or equivalent information source has been established. The project website or 
virtual information source shall include these conditions and shall provide 
information on:  

(i) the status of the Project 
(ii) anticipated construction timeframes 
(iii) contact details for enquiries 
(iv) a subscription service to enable receipt of project updates by email; and 
(v) how to apply for consent for works in the designation under s176(1)(b) of the 

RMA. 

(b) At the start of detailed design for a Stage of Work, the project website or virtual 
information source shall be updated to provide information on the likely date for 
Start of Construction, and any staging of works.  

W5 RE2 4. 3. Designation Review  

(a) The Requiring Authority shall within 6 months of Completion of Construction or as 
soon as otherwise practicable: 

(i) review the extent of the designation to identify any areas of designated land 
that it no longer requires for the on-going operation, maintenance or mitigation 
of effects of the Project 

(ii) give notice to Auckland Council in accordance with section 182 of the RMA for 
the removal of those parts of the designation identified above. 

W5 RE2 5. 5. Network Utility Operators  (Section 176 Approval)  

(a) Prior to the start of Construction Works, Network Utility Operators with existing 
infrastructure located within the designation will not require written consent under 
section 176 of the RMA for the following activities: 

(i) operation, maintenance and urgent repair works 
(ii) minor renewal works to existing network utilities necessary for the on-going 

provision or security of supply of network utility operations 
(iii) minor works such as new service connections 
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NoR No.  No. Condition  

(iv) the upgrade and replacement of existing network utilities in the same location 
with the same or similar effects as the existing utility. 

(b) To the extent that a record of written approval is required for the activities listed 
above, this condition shall constitute written approval. 

Pre-construction Conditions  

W5 RE2 6. 6. Outline Plan  

(a) An Outline Plan (or Plans) shall be prepared in accordance with section 176A of 
the RMA 

(b) Outline Plans (or Plan) may be submitted in parts or in stages to address particular 
activities (e.g. design or construction aspects), or a Stage of Work of the Project 

(c) Outline Plans shall include any management plan or plans that are relevant to the 
management of effects of those activities or Stage of Work, which may include: 

(i) Network Utilities Management Plan 
(ii) Construction Environmental Management Plan 
(iii) Construction Traffic Management Plan 
(iv) Construction Noise and Vibration Management Plan 
(v) Urban and Landscape Design Management Plan 
(vi) Historic Heritage Management Plan 
(vii) Tree Management Plan.  

W5 RE2 7. 7. Management Plans  

(a) Any management plan shall:  

(i) Be prepared and implemented in accordance with the relevant management 
plan condition 

(ii) Be prepared by a Suitably Qualified Person(s) 
(iii) Include sufficient detail relating to the management of effects associated with 

the relevant activities and/or Stage of Work to which it relates 
(iv) Summarise comments received from Mana Whenua and other stakeholders as 

required by the relevant management plan condition, along with a summary of 
where comments have: 

a. Been incorporated; and 
b. Where not incorporated, the reasons why 

(v) Be submitted as part of an Outline Plan pursuant to s176A of the RMA, with 
the exception of SCEMPs and CNVMP Schedules 

(vi) Once finalised, uploaded to the Project website or equivalent virtual 
information source 

(b) Any management plan developed in accordance with Condition 6 may:  

(i) Be submitted in parts or in stages to address particular activities (e.g. design 
or construction aspects) a Stage of Work of the Project, or to address specific 
activities authorised by the designation 

(ii) Except for material changes, be amended to reflect any changes in design, 
construction methods or management of effects without further process 

(iii) If there is a material change required to a management plan which has been 
submitted with an Outline Plan, the revised part of the plan shall be submitted 
to the Council as an update to the Outline Plan or for Certification as soon as 
practicable following identification of the need for a revision 

(c) Any material changes to the SCEMPs, are to be submitted to the Council for 
information. 
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NoR No.  No. Condition  

W5 RE2 8. 8. Cultural Advisory Report  

(a) At least six (6) months prior to the start of detailed design for a Stage of Work, 
Mana Whenua shall be invited to prepare a Cultural Advisory Report for the Project 

(b) The objective of the Cultural Advisory Report is to assist in understanding and 
�L�G�H�Q�W�L�I�\�L�Q�J���1�J�—���7�D�R�Q�J�D���7�X�N�X���,�K�R�����µ�W�U�H�D�V�X�U�H�V���K�D�Q�G�H�G���G�R�Z�Q���E�\���R�X�U���D�Q�F�H�V�W�R�U�V�¶����
affected by the Project, to inform their management and protection. To achieve the 
objective, the Requiring Authority shall invite Mana Whenua to prepare a Cultural 
Advisory Report that:  

(i) Identifies the cultural sites, landscapes and values that have the potential to be 
affected by the construction and operation of the Project 

(ii) Sets out the desired outcomes for management of potential effects on cultural 
sites, landscapes and values 

(iii) Identifies traditional cultural practices within the area that may be impacted by 
the Project 

(iv) Identifies opportunities for restoration and enhancement of identified cultural 
sites, landscapes and values within the Project area 

(v) Taking into account the outcomes of (i) to (iv) above, identify cultural matters 
and principles that should be considered in the development of the Urban and 
Landscape Design Management Plan and Historic Heritage Management 
Plan, and the Cultural Monitoring Plan referred to in Condition 15 

(vi) Identifies and (if possible) nominates traditional names along the Project 
alignment. Noting there may be formal statutory processes outside the project 
required in any decision-making 

(c) The desired outcomes for management of potential effects on cultural sites, 
landscapes and values identified in the Cultural Advisory Report shall be discussed 
with Mana Whenua and those outcomes reflected in the relevant management 
plans where practicable 

(d) Conditions 8(b) and (c) above will cease to apply if: 

(i) Mana Whenua have been invited to prepare a Cultural Advisory Report by a 
date at least 6 months prior to start of Construction Works 

(ii) Mana Whenua have not provided a Cultural Advisory Report within six 
months prior to start of Construction Works. 

W5 RE2 9. 9. Urban and Landscape Design Management Plan (ULDMP)  

(a) A ULDMP shall be prepared prior to the Start of Construction for a Stage of Work 
(b) Mana Whenua shall be invited to participate in the development of the ULDMP(s) 

to provide input into relevant cultural landscape and design matters including how 
desired outcomes for management of potential effects on cultural sites, landscapes 
and values identified and discussed in accordance with Condition 8(c) may be 
reflected in the ULDMP. The objective of the ULDMP(s) is to:  

(i) Enable integration of the Project's permanent works into the surrounding 
landscape and urban context 

(ii) Ensure that the Project manages potential adverse landscape and visual 
effects as far as practicable and contributes to a quality urban environment 

(c) The ULDMP shall be prepared in general accordance with: 

(i) A�X�F�N�O�D�Q�G���7�U�D�Q�V�S�R�U�W�¶�V���8�U�E�D�Q��Roads and Streets Design Guide 
(ii) Waka Kotahi Urban Design Guidelines: Bridging the Gap (2013) or any 

subsequent updated version 
(iii) Waka Kotahi Landscape Guidelines (2013) or any subsequent updated 

version 
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NoR No.  No. Condition  

(iv) Waka Kotahi P39 Standard Specification for Highway Landscape Treatments 
(2013) or any subsequent updated version 

(v) Auckland's Urban Ngahere (Forest) Strategy or any subsequent updated 
version. 

(d) To achieve the objective, the ULDMP(s) shall provide details of how the project:  

(i) Is designed to integrate with the adjacent urban (or proposed urban) and 
landscape context, including the surrounding existing or proposed topography, 
urban environment (i.e. centres and density of built form), natural environment, 
landscape character and open space zones 

(ii) Provides appropriate walking and cycling connectivity to, and interfaces with, 
existing or proposed adjacent land uses, public transport infrastructure and 
walking and cycling connections 

(iii) Promotes inclusive access (where appropriate) 
(iv) Promotes a sense of personal safety by aligning with best practice guidelines, 

such as: 

a. Crime Prevention Through Environmental Design (CPTED) 
principles; 

b. Safety in Design (SID) requirements 
c. Maintenance in Design (MID) requirements and anti-vandalism/anti-

graffiti measures 

(e) The ULDMP(s) shall include: 

(i) a concept plan �± which depicts the overall landscape and urban design 
concept, and explain the rationale for the landscape and urban design 
proposals 

(ii) developed design concepts, including principles for walking and cycling 
facilities and public transport 

(iii) landscape and urban design details �± that cover the following: 

a. Road design �± elements such as intersection form, carriageway 
gradient and associated earthworks contouring including cut and fill 
batters and the interface with adjacent land uses, benching, spoil 
disposal sites, median width and treatment, roadside width and 
treatment 

b. Roadside elements �± such as lighting, fencing, wayfinding and 
signage 

c. architectural and landscape treatment of all major structures, 
including bridges and retaining walls 

d. Architectural and landscape treatment of noise barriers 
e. Landscape treatment of permanent stormwater control wetlands and 

swales 
f. Integration of passenger transport 
g. Pedestrian and cycle facilities including paths, road crossings and 

dedicated pedestrian/ cycle bridges or underpasses 
h. Historic heritage places with reference to the HHMP 
i. Re-instatement of construction and site compound areas, driveways, 

accessways and fences 

(f) The ULDMP shall also include the following planting details and maintenance 
requirements: 

(i) planting design details including:  

a. identification of existing trees and vegetation that will be retained with 
reference to the Tree Management Plan. Where practicable, mature 
trees and native vegetation should be retained 

b. street trees, shrubs and ground cover suitable for berms 
c. treatment of fill slopes to integrate with adjacent land use, streams, 

riparian margins and open space zones 
d. planting of stormwater wetlands 
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NoR No.  No. Condition  

e. identification of vegetation to be retained and any planting 
requirements under Conditions 23 and 24 

f. integration of any planting requirements required by conditions of any 
resource consents for the project 

g. re-instatement planting of construction and site compound areas as 
appropriate 

(ii) a planting programme including the staging of planting in relation to the 
construction programme which shall, as far as practicable, include provision 
for planting within each planting season following completion of works in each 
Stage of Work 

(iii) detailed specifications relating to the following: 

a. weed control and clearance 
b. pest animal management (to support plant establishment) 
c. ground preparation (top soiling and decompaction) 
d. mulching 
e. plant sourcing and planting, including hydroseeding and grassing, 

and use of eco-sourced species.  

W5 RE2  Advice Note:  

This designation is for the purpose of construction, operation and maintenance of an 
�D�U�W�H�U�L�D�O���W�U�D�Q�V�S�R�U�W���F�R�U�U�L�G�R�U���D�Q�G���L�W���L�V���Q�R�W���I�R�U���W�K�H���V�S�H�F�L�I�L�F���S�X�U�S�R�V�H���R�I���³�U�R�D�G���Z�L�G�H�Q�L�Q�J�´����
Therefore, it is not intended that the front yard definition in the Auckland Unitary Plan 
which applies a set back from a designation for road widening purposes applies to this 
designation. A set back is not required to manage effects between the designation 
boundary and any proposed adjacent sites or lots. 

Specific Out line Plan Requirements  

W5 RE2 10. 10
. 

Flood Hazard  

(a) The Project shall be designed to achieve the following flood risk outcomes: 

(i) no increase in flood levels for existing authorised habitable floors that are 
already subject to flooding; 

(ii) no more than a 10% reduction in freeboard for existing authorised habitable 
floors; 

(iii) no increase of more than 50mm in flood level on land zoned for urban or future 
urban development where there is no existing dwelling; 

(iv) no new flood prone areas; and 
(v) no more than a 10% average increase of flood hazard (defined as flow depth 

times velocity) for main access to authorised habitable dwellings existing at 
time the Outline Plan is submitted. 

(b) Compliance with this condition shall be demonstrated in the Outline Plan, which 
shall include flood modelling of the pre-Project and post-Project 100 year ARI flood 
levels (for Maximum Probable Development land use and including climate 
change). 

(c) Where the above outcomes can be achieved through alternative measures outside 
of the designation such as flood stop banks, flood walls, raising existing authorised 
habitable floor level and new overland flow paths or varied through agreement with 
the relevant landowner, the Outline Plan shall include confirmation that any 
necessary landowner and statutory approvals have been obtained for that work or 
alternative outcome. 

Construction Conditions  

W5 RE2 11. 12
. 

Construction Environmental Management Plan (CEMP)  

(a) A CEMP shall be prepared prior to the Start of Construction for a Stage of Work 



 

  �7�H���7�X�S�X���1�J�—�W�D�K�L���$�X�F�N�O�D�Q�G���7�U�D�Q�V�S�R�U�W���'�H�V�L�J�Q�D�W�L�R�Q��Conditions | [Date]  | 10 

NoR No.  No. Condition  

(b) The objective of the CEMP is to set out the management procedures and 
construction methods to be undertaken to, avoid, remedy or mitigate any adverse 
effects associated with Construction Works as far as practicable. To achieve the 
objective, the CEMP shall include: 

(i) the roles and responsibilities of staff and contractors 
(ii) details of the site or project manager and the Project Liaison Person, including 

their contact details (phone and email address) 
(iii) the Construction Works programmes and the staging approach, and the 

proposed hours of work 
(iv) details of the proposed construction yards including temporary screening when 

adjacent to residential areas, locations of refuelling activities and construction 
lighting 

(v) methods for controlling dust and the removal of debris and demolition of 
construction materials from public roads or places 

(vi) methods for providing for the health and safety of the general public 
(vii)  procedures for incident management 
(viii) procedures for the refuelling and maintenance of plant and equipment to avoid 

discharges of fuels or lubricants to Watercourses 
(ix) measures to address the storage of fuels, lubricants, hazardous and/or 

dangerous materials, along with contingency procedures to address 
emergency spill response(s) and clean up 

(x) procedures for responding to complaints about Construction Works 
(xi) methods for amending and updating the CEMP as required. 

W5 RE2 12. 13
. 

Stakehol der and Communication  and Engagement  Management Plan (SC EMP)  

(a) A SCEMP shall be prepared prior to the Start of Construction for a Stage of Work. 
The objective of the SCEMP is to identify how the public and stakeholders 
(including directly affected and adjacent owners and occupiers of land) will be 
engaged with throughout the Construction Works. To achieve the objective, the 
SCEMP shall include: 

(i) the contact details for the Project Liaison Person. These details shall be on the 
Project website, or equivalent virtual information source, and prominently 
displayed at the main entrance(s) to the site(s) 

(ii) the procedures for ensuring that there is a contact person available for the 
duration of Construction Works, for public enquiries or complaints about the 
Construction Works 

(iii) methods for engaging with Mana Whenua, to be developed in consultation 
with Mana Whenua 

(iv) a list of stakeholders, organisations (such as community facilities) and 
businesses who will be engaged with 

(v) Identification of the properties whose owners will be engaged with 
(vi) methods to communicate key project milestones and the proposed hours of 

construction activities including outside of normal working hours and on 
weekends and public holidays, to the parties identified in (iv) and (v) above 

(vii) linkages and cross-references to communication and engagement methods 
set out in other conditions and management plans where relevant 

(b) Any SCEMP prepared for a Stage of Work shall be submitted to Council for 
information ten working days prior to the Start of Construction for a Stage of Work. 

W5 RE2 13. 14
. 

Complaints Register  

(a) At all times during Construction Works, a record of any complaints received about 
the Construction Works shall be maintained. The record shall include: 
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(i) The date, time and nature of the complaint 
(ii) The name, phone number and address of the complainant (unless the 

complainant wishes to remain anonymous) 
(iii) Measures taken to respond to the complaint (including a record of the 

response provided to the complainant) or confirmation of no action if deemed 
appropriate 

(iv) The outcome of the investigation into the complaint 
(v) Any other activities in the area, unrelated to the Project that may have 

contributed to the complaint, such as non-project construction, fires, traffic 
accidents or unusually dusty conditions generally 

(b) A copy of the Complaints Register required by this condition shall be made 
available to the Manager upon request as soon as practicable after the request is 
made. 

W5 RE2 14. 15
. 

Cultural Monitoring Plan  

(a) Prior to the start of Construction Works, a Cultural Monitoring Plan shall be 
prepared by a Suitably Qualified Person(s) identified in collaboration with Mana 
Whenua 

(b) The objective of the Cultural Monitoring Plan is to identify methods for undertaking 
cultural monitoring to assist with management of any cultural effects during 
Construction works 

(c) The Cultural Monitoring Plan shall include: 

(i) Requirements for formal dedication or cultural interpretation to be undertaken 
prior to start of Construction Works in areas identified as having significance to 
Mana Whenua 

(ii) Requirements and protocols for cultural inductions for contractors and 
subcontractors 

(iii) Identification of activities, sites and areas where cultural monitoring is required 
during particular Construction Works 

(iv) Identification of personnel to undertake cultural monitoring, including any 
geographic definition of their responsibilities 

(v) Details of personnel to assist with management of any cultural effects 
identified during cultural monitoring, including implementation of the Accidental 
Discovery Protocol  

(d) If Enabling Works involving soil disturbance are undertaken prior to the start of 
Construction Works, an Enabling Works Cultural Monitoring Plan shall be prepared 
by a Suitably Qualified Person identified in collaboration with Mana Whenua.  This 
plan may be prepared as a standalone Enabling Works Cultural Monitoring Plan or 
be included in the main Construction Works Cultural Monitoring Plan. 

Advice Note: Where appropriate, the Cultural Monitoring Plan shall align with the 
requirements of other conditions of the designation and resource consents for the 
Project which require monitoring during Construction Works. 

W5 RE2 15. 16
. 

Construction Traffic Management Plan (CTMP)  

(a) A CTMP shall be prepared prior to the Start of Construction for a Stage of Work 
(b) The objective of the CTMP is to avoid, remedy or mitigate, as far as practicable, 

adverse construction traffic effects. To achieve this objective, the CTMP shall 
include:  

(i) methods to manage the effects of temporary traffic management activities on 
traffic 

(ii) measures to ensure the safety of all transport users 
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(iii) the estimated numbers, frequencies, routes and timing of traffic movements, 
including any specific non-working or non-movement hours to manage 
vehicular and pedestrian traffic near schools or to manage traffic congestion 

(iv) site access routes and access points for heavy vehicles, the size and location 
of parking areas for plant, construction vehicles and the vehicles of workers 
and visitors 

(v) identification of detour routes and other methods to ensure the safe 
management and maintenance of traffic flows, including pedestrians and 
cyclists, on existing roads 

(vi) methods to maintain vehicle access to property and/or private roads where 
practicable, or to provide alternative access arrangements when it will not be 

(vii) the management approach to loads on heavy vehicles, including covering 
loads of fine material, the use of wheel-wash facilities at site exit points and 
the timely removal of any material deposited or spilled on public roads 

(viii) methods that will be undertaken to communicate traffic management 
measures to affected road users (e.g. 
residents/public/stakeholders/emergency services). 

W5 RE2 16. 17
. 

Construction Noise Standards  

(a) Construction noise shall be measured and assessed in accordance with 
NZS6803:1999 Acoustics �± Construction Noise and shall comply with the noise 
standards set out in the following table as far as practicable:  

Table 16.1: Construction noise standards  

Day of week  Time period  LAeq(15min)  LAFmax  

Occupied activity sensitive to noise  

Weekday 0630h - 0730h 

0730h - 1800h 

1800h - 2000h 

2000h - 0630h 

55 dB 

70 dB 

65 dB 

45 dB 

75 dB 

85 dB 

80 dB 

75 dB 

Saturday  0630h - 0730h 

0730h - 1800h 

1800h - 2000h 

2000h - 0630h 

55 dB 

70 dB 

45 dB 

45 dB 

75 dB 

85 dB 

75 dB 

75 dB 

Sunday and 
Public 
Holidays 

0630h - 0730h 

0730h - 1800h 

1800h - 2000h 

2000h - 0630h 

45 dB 

55 dB 

45 dB 

45 dB 

75 dB 

85 dB 

75 dB 

75 dB 

Other occupied  buildings  

All   
0730h �± 1800h   

1800h �± 0730h  

70 dB  

75 dB  
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(b) Where compliance with the noise standards set out in Table [above] is not 
practicable, and unless otherwise provided for in the CNVMP as required by 
Condition 19(c)(x), then the methodology in Condition 19 shall apply. 

W5 RE2 17. 18
. 

Construction Vibration Standards  

(a) Construction vibration shall be measured in accordance with ISO 4866:2010 
Mechanical vibration and shock �± Vibration of fixed structures �± Guidelines for the 
measurement of vibrations and evaluation of their effects on structures and shall 
comply with the vibration standards set out in the following table as far as 
practicable 

Table CNV2 Construction vibration criteria  

Receiver  Details  Category A  Category B  

Occupied 
Activities sensitive 
to noise 

Night-time 2000h - 
0630h 

0.3mm/s ppv 2mm/s ppv 

Daytime 0630h - 
2000h 

2mm/s ppv 5mm/s ppv 

Other occupied 
buildings 

Daytime 0630h - 
2000h 

2mm/s ppv 5mm/s ppv 

All other buildings  At all other times Tables 1 and 3 of DIN4150-3:1999 

*Category A criteria adopted from Rule E25.6.30.1 of the AUP 

**Category B criteria based on DIN 4150-3:1999 building damage criteria for daytime 

(b) Where compliance with the vibration standards set out in Table [above] is not 
practicable, and unless otherwise provided for in the CNVMP as required by 
Condition 19(c)(x), then the methodology in Condition 19 shall apply. 

W5 RE2 18. 19
. 

 

Construction Noise and Vibration Management Plan (CNVMP)  

(a) A CNVMP shall be prepared prior to the Start of Construction for a Stage of Work 
(b) A CNVMP shall be implemented during the Stage of Work to which it relates 
(c) The objective of the CNVMP is to provide a framework for the development and 

implementation of the Best Practicable Option for the management of construction 
noise and vibration effects to achieve the construction noise and vibration 
standards set out in Conditions 16 and 17 to the extent practicable. To achieve this 
objective, the CNVMP shall be prepared in accordance with Annex E2 of the New 
Zealand Standard NZS6803:1999 �µ�$�F�R�X�V�W�L�F�V���± �&�R�Q�V�W�U�X�F�W�L�R�Q���1�R�L�V�H�¶ 
(NZS6803:1999) and shall as a minimum, address the following: 

(i) Description of the works and anticipated equipment/processes 
(ii) Hours of operation, including times and days when construction activities 

would occur 
(iii) The construction noise and vibration standards for the project 
(iv) Identification of receivers where noise and vibration standards apply 
(v) A hierarchy of management and mitigation options, including any requirements 

to limit night works and works during other sensitive times, including Sundays 
and public holidays as far practicable 

(vi) Methods and frequency for monitoring and reporting on construction noise and 
vibration 

(vii) Procedures for communication and engagement with nearby residents and 
stakeholders, including notification of proposed construction activities, the 
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period of construction activities, and management of noise and vibration 
complaints 

(viii) Contact details of the Project Liaison Person 
(ix) Procedures for the regular training of the operators of construction equipment 

to minimise noise and vibration as well as expected construction site 
behaviours for all workers 

(x) Identification of areas where compliance with the noise [Condition 16] and/or 
vibration standards [Condition 17 Category A or Category B] will not be 
practicable and the specific management controls to be implemented and 
consultation requirements with owners and occupiers of affected sites 

(xi) Procedures and requirements for the preparation of a Schedule to the CNVMP 
(Schedule) for those areas where compliance with the noise [Condition 16] 
and/or vibration standards [Condition 17 Category B] will not be practicable 
and where sufficient information is not available at the time of the CNVMP to 
determine the area specific management controls Condition 18(c)(x) 

(xii) Procedures for:  

communicating with affected receivers, where measured or predicted vibration 
from construction activities exceeds the vibration criteria of Condition 17 
assessing, mitigating and monitoring vibration where measured or predicted 
vibration from construction activities exceeds the Category A vibration criteria 
of Condition 17, including the requirement to undertake building condition 
surveys before and after works to determine whether any damage has 
occurred as a result of construction vibration 

(xiii) Requirements for review and update of the CNVMP. 

W5 RE2 19. 20
. 

 

Schedule to a CNVMP  

(a) Unless otherwise provided for in a CNVMP, a Schedule to the CNVMP (Schedule) 
shall be prepared prior to the start of the construction to which it relates by a 
Suitably Qualified Person, in consultation with the owners and occupiers of sites 
subject to the Schedule, when: 

(i) Construction noise is either predicted or measured to exceed the noise 
standards in Condition 16, except where the exceedance of the LAeq criteria is 
no greater than 5 decibels and does not exceed: 

0630 �± 2000: 2 period of up to 2 consecutive weeks in any 2 months, or 
2000 �± 0630: 1 period of up to 2 consecutive nights in any 10 days 

(ii) Construction vibration is either predicted or measured to exceed the Category 
B standard at the receivers in Condition 17. 

(b) The objective of the Schedule is to set out the Best Practicable Option measures to 
manage noise and/or vibration effects of the construction activity beyond those 
measures set out in the CNVMP. The Schedule shall include details such as: 

(i) Construction activity location, start and finish dates 
(ii) The nearest neighbours to the construction activity 
(iii) The predicted noise and/or vibration level for all receivers where the levels are 

predicted or measured to exceed the applicable standards and predicted 
duration of the exceedance 

(iv) The proposed mitigation options that have been selected, and the options that 
have been discounted as being impracticable and the reasons why 

(v) The consultation undertaken with owners and occupiers of sites subject to the 
Schedule, and how consultation has and has not been taken into account  

(vi) Location, times and types of monitoring 
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(c) The Schedule shall be submitted to the Manager for certification at least 5 working 
days (except in unforeseen circumstances) in advance of Construction Works that 
are covered by the scope of the Schedule and shall form part of the CNVMP 

(d) Where material changes are made to a Schedule required by this condition, the 
Requiring Authority shall consult the owners and/or occupiers of sites subject to the 
Schedule prior to submitting the amended Schedule to the Manager for certification 
in accordance with (c) above. The amended Schedule shall document the 
consultation undertaken with those owners and occupiers, and how consultation 
outcomes have and have not been taken into account. 

W5 RE2 20.  

 

Historic  Heritage Management Plan (HHMP)  

(a) A HHMP shall be prepared in consultation with Council, HNZPT and Mana Whenua 
prior to the Start of Construction for a Stage of Work 

(b) The objective of the HHMP is to protect historic heritage and to remedy and 
mitigate any residual effects as far as practicable.  To achieve the objective, the 
HHMP shall identify: 

(i) Any adverse direct and indirect effects on historic heritage sites and measures 
to appropriately avoid, remedy or mitigate any such effects, including a 
tabulated summary of these effects and measures 

(ii) Methods for the identification and assessment of potential historic heritage 
places within the Designation to inform detailed design 

(iii) Known historic heritage places and potential archaeological sites within the 
Designation, including identifying any archaeological sites for which an 
Archaeological Authority under the HNZPTA will be sought or has been 
granted 

(iv) Any unrecorded archaeological sites or post-1900 heritage sites within the 
Designation, which shall also be documented and recorded 

(v) Roles, responsibilities and contact details of Project personnel, Council and 
HNZPT representatives, Mana Whenua representatives, and relevant 
agencies involved with heritage and archaeological matters including surveys, 
monitoring of Construction Works, compliance with AUP accidental discovery 
rule, and monitoring of conditions 

(vi) Specific areas to be investigated, monitored and recorded to the extent these 
are directly affected by the Project 

(vii) The proposed methodology for investigating and recording post-1900 historic 
heritage sites (including buildings) that need to be destroyed, demolished or 
relocated, including details of their condition, measures to mitigate any 
adverse effects and timeframe for implementing the proposed methodology, in 
accordance with the HNZPT Archaeological Guidelines Series No.1:  
Investigation and Recording of Buildings and Standing Structures (November 
2018), or any subsequent version 

(viii) Methods to acknowledge cultural values identified through Condition 8 where 
archaeological �V�L�W�H�V���D�O�V�R���L�Q�Y�R�O�Y�H���Q�J�—���W�D�R�Q�J�D���W�X�N�X���L�K�R�����W�U�H�D�V�X�U�H�V���K�D�Q�G�H�G���G�R�Z�Q��
by our ancestors) and where feasible and practicable to do so 

(ix) Methods for avoiding, remedying or mitigation adverse effects on historic 
heritage places and sites within the Designation during Construction Works as 
far as practicable. These methods shall include, but are not limited to:  

A. security fencing or hoardings around historic heritage places to 
protect them from damage during construction or unauthorised 
access) 

(x) measures to mitigate adverse effects on historic heritage sites that achieve 
positive historic heritage outcomes such as increased public awareness and 
interpretation signage 
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(xi) Training requirements and inductions for contractors and subcontractors on 
historic heritage places within the Designation, legal obligations relating to 
accidental discoveries, the AUP Accidental Discovery Rule (E11.6.1). The 
training shall be undertaken prior to the Start of Construction, under the 
guidance of a Suitably Qualified Person and Mana Whenua representatives (to 
the extent the training relates to cultural values identified under Condition 14 

(c) Electric copies of all historic heritage reports relating to historic heritage 
investigations (evaluation, excavation and monitoring), shall be submitted to the 
Manager within 12 months of completion. 

 Accidental Discoveries  

Advice Note: The Requiring Authority is advised of the requirements of Rule E11.6.1 of the AUP 
�I�R�U���³�$�F�F�L�G�H�Q�W�D�O���'�L�V�F�R�Y�H�U�\�´���D�V���W�K�H�\���U�H�O�D�W�H���W�R���E�R�W�K���F�R�Q�W�D�P�L�Q�D�W�H�G���V�R�L�O�V���D�Q�G���K�H�U�L�W�D�J�H���L�W�H�P�V���� 

The requirements for accidental discoveries of heritage items are set out in Rule E11.6.1 of the 
AUP [and in the Waka Kotahi Minimum Standard P45 Accidental Archaeological Discovery 
Specification, or any subsequent version]. 

W5 RE2 21.  

 

Tree Management Plan   

(a) Prior to the Start of Construction for a Stage of Work, a Tree Management Plan 
shall be prepared 

(b) The objective of the Tree Management Plan is to avoid, remedy or mitigate effects 
of construction activities on trees identified as protected or notable in the Auckland 
Unitary Plan 

(c) The Tree Management Plan shall:  

(i) confirm the trees that will be affected by the project work and are identified as 
protected or notable in the Auckland Unitary Plan 

(ii) demonstrate how the design and location of project works has avoided, 
remedied or mitigated any effects on any tree identified in (i) above. This may 
include: 

A. planting to replace trees that require removal (with reference to the 
ULDMP planting design details in Condition 9) 

B. tree protection zones and tree protection measures such as 
protective fencing, ground protection and physical protection of roots, 
trunks and branches 

C. methods for work within the rootzone of trees that are to be retained 
in line with accepted arboricultural standards 

(iii) demonstrate how the tree management measures (outlined in A �± C above) 
are consistent with conditions of any resource consents granted for the project 
in relation to managing construction effects on trees.  

Operational Conditions  

W5 RE2 22. 26
. 

Low Noise Road Surface  

(a) The following condition only applies where an upgrade or extension to an existing 
road is within or adjacent to urban zoning (excluding open space and special 
purpose zones unless identified as mitigation within the relevant condition) 

(b) Asphaltic concrete surfacing (or equivalent low noise road surface) shall be 
implemented within 12 months of Completion of Construction of the project 

(c) Any future resurfacing works of the Project shall be undertaken in accordance with 
the Auckland Transport Reseal Guidelines, Asset Management and Systems 2013 
or any updated version and asphaltic concrete surfacing (or equivalent low noise 
road surface) shall be implemented where: 

(i) The volume of traffic exceeds 10,000 vehicles per day; or 


