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Notice of Requirement for Alteration of a Designation Under Section
181 of the Resource Management Act 1991

To: Auckland Council
PO Box 92300
Victoria Street West

From: NZ Transport Agency Waka Kotahi
PO Box 106602
Auckland 1143

Pursuant to Section 168 of the Resource Management Act 1991 (RMA) NZ Transport Agency Waka
Kotahi (NZTA) gives notice of a requirement to alter a designation.

NZTA is a network utility operator approved as a requiring authority under Section 167 RMA. The
relevant Gazette Notices are:

Resource Management (Approval of Transit New Zealand as Requiring Authority) Order
1992 (NZ Gazette, Notice Number 1994-go1500) — and refer Schedule 2, Clause 29 of the
Land Transport Management Amendment Act 2008 which confirms that the order applies to
New Zealand Transport Agency — these confirm the New Zealand Transport Agency as a
requiring authority for the construction and operation (including the maintenance,
improvement, enhancement, expansion, realignment, and alteration) of any state highway or
motorway.

The legal name for NZTA as a Requiring Authority is the New Zealand Transport Agency. When the
designation is confirmed, the name of the Requiring Authority to be recorded in the district plan is the
‘New Zealand Transport Agency.’

Throughout this form, Papakura ki Pukekura — Papakura to Bombay Project is referred to as “P2B
Project” and Stage 2 (formally known as Stage 2 and 3 under P2B) of Papakura ki Pukekura —
Papakura to Bombay Project is referred to as “the Project.”

The designation to be altered, and the nature of the alteration is as follows:

The designation to be altered is designation reference 6701 in the Auckland Unitary Plan Operative in
Part (AUP: OP).

The Requiring Authority listed for the designation in the District Plan is New Zealand Transport Agency.
The purpose of the designation is for Motorway.
The nature of the alteration is:

A change to the boundary of the designation; and

The addition of conditions related to the construction, operation, and maintenance of the
designation.

The site to which the requirement applies is as follows:

The area of the proposed designation alteration is shown on the Designation Plan(s) included in
Attachment A of this Notice. The requirement applies to an area of land of approximately 27.22
hectares located from the SH1 over-bridge located at Great South Road, Bombay to the existing
Bombay/Mill Road Interchange. The requirement applies to seven land parcels. The land directly



affected by the requirement is identified in the Schedule of Directly Affected Property included in
Attachment B of this Notice.

The nature of the proposed work is:

The proposed work to be undertaken within the area of the proposed designation alteration is
alterations to State Highway 1 (SH1) to provide widening of the existing SH1 corridor and to
accommodate the future upgrades to the SH1 network. The proposed work is described in Section 3
of the accompanying Assessment of Effects on the Environment (AEE).

In summary, the proposed work includes:
Widening the existing SH1 corridor; and

Accommodating the future upgrades to the SH1 network. This includes safety improvements
such as upgrading interchanges, widening shoulders, new barriers, additional lighting and
the construction of stormwater infrastructure.

The nature of the proposed conditions that would apply are:

The proposed conditions that will apply to the work within the Stage 2 Project Area of the proposed
designation alteration are included in Attachment C of this notice.

The effects that the proposed work will have on the environment, and the ways in which any
adverse effects will be mitigated are:

The effects that the work in the area of the proposed designation alteration will have on the
environment, and the ways in which any adverse effects will be mitigated, are set out in Section 10 of
the AEE.

The Project will generate a range of positive effects. The nature and degree of these positive effects
are set out in the AEE, Section 10.2. They are summarised as follows:

Improve the safety, efficiency and effectiveness of travel, along SH1, which is a strategically
significant route both regionally and nationally as the main transport corridor between
Auckland and Hamilton. The additional lanes along the motorway will ensure effective
continuity of capacity from Stage 1 of the P2B;

Reduce travel times along SH1, this will lead to quicker and more efficient journey times for
both northbound and southbound users during peak hours in the years 2038 and 2048;

Improvements along SH1 to enhance the safety and resilience of the motorway network,
including wider shoulders, enhanced median barriers, wider traffic lanes, and an improved
alignment (i.e. 110km/h design speed);

Provision of a wide shoulder within the motorway corridor will allow for the future adoption of
a special vehicle lane or public transport connection along SH1;

Enhancement or restoration of terrestrial and wetland habitats, native restoration planting
and removal of exotic vegetation that will occur on roadsides;

Introduce new trees and increase the number of native species;

Increase visual amenity by providing green corridors through extensive planting on either
side of SH1; and
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Improvement of ongoing access and maintenance of network utilities through the
implementation or upgrade of the motorway corridor and associated relocation of utilities.

The potential adverse effects during the construction and operational phases of the proposed work for
NoR 3 are assessed in the Sections 10.3 to Section 10.12 of the AEE, and discusses the following
themes:

Noise and Vibration Effects and Mitigation (Section 10.4);
Ecology Effects and Mitigation (Section 10.5);

Existing Utility Effects and Mitigation (Section 10.10);
Property Effects (Section 10.11); and

Maori Culture, Values and Aspirations (Section 10.12).

Alternative sites, routes, and methods have been considered to the following extent:

A wide range of alternatives have been investigated for addressing the future requirements to upgrade
SH1 to accommodate urban growth in South Auckland. Alternatives were assessed at all stages of the
P2B, commencing at broad scale with Programme Business Case (Southern Package, 2017), and
systematically narrowing the geographical land requirements down to indicative design alignments.

The process by which NZTA considered alternative sites, routes and methods is detailed in Appendix
K of the Assessment of Alternatives. Development of the Project was based on a comprehensive and
robust optioneering process taking into account Mana Whenua, stakeholder and landowner feedback
and specialist assessment inputs. A summary is contained in Section 5 of the AEE.

The proposed work and designation are reasonably necessary for achieving the objectives of
the requiring authority because:

The objective of NZTA under Section 94 of the Land Transport Management Act 2003 (LTMA) is to
“undertake its functions in a way that contributes to an effective, efficient, and safe land transport
system in the public interest.”

The objectives of NZTA for the proposed work and P2B project overall are to:
Improve the safety and resilience of the SH1 network between Papakura and Bombay;
Increase transport choice and accessibility to support growth in the south of Auckland;
Support national and regional economic growth and productivity; and
Support the inter and intra-regional movement of people and freight.

The proposed work is reasonably necessary for achieving the objectives of NZTA because it will:

Improve capacity and functionality of the state highway infrastructure in the south of Auckland
by providing safety improvements;

Aim to enhance the experience of users by reducing journey times and providing additional
lanes, bridge replacements, new interchanges, and stormwater management devices; and

Identify and protects land required for the proposed work and will enable NZ Transport
Agency to carry out the proposed work.

The proposed designation alteration is reasonably necessary as a planning tool, as it identifies and
protects land required for the proposed work and will enable NZTA to carry out the proposed work. The
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principal reasons for requiring a designation alteration to facilitate the work to which this requirement
relates are:

It will allow the land required to be identified in the AUP: OP, giving a clear indication of the
intended use of the land;

It will provide certainty for landowners of the intended use of the land and the work to be
undertaken at some time in the future; and

It will protect the land from future development which may otherwise preclude construction
of the proposed work.

The following resource consents are needed for the proposed activity and have [or have not]
been applied for:

All regional resource consents will be sought at a later date.

The following consultation has been undertaken with parties that are likely to be affected:

Consultation and engagement are ongoing with various parties who are directly affected by or have an
interest in the Project including Mana Whenua, owners and occupiers, Auckland Council, network utility
operators (Transpower, Watercare Services, Vector Gas, First Gas, Counties Energy, Spark Fibre,
One New Zealand, Tuatahi First Fibre and 2 Degrees), and community representatives (Local Boards)
and wider community.

The consultation undertaken is detailed in Section 9 of the AEE.

Supporting Information:

NZTA submits the following information required to be included in this notice by the district plan,
regional plan, or any regulations made under the Resource Management Act 1991.

Attachments to the Notice

Attachment A — Designation Plan[s]
Attachment B — Schedule of Directly Affected Property
Attachment C — Proposed Designation Conditions

Accompanying Information

Assessment of Effects on the Environment report
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Signed by:

Evan Keating
Principal Planner, Poutiaki Taiao / Environmental Planning
Transport Services

Pursuant to authority delegated by the New Zealand Transport Agency
16 February 2024

Address for Service:

NZ Transport Agency Waka Kotahi
PO Box 106602
Auckland 1143

C/O Aurecon New Zealand Limited

PO Box 9762
Auckland 1149
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Attachment A
Designation Plan[s]
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Attachment B

Schedule of Directly Affected Property

Parcel ID

224

178

171

187

155

154

210

Legal Description

Fee Simple, 1/1,
Lot 1 Deposited
Plan 351978,
23,230 m2

Fee Simple, 1/1,
Lot 1 Deposited
Plan 308789,
8,575 m2

Fee Simple, 1/1,
Allotment 381
Parish of
Mangatawhiri and
Lot 2 Deposited
Plan 351978 and
Lot 1 Deposited
Plan 460803,
52,538 m2

Fee Simple, 1/1,
Deposited Plan
40410, 2,023 m2

Fee Simple, 1/1,
Lot 2 Deposited
Plan 47888,
25,257 m2

Fee Simple, 1/1,
Lot 1 Deposited
Plan 47888,
14,164 m2

Fee Simple, 1/1,
Lot 3 Deposited
Plan 47888,
16,668 m2

Certificate of Title

213756

34124

729014

NA1069/24

NA35A/303

NA38A/408

NA7D/942

Location

1940 Great South
Road

187 Mill Road,
Bombay

1974 Great South
Road,

Bombay, 1972
Great South
Road,
Bombay,1976
Great South
Road, Bombay

229 Mill Road,
Bombay

1998 Great South
Road, Bombay

1994 Great South
Road, Bombay

2020 Great South
Road BOMBAY
2675

Required Area (ha)(approx.)

0.52

0.10

0.19

0.091

0.15

0.12

0.43
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Attachment C
Proposed Designation Conditions
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Stage 2 Papakura to Bombay

NoR 3: Alteration to SH1 Designation 6701 — ‘Motorway’

Proposed Draft Conditions
16 February 2024



Definitions and Explanation of Terms

In addition to the conditions below, the following also form part of this condition set:

Definitions and explanations of terms

Summary of documents identified in the Conditions; and,

Schedules

The table below defines the acronyms and terms used in the conditions.

Abbreviation/term Meaning/definition

AEE

Application

AUP

Best Practicable
Option

CEMP
CNVMP
CMP

Completion of
Construction

Construction Works

Council

CTMP
Designation 6701
EIMP

EMP

Enabling Works

HHMP

The Assessment of Effects on the Environment for Stage 2 of the Papakura to
Bombay Project

The notices of requirement and supporting information for Stage 2 of the
Papakura to Bombay Project dated 16 February 2024

Auckland Unitary Plan Operative in Part

Has the same meaning as in section 2 of the RMA 1991.

Construction Environmental Management Plan
Construction Noise and Vibration Management Plan
Cultural Management Plan

When construction of the Project (or the relevant part of the Project) is complete
and it is available for use.

Activities undertaken to construct the Project under these designations/resource
consents, excluding Enabling Works.

Auckland Council

Construction Traffic Management Plan

Alteration of SH1 Designation 6701 for purpose of a ‘Motorway’
Electricity Infrastructure Management Plan

Ecological Management Plan

Includes the following and similar activities:

- Geotechnical investigations and land investigations, including formation of
access on land for investigations;

» Establishing site yards, site offices, site entrances and fencing;
« Constructing site access roads;
« Relocation of services;

- Establishing mitigation measures (such as erosion and sediment control
measures, earth bunds and planting).

Historic Heritage Management Plan



Historic Heritage
HNZPT

Manager

Network Utility
Operator

NOR
NUMP
NZTA

NZTA Southern Iwi

Integration Group (l1G)

Outline Plan of Works

Project

Project Liaison Person

Requiring Authority
RMA

Schedule

SCMP

SUP

Specific Area
Stage of Work

Start of Construction

Suitably Qualified
Person

TMP
ULDF

ULDMP

Meaning as in the Resource Management Act 1991
Heritage New Zealand Pouhere Taonga

The Manager — Resource Consents, of Auckland Council, or authorised
delegate.

Has the same meaning as set out in section 166 of the RMA

Notice(s) of Requirement
Network Utility Management Plan
NZ Transport Agency Waka Kotahi

A collective of iwi representatives in Southern Auckland who meet regularly to
discuss and advise on matters related to NZTA activities.

An outline plan prepared in accordance with section 176A of the RMA.

The construction, operation, and maintenance of Stage 2 of the Papakura to
Bombay Project and associated works.

The person or persons appointed by the Requiring Authority / Consent Holder to
be the main and readily accessible point of contact for persons wanting
information about the Project or affected by the construction work.

NZ Transport Agency Waka Kotahi
Resource Management Act 1991

A schedule sets out the best practicable option for the management of noise
and/or vibration effects for a specific construction activity and/or location beyond
those measures set out in the CNVMP.

Stakeholder and Communications Management Plan

Shared use path

Specific Area relates to a particular site within the Stage 2 works areas.
Any physical works that require the development of an Outline Plan.

The time when Construction Works (excluding Enabling Works), or works
referred to in a specific condition or Stage, start.

A person (or persons) who can provide sufficient evidence to demonstrate their
suitability and competence in the relevant field of expertise.

Tree Management Plan
Urban and Landscape Design Framework

Urban and Landscape Design Management Plan



Conditions

The conditions are identified as follows:

Set of proposed conditions Numbering | Conditions
format

General conditions GC Activity in General Accordance

Project Information
Designation Review

Network Utility Operators

Pre-constructions conditions PC Pre-construction meeting
Outline Plan(s) of Works
Management Plans
Stakeholder and Communications Management Plan

Urban and Landscape Design Management Plan

Specific Outline Plan conditions OoPW Flood Hazard
Existing Property Access

Construction conditions CC General
Construction Environmental Management Plan
Complaints Management Process
Network Utility Management Plan
Transpower
Electricity Infrastructure Management Plan
Cultural Monitoring Plan
Construction traffic management plan
Construction noise and vibration management plan
Noise standards
Vibration standards
Historic Heritage Management Plan
Pre-Construction Ecological Survey
Ecological Management Plan
Tree Management Plan
Protected Trees (Bishop Selwyn Cairn)
Protected Heritage Site (Bishop Selwyn Cairn)



Operational conditions oC Low noise road surface

Traffic noise



Stage 2 P2B

Outline Plan of Works

Construction Traffic Management
Plan (CTMP)

Urban and Landscape Design
Management Plan (ULDMP)

Construction Noise and Vibration
Management Plan (CNVMP)

Historic Heritage Management Plan
(HHMP)

Ecological Pre-Construction Survey

Tree Management Plan (TMP)

Summary of documents identified in Conditions

Stage 2 P2B
For Information

Construction and Environmental
Management Plan (CEMP)

Noise and Vibration Schedule

Stakeholder and Communication
Management Plan (SCMP)

Cultural Monitoring Plan (CMP)

Network Utility Management Plan
(NUMP)

Electricity Infrastructure
Management Plan (EIMP)

Ecological Management Plan (EMP)




Conditions — Alteration of SH1 Designation 6700

The purpose of the SH1 Designation 6700 is ‘Motorway’

General conditions (GC)

e

Activity in General Accordance with Plans and Information

GC.1 (a) Except as provided for in the conditions below, and subject to final design and Outline
Plan(s), works within the designation shall be undertaken in general accordance with
the Project description and concept plan in Schedule 1:

(b) Where there is inconsistency between:

(i) the Project description and concept plan in Schedule 1 and the requirements
of the following conditions, the conditions shall prevail;

(ii) the Project description and concept plan in Schedule 1, and the management
plans prepared in general accordance with the conditions of the designation,
the requirements of the management plans shall prevail.

Project Information

GC.2 (a) A project website, or equivalent virtual information source, shall be established within
12 months of the date on which this designation is included in the AUP. All directly
affected owners and occupiers shall be notified in writing once the website or
equivalent information source has been established. The project website or virtual
information source shall include these conditions and shall provide information on:

(i) the status of the Project;
(ii) anticipated construction timeframes;
(iii) contact details for enquiries;

(iv) the implications of the designation for landowners, occupiers and business
owners and operators within the designation and information on how/where
they can receive additional support following confirmation of the designation;

(v) a subscription service to enable receipt of project updates by email; and

(vi) when and how to apply for consent for works in the designation under
s176(1)(b) of the RMA.

(b) At the start of detailed design for a Stage of Work, the project website or virtual
information source shall be updated to provide information on the likely date for Start
of Construction, and any staging of works.

Designation Review

GC.3 (a) As soon as practicable following Completion of Construction the Requiring Authority
shall:

(i) review the extent of the designation to identify any areas of designated land that
it no longer requires for the on-going operation, maintenance or mitigation of
effects of the Project; and

(i) give notice to the Council in accordance with section 182 of the RMA for the
removal of those parts of the designation identified above.



GC.4 The preparation of all plans and all actions required by these conditions shall be
undertaken by a Suitably Qualified Person.

Network Utility Operators (Section 176 Approval)

GC.5 (a) Prior to the start of Construction Works, Network Utility Operators with existing
infrastructure located within the designation will not require written consent under
section 176 of the RMA for the following activities:

(i) operation, maintenance and urgent repair works;

(i) minor renewal works to existing network utilities necessary for the on-going
provision or security of supply of network utility operations;

(iii) minor works such as new service connections; and

(iv) the upgrade and replacement of existing network utilities in the same location
with the same or similar effects as the existing utility.

(b) To the extent that a record of written approval is required for the activities listed above,
this condition shall constitute written approval.

Pre-construction conditions (PC)

Pre-construction site meeting

PC.1 At least five working days prior to the Start of Construction, a preconstruction meeting
shall be arranged with the Manager as follows:

a) The meeting shall be located on the Project site unless otherwise agreed;
b) The meeting shall include representation from the contractor who will undertake the
works;

c) The following information shall be made available at the pre- construction meeting:
(i) Conditions of consent;
(i) Timeframes for key stages of the works authorised under this consent;
(iii) Contact details of the site contractor and other key contractors;
(

iv) All relevant management plans as per the requirements of the resource
consents; and

d) Representatives of the NZTA Southern |G shall be invited to attend the pre-
construction meeting.

PC.2 Prior to the Start of Construction, appropriate provision shall be made for a cultural
induction of the contractor's staff. The NZTA Southern 11G or its nominated
representative(s) (cultural monitors) shall be invited to participate.

Outline Plan(s) of Works (designation)

PC.3 (a) An Outline Plan (or Plans) shall be prepared in accordance with section 176A of the
RMA.

(b) Outline Plans (or Plan) may be submitted in parts or in stages to address particular
activities (e.g. design or construction aspects), or a Stage of Work of the Project
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(c)

(d)

Outline Plan (or Plans) shall include any of the following management plan or plans
that are relevant to the management of effects of those activities or Stage of Work,
prepared in consultation with the NZTA Southern I1IG;:

(i) Construction Traffic Management Plan (CTMP);

(i) Construction Noise and Vibration Management Plan (CNVMP);
(iii) Construction Environmental Management Plan (CEMP);

(iv) Historic Heritage Management Plan (HHMP);

(v) Ecological Management Plan (EMP);

(vi) Tree Management Plan (TMP), and,

(vii) Urban and Landscape Design Management Plan (ULDMP).

The Outline Plan shall include a copy of any archaeological authority if obtained for
project works.

Management Plans

PC.4

(a)

(b)

(c)

Any management plan shall:

(i) Be prepared and implemented in accordance with the relevant management plan
condition;

(i) Be prepared by a Suitably Qualified Person(s);

(iii) Include sufficient detail relating to the management of effects associated with the
relevant activities and/or Stage of Work to which it relates.

(iv) The management plans shall summarise comments received from the NZTA
Southern IIG along with a summary of where comments have; been incorporated;
and where not incorporated the reasons why.

(v) Be submitted as part of an Outline Plan pursuant to s176A of the RMA, with the
exception of SCMPs and CNVMP Schedules.

(vi) Once finalised, uploaded to the Project website or equivalent virtual information
source.

Any management plan developed in accordance with Condition PC.3 may:

(iy Be submitted in parts or in stages to address particular activities (e.g. design or
construction aspects) a Stage of Work of the Project, or to address specific
activities authorised by the designation.

(i) Except for material changes, be amended to reflect any changes in design,
construction methods or management of effects without further process.

(iii) If there is a material change required to a management plan which has been
submitted with an Outline Plan, the revised part of the plan shall be submitted to
the Council as an update to the Outline Plan as soon as practicable following
identification of the need for a revision;

Any material changes to the SCMPs, are to be submitted to the Council for
information.
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PC.5 Prior to the lodgement of any outline plan of works for activities on the following roads

(a) Bombay Road;
(b) Great South Road; and,
(c) Mill Road.

NZTA will consult with Auckland Transport regarding the extent and duration of temporary
and on-going effects of the works on the local road network.

Stakeholder and Communications Management Plan

PC.6 (a) A Stakeholder and Communications Management Plan (SCMP) shall be submitted to

the

Manager for information at least 10 working days prior to the Start of Construction.

(b) The purpose of the SCMP is to identify how the public and stakeholders (including
directly affected and adjacent owners and occupiers of land) will be communicated
with throughout the Construction Works.

(c)

(d)

To achieve the purpose, the SCMP shall include:

(i)

(iif)

(iv)

(v)

(vi)

the contact details for the Project Liaison Person. These details shall be on the
Project website, or equivalent virtual information source, and prominently
displayed at the main entrance(s) to the site(s);

the procedures for ensuring that there is a contact person available for the
duration of Construction Works, for public enquiries or complaints about the
Construction Works;

methods for engaging with the NZTA Southern IIG, to be developed in
consultation with the NZTA Southern IIG;

a list of stakeholders, organisations, businesses and persons who will be
communicated with;

methods to communicate the proposed hours of construction activities outside of
normal working hours and on weekends and public holidays, to surrounding
businesses and residential communities;

linkages and cross-references to communication methods set out in other
conditions and management plans where relevant.

any SCMP prepared for a Stage of Work shall be submitted to the Manager for
information ten working days prior to the Start of Construction for a Stage of Work.

Urban and Landscape Design Management Plan (ULDMP)

PC.7 (a) A ULDMP shall be prepared prior to the Start of Construction for a Stage of Work.
(b) The objective of the ULDMP(s) is to:

(i)

(ii)

(iif)

Enable integration of the Project's permanent works into the surrounding
landscape and rural-urban context;

Ensure that the Project manages potential adverse landscape and visual effects
as far as practicable and contributes to a quality urban environment; and

Acknowledge and recognise the whakapapa mana whenua have to the Project
area.

(c) Mana Whenua shall be invited to participate in the development of the ULDMP(s) at

least six (6) months prior to the start of detailed design for the Stage of Work to
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(d)

(e)

(f)

provide input into cultural landscape and design matters. This shall include (but not

limited to) how desired outcomes for management of potential effects on cultural sites,

landscapes and values including where identified in condition CC.28 (Historic

Heritage Management Plan) may be reflected in the ULDMP.

Key stakeholders identified through Conditions PC.6 shall be invited to participate in

the development of the ULDMP at least six (6) months prior to the start of detailed

design for a Stage of Work.

The ULDMP shall be prepared in general accordance with the principals and

contained in the Project Urban and Landscape Design Framework (UDLF) Rev G

dated February 2024.

The UDLMP shall be prepared in general accordance with:

(i) NZTA P39 Standard Specification for Highway Landscape Treatments (2013) or
any subsequent version, and;

(i) NZTA Landscape Guidelines (March 2018) or any subsequent version.
To achieve the objective, the ULDMP(s) shall provide details of how the project:

(i) Is designed to integrate with the adjacent urban (or proposed urban) and
landscape context, including the surrounding existing or proposed topography,
urban environment (i.e. centres and density of built form), natural environment,
landscape character and open space zones;

(ii) Provides opportunities to incorporate Mana Whenua Values and cultural narrative
through design. This shall include but not be limited to:

A. how to protect and enhance connections to the Maori cultural landscape;

B. how and where accurate historical signage can be provided along the
corridor;

C. how opportunities for cultural expression through, for example mahi toi, art,
sculptures or other public amenity features will be provided;

D. how opportunities to utilise flora and fauna with a specific connection to the
area are provided;

(iii) 1s consistent with an integrated stormwater management approach which
prioritises in the following order:

A. opportunities for ki uta ki tai (a catchment scale approach);
B. opportunities for net catchment benefit;

C. green infrastructure and nature-based solutions; and

D. opportunities for low maintenance design.

(iv) Provides appropriate walking and cycling connectivity to, and interfaces with,
existing or proposed adjacent land uses, public transport infrastructure and
walking and cycling connections;

(v) Promotes inclusive access (where appropriate); and

(vi) Promotes a sense of personal safety by aligning with best practice guidelines,
such as:

A. Crime Prevention Through Environmental Design (CPTED) principles;
B. Safety in Design (SID) requirements; and
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C.

Maintenance in Design (MID) requirements and anti-vandalism/anti-graffiti
measures.

(h) The ULDMP(s) shall include:

(i) A concept plan — which depicts the overall landscape and urban design concept,
and explain the rationale for the landscape and urban design proposals;

(i) Developed design concepts, including principles for walking and cycling facilities
and public transport; and

(iii) Landscape and urban design details.

(i) The ULDMP shall also include the following planting details and maintenance
requirements:

(i) planting design details including:

A

Identification of existing trees and vegetation that will be retained, and any
planting requirements under the Ecological Management Plan (Condition
CC.17). Where practicable, mature trees and native vegetation should be
retained;

measures to ensure construction works within the designation are managed
to avoid, remedy or mitigate effects on vegetation identified as protected or
notable in the AUPOP at the time of lodgement (16 February 2024).

Street trees, shrubs and ground cover suitable for the location;

D. treatment of fill slopes to integrate with adjacent land use, streams, Riparian

margins and open space zones;
planting of stormwater wetlands;

Integration of any planting requirements required by conditions of any
resource consents for the project; and

Re-instatement planting of construction and site compound areas as
appropriate.

Design of all embankments shall enable mass planting of native trees, shrubs
and groundcover. Where steeper slopes are unavoidable, mass planting is
not advised, and they must be minimised and stabilised sufficiently, applying
an architectural fagcade, or screened in any public interfaces.

(i) A planting programme including the staging of planting in relation to the construction
programme which shall, as far as practicable, include provision for planting within
each planting season following completion of works in each Stage of Work; and

A
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Detailed specifications relating to the following:

Weed control and clearance;

Pest animal management (to support plant establishment);
Ground preparation (top soiling and decompaction);
Mulching; and

Plant sourcing and planting, including hydroseeding and grassing, and use of
eco-sourced species.



Specific Outline Plan Requirements (OPW)

“

Flood Hazard
OPW.1 . . . . -
(a) The Project shall be designed to ensure post-Project flood risk are maintained at
pre-Project levels outside the designation extent.
(b) Compliance with this condition shall be demonstrated in the Outline Plan, which shall
include flood modelling of the pre-Project and post-Project 100-year ARI flood levels
(for Maximum Probable Development land use and including climate change).

Existing Property Access

OPW.2 Prior to submission of the Outline Plan, consultation shall be undertaken with
landowners and occupiers whose vehicle access to their property will be altered by the
project. The Outline Plan shall demonstrate how safe reconfigured or alternate access
will be provided, unless otherwise agreed with the landowner.

Construction Conditions (CC)

e

General

CCA1 Subject to compliance with the Consent Holder's health and safety requirements and
provision of reasonable notice, the servants or agents of Council shall be permitted to
have access to relevant parts of the construction sites controlled by the Consent
Holder at all reasonable times for the purpose of carrying out inspections, surveys,
investigations, tests, measurements and/or to take samples.

CC.2 A copy of the plans and these designation and resource consent conditions shall be
kept either electronically or in hard copy on-site at all times that Enabling Works and
Construction Works are being undertaken

CC.3 All earthmoving machinery, pumps, generators and ancillary equipment must be
operated in a manner that ensures spillages of fuel, oil and similar contaminants are
prevented, particularly during refuelling and machinery services and maintenance.

The land modification works proposed must be undertaken in a manner which ensures

CC.3A that the land within the site and the land on adjoining properties remain stable at all
times. In this regard the consent holder must employ a suitably qualified civil /
geotechnical engineer to investigate, direct and supervise - land modification works,
particularly in close proximity to neighbouring properties, to ensure that an appropriate
design and construction methodology is carried out to maintain the short and long term
stability of the site and surrounds.

Construction Environmental Management Plan
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CC.4

(@)

(b)

(d)

A Construction Environmental Management Plan (CEMP) shall be submitted to
the Manager for information at least 10 working days prior to the Start of
Construction.

The purpose of the CEMP is to set out the management procedures and
construction methods to be undertaken to avoid, remedy or mitigate any adverse
effects associated with Construction Works as far as practicable.

To achieve the purpose, the CEMP shall include:
(i) the roles and responsibilities of staff and contractors;

(i) details of the site or Project manager and the Project Liaison Person,
including their contact details (phone and email address);

(iii) the Construction Works programmes and the staging approach, and the
proposed hours of work;

(iv) the proposed site layouts (including construction yards), locations of
refuelling activities and construction lighting;

(v) methods for controlling dust and the removal of debris and demolition of
construction materials from public roads or places;

(vi) methods for providing for the health and safety of the general public;

(vii) measures to mitigate flood hazard effects such as siting stockpiles out of
floodplains, minimising obstruction to flood flows, actions to respond to
warnings of heavy rain;

(viii) procedures for incident management;

(ix) procedures for the refuelling and maintenance of plant and equipment to
avoid discharges of fuels or lubricants to watercourses;

(x) measures to address the storage of fuels, lubricants, hazardous and/or
dangerous materials, along with contingency procedures to address
emergency spill response(s) and clean up;

(xi) procedures for responding to complaints about Construction Works;
(xii) methods for amending and updating the CEMP as required;

(xiii) methodology and staging for demolition of existing fences and construction
of replacement fences, adjacent to residential sites; and

(xiv) confirmation that the construction methodology manages the potential for an
increase in flood risk during construction through consideration of mitigation
to include but not limited to:

a. construction activities undertaken outside of flood plains and overland
flow paths where practicable;

b. scheduling of construction activities during dry periods; and
c. staging of construction activities.

Any CEMP prepared for a Stage of Work shall be submitted to the Manager for
information at least ten working days before the Start of Construction for a Stage
of Work.

The CEMP shall be prepared having regard to the NZTA Guideline for Preparing
Environmental and Social Management Plans (April 2014), or any subsequent
version.
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CC.5

If the CEMP required by condition CC.4 is amended or updated, the revised CEMP
shall be submitted to the Manager for information within five (5) working days of the
update being made.

Complaints Management Process

CC.6

CC.7

(a) At all times during Construction Works, a record of any complaints received about
the Construction Works shall be maintained. The record shall include:

(i) The date, time and nature of the complaint;

(i) The name, phone number and address of the complainant (unless the
complainant wishes to remain anonymous);

(i) The weather conditions at the time of the complaint (as far as practicable),
including wind direction and approximate wind speed if the complaint relates to
air quality, odour or noise and where weather conditions are relevant to the
nature of the complaint;

(iv) Measures taken to respond to the complaint or confirmation of no action if
deemed appropriate (including a record of the response provided to the
complainant)

(v) The outcome of the investigation into the complaint;

(vi) Any other activities in the area, unrelated to the Project that may have
contributed to the complaint, such as non-project construction, fires, traffic
accidents or unusually dusty conditions generally.

A copy of the complaints register required by this condition shall be made available to
the Manager upon request as soon as practicable after the request is made.

Complaints related to Construction Works shall be responded to as soon as reasonably
practicable and as appropriate to the circumstances.

Network Utility Management Plan

CC.8

(a) A Network Utility Management Plan (NUMP) shall be submitted to the Manager for
information at least 10 working days prior to the Start of Construction.

(b) The purpose of the NUMP is to set out a framework for protecting, relocating and
working in proximity to existing network utilities.

(c) To achieve the purpose, the NUMP shall include methods to:

(i) Provide access for maintenance at all reasonable times, or emergency works
at all times during construction activities;

(i) Manage the effects of dust and any other material potentially resulting from
construction activities and able to cause material damage, beyond normal
wear and tear to overhead transmission lines in the Project area;

(d) The NUMP shall be prepared in consultation with the relevant Network Utility
Operator(s) who have existing assets that are directly affected by the Project.

(e) The NUMP shall describe how any comments from the Network Utility Operator in
relation to its assets have been addressed.

(f) Any comments received from the Network Utility Operator shall be considered
when finalising the NUMP.
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Transpower

CC.9

Ccc.10

CC.11

CC.12

CC.13

CcC.14

(9) Any amendments to the NUMP related to the assets of a Network Utility Operator
shall be prepared in consultation with that asset owner.

Temporary and permanent works in the vicinity of overhead transmission assets shall
be designed and undertaken to comply with the New Zealand Electrical Code of
Practice for Electrical Safe Distances (NZECP 34:2001).

Temporary and permanent works shall be designed to mitigate Earth Potential Rise
(EPR) where the use of conductive materials for road infrastructure (e.g. metallic
barriers, lighting, noise walls) or relocated network utilities are within 50m of the
Bombay to Otahuhu A (BOB-OTA-A) 110kV, Glenbrook — Deviation A (GLN-DEV-A)
220 KV and Huntly to Otahuhu A (HLY-OTA-A) 220kV transmission assets.

Temporary and permanent works shall be designed so that the vertical clearance
provided between the transmission line conductors and the finished road level of State
Highway 1 (including approach roundabouts and on/off ramps) is @ minimum of 9.5
metres for the BOB-OTA-A 110kV line, 10.5m for the GLN-DEV-A 220 KV and the
HLY-OTA-A 220kV line.

Temporary and permanent works shall be designed to maintain a comparable standard
of access to the BOB-OTA-A 110kV, GLN-DEV-A 220 KV and HLY-OTA-A 220kV
transmission assets for maintenance at all reasonable times, and emergency works at
all times.

Proposed planting and ongoing maintenance of trees and vegetation in the vicinity of
overhead transmission lines shall comply with the Electricity (Hazards from Trees)
Regulations 2003.

Species planted within 12m of the centreline of the National Grid transmission lines
shall not exceed 2m in height. When planted, trees (at full maturity height) shall not be
able to fall within 4m of a transmission line conductor at maximum swing.

Electricity Infrastructure Management Plan

CC.15

CC.16

An Electrical Infrastructure Management Plan (EIMP) shall be prepared prior to the start
of construction works within fifty metres of the transmission assets listed in Condition
17(ii) below. The EIMP shall be prepared in consultation with Transpower.

The purpose of the EIMP is to set out the management procedures and construction
methods to be undertaken so that works are safe and any potential adverse effects of
works on Transpower assets are appropriately managed.
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CC.17

CC.18

CC.19

(a) To achieve the purpose, the EIMP shall include:

(i) Roles and responsibilities of staff and contractors responsible for
implementation of the EIMP.

(i) Drawings showing proposed works in the vicinity of, or directly affecting, the
following transmission assets:

A. Bombay to Otahuhu A (BOB-OTA-A) 110kV
B. Glenbrook — Deviation A (GLN-DEV-A) 220 KV
C. Huntly to Otahuhu A (HLY-OTA-A) 220kV

(iii) Proposed staff and contractor training for those working near the transmission
assets.

(iv) Proposed methods to comply with Conditions CC.9 — CC.12 above;

(v) Proposed methods to comply with the New Zealand Electrical Code of
Practice for Electrical Safe Distances 2001 (NZECP 34: 2001).

(vi) Dispensations agreed with Transpower for any construction works that cannot
meet New Zealand Electrical Code of Practice for Electrical Safe Distances
2001 (NZECP 34:2001).

(vii) Proposed methods to:

A. Maintain access to the BOB-OTA-A 110kV, GLN-DEV-A 220 KV and HLY-
OTA-A 220kV transmission assets for maintenance at all reasonable
times, and emergency works at all times;

B. Delineate areas that are out of bounds during construction and areas
within which additional management measures are required, such as
fencing off, entry and exit hurdles, maximum height limits, or where a
Transpower observer may be required,;

C. Manage the effects of dust (including any other material potentially
resulting from construction activities able to cause material damage
beyond normal wear and tear) on the transmission lines;

D. Manage any changes to drainage patterns, runoff characteristics and
stormwater to avoid adverse effects on foundations of any support
structure;

E. Manage construction activities that could result in ground vibrations and/or
ground instability to avoid causing damage to transmission lines and
support structures.

The EIMP shall include confirmation that it has been reviewed and endorsed by
Transpower and shall be submitted to Council for information.

Construction works shall not commence within fifty metres of the BOB-OTA-A 110kV,
GLN-DEV-A 220 KV and HLY-OTA-A 220kV transmission assets until the EIMP
required by Condition CC.15 above has been completed and either:

(a) the Project has been designed to comply with Condition CC.9 — CC.12 above; or

(b) the BOB-OTA-A 110kV, GLN-DEV-A 220 KV and HLY-OTA-A 220kV transmission
assets have been relocated or altered as agreed by Transpower.
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Construction works shall be undertaken in accordance with the Electrical Infrastructure
Management Plan prepared in accordance with Condition CC.17 above.

ADVICE NOTE:

CC.20

Written notice should be provided to Transpower 10 working days before starting works
within 50 metres of transmission assets. Written notice should be sent to:
transmission.corridor@transpower.co.nz

Cultural Monitoring Plan

CcC.21

(a)

(b)

(c)

—
o
-

(e)

A Cultural Monitoring Plan shall be submitted to the Manager for information at
least 10 working days prior to the Start of Construction. The Cultural Monitoring
Plan shall be prepared by a person identified in collaboration with the NZTA
Southern I1G.

The purpose of the Cultural Monitoring Plan is to set out the agreed cultural
monitoring requirements and measures to be implemented during construction
activities, to acknowledge the historic and living cultural values of the area to the
NZTA Southern IIG and to minimise potential adverse effects on these values.

The Cultural Monitoring Plan shall include:

(i) Requirements for formal dedication or cultural interpretation to be undertaken
prior to start of Construction Works in areas identified as having significance
to the NZTA Southern IIG;

(ii) Requirements and protocols for cultural inductions for contractors and
subcontractors;

(i) ldentification of activities, sites and areas where cultural monitoring is required
during particular Construction Works;

(iv) ldentification of personnel nominated by the NZTA Southern IIG to undertake
cultural monitoring, including any geographic definition of their responsibilities;
and

(v) Details of personnel nominated by the NZTA Southern IIG to assist with
management of any issues identified during cultural monitoring.

If Enabling Works involving soil disturbance are undertaken prior to the start of
Construction Works, an Enabling Works Cultural Monitoring Plan shall be prepared
by a Suitably Qualified and Experienced Person identified in collaboration with the
NZTA Southern IIG. This plan may be prepared as a standalone Enabling Works
Cultural Monitoring Plan or be included in the main Construction Works Cultural
Monitoring Plan and include the requirements of condition CC.21.1(c)(i) to (v).

A copy of the Cultural Monitoring Plan shall be provided to the Council for
information.

Construction traffic management plan

CC.22

(@)

A Construction Traffic Management Plan (CTMP) shall be submitted to the
Manager for information at least 10 working days prior to the Start of
Construction. The CTMP shall be prepared in consultation with Auckland
Transport (including Auckland Transport Metro), in accordance with NZTA most
recent guidelines for temporary traffic management. The outcome of consultation
undertaken between the Requiring Authority and Auckland Transport shall be
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documented including any Auckland Transport comments not incorporated within
the final CTMP submitted to the Manager.

(b)

(c)

The purpose of the CTMP is to avoid, remedy or mitigate, as far as practicable,
adverse construction traffic effects.

To achieve this purpose, the CTMP shall include:

@)

(ii)

(iif)

(iv)

(v)

(vi)

(vii)

(viii)

(ix)

x)

(xi)

(xii)

(xiii)

methods to manage the effects of temporary traffic management activities on
traffic capacity and movements, in consultation with Auckland Transport;

measures to manage the safety of all transport users;

the estimated numbers, frequencies, routes and timing of traffic movements,
including any specific non-working or non-movement hours to manage
vehicular and pedestrian traffic near schools or to manage traffic congestion;

methods for engaging with Parks, Sport and Recreation and Land Advisory,
to be developed in consultation with Parks, Sport and Recreation and Land
Advisory;

site access routes and access points for heavy vehicles, the size and
location of parking areas for plant, construction vehicles and the vehicles of
workers and visitors;

methods to manage any road closures that will be required and the nature
and duration of any traffic management measures such as the identification
of detour routes, temporary restrictions, or diversions and other methods for
the safe management and maintenance of traffic flows, including general
traffic, buses (including along Great South Road, and Ararimu Road),
pedestrians and cyclists, on existing roads. Such access shall be safe,
clearly identifiable and seek to minimise significant detours;

methods to maintain pedestrian and/or vehicle access to private property
and/or private roads where practicable, or to provide alternative access
arrangements when it will not be;

the management approach to loads on heavy vehicles, including covering
loads of fine material, the use of wheel-wash facilities at site exit points and
the timely removal of any material deposited or spilled on public roads;

methods that will be undertaken to communicate traffic management
measures to affected road users (e.g.
residents/public/stakeholders/emergency services);

Auditing, monitoring and reporting requirements relating to traffic
management activities shall be undertaken in accordance with the NZTA
most recent guidelines for temporary traffic management;

Methods to manage the availability of on-street and off-street parking if the
designated site is unable to accommodate all contractor parking. This shall
include an assessment of available parking (if any) for contractors on street
and identify measures to meet and/or reduce contractor parking demand for
on-street parking to meet this demand,;

Methods for recognising and providing for the on-going operation of
Auckland Transport managed passenger transport services;

Methods to maintain the functional operational and recreational access to
any Auckland Council Park land during construction where practicable.
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(d) Any CTMP prepared for a Stage of Work shall be prepared in consultation with
Auckland Transport and submitted to the Manager for information 10 working
days prior to the Start of Construction for a Stage of Work.

ADVICE NOTE:

Where construction activities may affect the local road network, separate approval will
be required from Auckland Transport (as the road controlling authority). The approval
will likely include a Corridor Access Request and accompanying Traffic Management
Plan.

Construction noise and vibration management plan

CC.23

(a) A Construction Noise and Vibration Management Plan (CNVMP) shall be
prepared prior to the Start of Construction for a Stage of Work and submitted to
the Manger for information.

(b) A CNVMP shall be implemented during the Stage of Work to which it relates.

(c) The purpose of the CNVMP is to provide a framework for the development and
implementation of the Best Practicable Option for the management of construction
noise and vibration effects to achieve the construction noise and vibration
standards set out in Conditions CC.24 and CC.25 to the extent practicable. To
achieve this purpose, the CNVMP shall be prepared in accordance with Annex E2
of the New Zealand Standard NZS6803:1999 ‘Acoustics — Construction Noise’
(NZS6803:1999) and the NZTA State highway construction and maintenance
noise and vibration guide (version 1.1, 2019), and shall as a minimum, address
the following:

(i) description of the works and anticipated equipment/processes;

(ii)  hours of operation, including times and days when construction activities
would occur;

(iif) the construction noise and vibration standards for the Project;
(iv) identification of receivers where noise and vibration standards apply;

(v) management and mitigation options, and identification of the Best
Practicable Option;

(vi) methods and frequency for monitoring and reporting on construction noise
and vibration;

(vii) procedures for communication and engagement with nearby residents and
stakeholders, including notification of proposed construction activities, the
period of construction activities, and management of noise and vibration
complaints;

(viii) contact details of the Project Liaison Person;

(ix) procedures for the regular training of the operators of construction
equipment to minimise noise and vibration as well as expected construction
site behaviours for all workers;

(x) procedures and requirements for the preparation of a Schedule to the
CNVMP (Schedule) for those areas where compliance with the noise
[Condition CC.24] and/or vibration standards [Condition CC.25] Category A
or Category B will not be practitable [Condition CC.26(c)(x)];

20
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Noise Criteria

CC.24

(xi) procedures and trigger levels for undertaking building condition surveys
before and after works to determine whether any cosmetic or structural
damage has occurred as a result of construction vibration;

(xii) methodology and programme of desktop and field audits and inspections to
be undertaken to ensure that CNVMP, Schedules and the best practicable
option for management of effects are being implemented; and

(xiii) requirements for review and update of the CNVMP.

Construction noise from the Project shall be measured and assessed in accordance
with the NZS 6803:1999 and shall, as far as practicable, comply with the following
criteria:

Table CC.24.1 Construction noise criteria

Day of week Time dB Laeq(15min) dB Lamax

Buildings containing activities sensitive to noise

Weekdays 0630 — 0730 60 75
0730 — 1800 75 90
1800 — 2000 70 85
2000 — 0630 45 75

Saturdays 0630 — 0730 45 75
0730 — 1800 75 90
1800 — 2000 45 75
2000 — 0630 45 75

Sundays and Public|0630 — 0730 45 75

rieleEys 0730 — 1800 55 85
1800 — 2000 45 75
2000 — 0630 45 75

Other occupied buildings

All days 0730 - 1800 75 n/a
1800 - 0730 80 n/a

(a) Where compliance with the noise standards set out in Table CC.24.1 is not
practicable, then the methodology in Condition CC.23 shall apply.

Vibration Criteria

CC.25

(a) Construction vibration shall be measured in accordance with ISO 4866:2010
Mechanical vibration and shock — Vibration of fixed structures — Guidelines for the
measurement of vibrations and evaluation of their effects on structures and shall
comply with the vibration standards set out in the following table as far as
practicable.

Table CC.25.1 Construction vibration criteria
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Receiver Details Category A Category B
Occupied Night-time 2000h - 0630h 0.3mm/s ppv 1mm/s ppv
':::;/:::52 to noise Daytime 0630h - 2000h 1mm/s ppv 5mm/s ppv
Other occupied Daytime 0630h - 2000h 2mm/s ppv 5mm/s ppv
buildings
All other At all other times 5mm/s ppv BS 5228-2*
buildings Vibration transient Table B2
At all other times 5mm/s ppv BS 5228-2*
Vibration continuous 50% of Table B2
values

*BS 5228-2:2009 ‘Code of practice for noise and vibration control on construction and
open sites — Part 2: Vibration’

(b) Where compliance with the vibration standards set out in Table CC.24.1 is not
practicable, then the methodology in Condition CC.23 shall apply.

(c) If measured or predicted vibration from construction activities exceeds the
Category A criteria, construction vibration shall be assessed and managed during
those activities.

(d) If measured or predicted vibration from construction activities exceeds the
Category B criteria those activities must only proceed if vibration effects on
affected buildings are assessed, monitored and mitigated.

CC.26 (a) A Schedule to the CNVMP (Schedule) shall be prepared, in consultation with the
owners and occupiers of sites subject to the Schedule to the CNVMP, when:

(i) construction noise is either predicted or measured to exceed the noise
standards in Condition CC.24;

(ii) construction vibration is either predicted or measured to exceed the
Category A standard at the receivers in Condition CC.25.

(b) The purpose of the Schedule is to set out the Best Practicable Option for the
management of noise and/or vibration effects of the construction activity beyond
those measures set out in the CNVMP. The Schedule shall include details such
as:

(i) construction activity location, start and finish times;
(ii) the nearest neighbours to the construction activity;

(iii) the predicted noise and/or vibration level for all receivers where the levels
are predicted or measured to exceed the applicable standards in Conditions
CC.24 and CC.25;

(iv) the proposed mitigation;
(v) the proposed communication with neighbours; and
(vi) location, times and types of monitoring.

(c) The Schedule shall be submitted to the Manager for information at least 5 working
days, except in unforeseen circumstances, in advance of Construction Works that
are covered by the scope of the Schedule and shall form part of the CNVMP.
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Historic Heritage Management Plan

CC.27

(a)

(b)

A Historic Heritage Management Plan (HHMP) shall be submitted with the Outline
Plan of Works. The HHMP shall be prepared in consultation with Council, HNZPT
and the NZTA Southern 1IG.

The objective of the HHMP is to protect historic heritage and to remedy and
mitigate any residual effects as far as practicable. To achieve the objective, the
HHMP shall identify:

i)  methods for avoiding, remedying or mitigating adverse effects on historic
heritage places and sites within the Designation during Construction Works
as far as practicable. These methods shall include, but are not limited to:

A

B.

security fencing or hoardings around historic heritage places to protect
them from damage during construction or unauthorised access;
methods for the identification and assessment of potential historic
heritage places within the Designation to inform detailed design;

known historic heritage places and potential archaeological sites within
the Designation, including identifying any archaeological sites for which
an Archaeological Authority under the HNZPTA will be sought or has
been granted;

any unrecorded archaeological sites or post-1900 heritage sites within
the Designation, which shall also be documented and recorded (such as
in the New Zealand Archaeological Association Site Recording Scheme
(ArchSite) and/or the Auckland Council Cultural Heritage Inventory);
roles, responsibilities and contact details of Project personnel, Council
and HNZPT representatives, Mana Whenua representatives, and
relevant agencies involved with heritage and archaeological matters
including surveys, monitoring of Construction Works, compliance with
AUP accidental discovery rule, and monitoring of conditions;

specific areas to be investigated, monitored and recorded to the extent
these are directly affected by the Project;

The proposed methodology for investigating and recording post-1900
historic heritage sites (including buildings and standing structures) that
need to be destroyed, demolished or relocated, including details of their
condition, measures to mitigate any adverse effects and timeframe for
implementing the proposed methodology, in accordance with the HNZPT
Archaeological Guidelines Series No.1: Investigation and Recording of
Buildings and Standing Structures (November 2018), or any subsequent
version;

methods to acknowledge cultural values identified through the Mana
Whenua CVA’s and the ULDMP where archaeological sites also involve
nga taonga tuku iho (treasures handed down by our ancestors) and
where feasible and practicable to do so;

methods for avoiding, remedying or mitigating adverse effects on historic
heritage places and sites within the Designation during Construction
Works as far as practicable. These methods shall include, but are not
limited to:

i. measures to mitigate adverse effects on historic heritage sites that
achieve positive historic heritage outcomes such as increased
public awareness and interpretation signage; and

ii. training requirements and inductions for contractors and
subcontractors on historic heritage places within the Designation,
legal obligations relating to unexpected discoveries and the AUP
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(c)

(d)

Accidental Discovery Rule (E11.6.1) The training shall be

undertaken prior to the Start of Construction, under the guidance of

a Suitably Qualified Person and Mana Whenua representatives.
Electronic copies of all historic heritage reports relating to historic heritage
investigations (evaluation, excavation, building and standing structures and
monitoring), shall be completed and submitted to required parties as soon as is
practicable.

NZTA At the completion of the Historic heritage investigation component of the
Project Works the Requiring Authority will provide confirmation from the Project
Archaeologist to the Manager that all works have been completed in accordance
with the requirements of the HHMP.

Pre-Construction Ecological Survey

CC.28

(a)

Prior to the start of detailed design for a Stage of Work, a Suitably Qualified
Person shall prepare an updated ecological survey. The purpose of the survey is
to inform the preparation of the ecological management plan by:

i)  Confirming whether the species of value within Biodiversity Areas1 identified
in Schedule 3 are still present, and;

i)  Confirming whether the Project will or may have a moderate or greater level
of ecological effect on ecological species of value, prior to implementation of
impact management measures, as determined in accordance with the
EIANZ guidelines.

If the ecological survey confirms the presence of ecological features of value in
accordance with Condition CC.28(a)(i) and that effects are likely in accordance
with Condition CC.28(a)(ii) then an Ecological Management Plan (or Plans) shall
be prepared in accordance with Condition CC.29 for these areas.

Ecological Management Plan (EMP)

CC.29

(@)

An EMP shall be prepared for any Confirmed Biodiversity Areas (confirmed
through Condition CC.28) prior to the Start of Construction for a Stage of Work
and submitted to the Manger for information. The objective of the EMP is to
minimise effects of the Project on the ecological features of value of Confirmed
Biodiversity Areas as far as practicable. The EMP shall set out the methods that
will be used to achieve the objective which may include:

i)  Ifan EMP is required in accordance with Condition CC.28(b) for the
presence of long-tail bats:

A. Measures to minimise as far as practicable, disturbance from
construction activities within the vicinity of any active long tail bat roosts
(including maternity) that are discovered through survey until such roosts
are confirmed to be vacant of bats.

B. How the timing of any construction work in the vicinity of any maternity
long tail bat roosts will be limited to outside the bat maternity period
(between December and March) where reasonably practicable;

1 Biodiversity Areas: refers to an area or areas of ecological value where the Project ecologist has identified that the Project will
potentially support moderate or higher values, or have a moderate or greater level of ecological effect, prior to implementation of impact
management measures, as determined in accordance with the EIANZ guidelines.
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ii)

C.

D.

Details of areas where vegetation is to be retained where practicable for
the purposes of the connectivity of long tail bats;

Details of how bat connectivity will be provided and maintained (e.g.
through the presence of suitable indigenous or exotic trees or artificial
alternatives);

Details of measures to minimise operational disturbance from light spill;
and

Details of where opportunities for advance restoration / mitigation
planting have previously been identified and implemented.

If an EMP is required in accordance with the Condition CC.28(b) for the
presence of Threatened or At-Risk birds (excluding wetland birds):

A

How the timing of any Construction Works shall be undertaken outside of
the bird breeding season (September to February) where practicable;
and

Where works are required within the area identified in the Confirmed
Biodiversity Area during the bird breeding season, methods to minimise
adverse effects on Threatened or At-Risk birds.

If an EMP is required in accordance with Condition CC.28(b) for the
presence of Threatened or At-Risk wetland birds:

A

How the timing of any Construction Works shall be undertaken outside of
the bird breeding season (September to February) where practicable;

Where works are required within the Confirmed Biodiversity Area during
the bird season, methods to minimise adverse effects on Threatened or
At- Risk wetland birds;

Undertaking a nesting bird survey of Threatened or At-Risk wetland birds
prior to any Construction Works taking place within a 50m radius of any
identified wetlands (including establishment of construction areas
adjacent to wetlands). Surveys should be repeated at the beginning of
each wetland bird breeding season and following periods of construction
inactivity;

. What protection and buffer measures will be provided where nesting

Threatened or At-Risk wetland birds are identified within 50m of any
construction area (including laydown areas). Measures could include:

i a 20m buffer area around the nest location and retaining
vegetation. The buffer areas should be demarcated where
necessary to protect birds from encroachment. This might include
the use of marker poles, tape and signage;

ii. monitoring of the nesting Threatened or At-Risk wetland birds by a
Suitably Qualified Person. Construction works within the 20m
nesting buffer areas should not occur until the Threatened or At-
Risk wetland birds have fledged from the nest location
(approximately 30 days from egg laying to fledging) as confirmed
by a Suitably Qualified Person;

iii. minimising the disturbance from the works if construction works are
required within 50 m of a nest, as advised by a Suitably Qualified
Person;
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iv. adopting a 10m setback where practicable, between the edge of
Wetlands and construction areas (along the edge of the
stockpile/laydown area); and

V. minimising light spill from construction areas into Wetlands.

Advice Note:
Depending on the potential effects of the Project, the regional consents for the Project
may include the following monitoring and management plans:

i Stream and/or wetland restoration plans;
ii. Vegetation restoration plans; and
iii. Fauna management plans (eg avifauna, herpetofauna, bats).

Tree Management Plan

CC.30

(a) Prior to the Start of Construction, a Tree Management Plan shall be prepared.
The objective of the Tree Management Plan is to avoid, remedy or mitigate the
effects of construction activities on trees, identified to be retained in Condition
PC.7 (ULDMP).

(b) The Tree Management Plan shall:

i)  demonstrate how the design and location of project works has avoided,
remedied or mitigated any effects on any tree identified in Condition PC.7.
This may include:

A. planting to replace trees that require removal (with reference to the
ULDMP planting design details in Condition PC.7(i);

B. tree protection zones and tree protection measures such as protective
fencing, ground protection and physical protection of roots, trunks and
branches; and

C. methods for work within the rootzone of trees that are to be retained in
line with accepted arboricultural standards.

i) demonstrate how the tree management measures (outlined in A — D above)
are consistent with conditions of any resource consents granted for the
project in relation to managing construction effects on trees.

Protected Trees (Bishop Selwyn Cairn)

CC.31

(a) Prior to the Start of Construction, a survey shall be conducted by a suitably qualified
person to determine the location and existence of the following trees shown in Schedule 5:

i) Iltem ID. 2152, Puriri, located at 1832 Great South Road, Pt Lot B DP 6559; and;

i)  Item ID. 2695, Norfolk Island Pine, located at 1850 Great South Road, SECT 4
S069909, PT LOT B DP6559, PT LOT B DP6559, and SECT 3 SO69909.

(b) If these trees exist at the time of the survey, a specific Tree Management Plan shall be
prepared. The objective of this Tree Management Plan is to protect the trees throughout
the construction of the Project.

Protected Heritage Site (Bishop Selwyn Cairn)

CC.32

(a) Prior to the Start of Construction, a survey shall be conducted by a suitably qualified
person to determine the extent of the historic heritage extent of place 'Bishop Selwyn Cairn'
listed in the AUPOP Schedule 14.1: Schedule of Historic Heritage (ID 01537), which
includes PART ALLOT 254 PSH OF MANGATAWHIRI, PART LOT 3 DP 6559, PART
LOTB DP 6559, and the road reserve, as indicated in Schedule 4.
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(b) No construction activities shall take place within the 'no works' area identified in (Schedule
4) throughout the duration of the construction of the Project. The boundaries of the 'no
works' area must be clearly illustrated in the OPW provided to the Council.

Operational Conditions (OC)

I

Low Noise Road Surface

ON.1

Traffic Noise

ON.3

Asphaltic mix surface shall be implemented within twelve months of completion of
construction of the Project.

The asphaltic mix surface shall be maintained to retain the noise reduction performance as
far as practicable.

(@)

For the purposes of Conditions ON.3(a) to (p):

Vi)

vii)

viii)

X)

Xi)

Xii)

Building-Modification Mitigation — has the same meaning as in NZS 6806;
Design year has the same meaning as in NZS 6806;

Detailed Mitigation Options — means the fully detailed design of the Selected
Mitigation Options, with all practical issues addressed,;

Habitable Space — has the same meaning as in NZS 6806;

Identified Noise Criteria Category — means the Noise Criteria Category for a PPF
identified in in Schedule 3: Identified PPFs Noise Criteria Categories;

Mitigation — has the same meaning as in NZS 6806:2010 Acoustics — Road-traffic
noise — New and altered roads;

Noise Criteria Categories — means the groups of preference for sound levels
established in accordance with NZS 6806 when determining the Best Practicable
Option for noise mitigation (i.e. Categories A, B and C);

NZS 6806 — means New Zealand Standard NZS 6806:2010 Acoustics — Road-
traffic noise — New and altered roads;

P40 — means Transport Agency NZTA P40:2014 Specification for noise mitigation;

Protected Premises and Facilities (PPFs) — means only the premises and facilities
identified in green, orange or red in Schedule 3: Identified PPFs Noise Criteria
Categories;

Selected Mitigation Options — means the preferred mitigation option resulting from
a Best Practicable Option assessment undertaken in accordance with NZS 6806;
and

Structural Mitigation — has the same meaning as in NZS 6806
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()

The Noise Criteria Categories identified in Schedule 3: Identified PPFs Noise Criteria
Categories at each of the PPFs shall be achieved where practicable and subject to
Conditions ON.3(a) to (p) (all traffic noise conditions).

Achievement of the Noise Criteria Categories for PPFs shall be by reference to a traffic
forecast for a high growth scenario in a design year at least 10 years after the
programmed opening of the Project.

As part of the detailed design of the Project, a Suitably Qualified Person shall
determine the Selected Mitigation Options for the PPFs identified on Schedule X:
Identified PPFs Noise Criteria Categories.

Prior to construction of the Project, a Suitably Qualified Person shall develop the
Detailed Mitigation Options for the PPFs identified in Schedule 3: Identified PPFs Noise
Criteria Categories, taking into account the Selected Mitigation Options.

If the Detailed Mitigation Options would result in the Identified Noise Criteria Category
changing to a less stringent Category, e.g. from Category A to B or Category B to C, at
any relevant PPF, a Suitably Qualified Person shall provide confirmation to the
Manager that the Detailed Mitigation Option would be consistent with adopting the Best
Practicable Option in accordance with NZS 6806 prior to implementation.

Prior to the Start of Construction, a Noise Mitigation Plan written in accordance with
P40 shall be provided to the Manager for information.

The Detailed Mitigation Options shall be implemented prior to completion of
construction of the Project, with the exception of any low-noise road surfaces, which
shall be implemented within twelve months of completion of construction.

Prior to the Start of Construction, a Suitably Qualified Person shall identify those PPFs
which, following implementation of all the Detailed Mitigation Options, will not be Noise
Criteria Categories A or B and where Building-Modification Mitigation might be required
to achieve 40 dB LAeq(24h) inside Habitable Spaces (‘Category C Buildings’).

Prior to the Start of Construction in the vicinity of each Category C Building, the
Requiring Authority shall write to the owner of the Category C Building requesting entry
to assess the noise reduction performance of the existing building envelope. If the
building owner agrees to entry within three months of the date of the Requiring
Authority’s letter, the Requiring Authority shall instruct a Suitably Qualified Person to
visit the building and assess the noise reduction performance of the existing building
envelope.

For each Category C Building identified, the Requiring Authority is deemed to have
complied with Condition ON.3(g) above if:

i)  The Requiring Authority’s Suitably Qualified Person has visited the building and
assessed the noise reduction performance of the building envelope; or

i)  The building owner agreed to entry, but the Requiring Authority could not gain
entry for some reason (such as entry denied by a tenant); or

iii)  The building owner did not agree to entry within three months of the date of the
Requiring Authority’s letter sent in accordance with Condition ON.3(e) above
(including where the owner did not respond within that period); or

iv) The building owner cannot, after reasonable enquiry, be found prior to completion
of construction of the Project.

v) Ifany of (i) to (v) above apply to a Category C Building, the Requiring Authority is
not required to implement Building-Modification Mitigation to that building.
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(k)

(m)

Subject to Condition ON.3(f) above, within six months of the assessment undertaken in
accordance with ON.3(e) and (f), the Requiring Authority shall write to the owner of
each Category C Building advising:

i)  If Building-Modification Mitigation is required to achieve 40 dB LAeq(24h) inside
habitable spaces; and

i)  The options available for Building-Modification Mitigation to the building, if
required; and

iii) That the owner has three months to decide whether to accept Building-
Modification Mitigation to the building and to advise which option for Building-
Modification Mitigation the owner prefers, if the Requiring Authority has advised
that more than one option is available.

Once an agreement on Building-Modification Mitigation is reached between the
Requiring Authority and the owner of a Category C Building, the mitigation shall be
implemented, including any third party authorisations required, in a reasonable and
practical timeframe agreed between the Requiring Authority and the owner.

Subject to Condition ON.3(f), where Building-Modification Mitigation is required, the
Requiring Authority is deemed to have complied with Condition ON.3(h) if:

i)  The Requiring Authority has completed Building Modification Mitigation to the
building; or

i)  An alternative agreement for mitigation is reached between the Requiring
Authority and the building owner; or

iii)  The building owner did not accept the Requiring Authority’s offer to implement
Building Modification Mitigation within three months of the date of the Requiring
Authority’s letter sent in accordance with Condition ON.3(f) (including where the
owner did not respond within that period); or

iv) The building owner cannot, after reasonable enquiry, be found prior to completion
of construction of the Project.

Within twelve months of completion of construction of the Project, a post-construction
review report written in accordance with P40 Specification for Noise Mitigation 2014
shall be provided to the Manager.

The Detailed Mitigation Options shall be maintained so they retain their noise reduction
performance as far as practicable.

The Noise Criteria Categories at the PPFs identified in S Schedule 3: Identified PPFs
Noise Criteria Categories do not need to be complied with where:

i)  the PPF no longer exists; or

i) agreement of the landowner has been obtained confirming that the Noise Criteria
Category level does not need to be met.
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Stage 2 P2B - Attachments

Schedule 1: General Accordance Plans and Information

Project Description

The proposed alteration is for the construction, operation, and maintenance of a motorway between the SH1
Great South Road over-bridge at Bombay and Bombay Interchange, and associated infrastructure. The
proposed work is shown in the following Concept Plan and includes:

- Safety improvements including the upgrading of interchanges, wider shoulders, new barriers and
improvements to lighting along the extent of the Project area;

« Upgrades to Bombay Interchange, including modification of the existing intersections, and replacement
and/or additions to the existing over-pass at Mill Road;

» Associated works including intersections, bridges, embankments, retaining structures, culverts and
stormwater management systems;

« Changes to local roads, where the proposed work intersects with local roads; and

« Construction activities including construction areas, construction traffic management and the re-grade of
driveways.

Concept Plan

> Legend L
; b
¥ & EZ0 Existing Designations ||
= Designation Baundary (41 |
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Schedule 2: Ecological Management Plan - Identified Biodiversity Areas
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Schedule 3: Identified PPFs Noise Criteria Categories

Schedule: PPFs assess against alter road Criteria

PPF Address Noise Criteria Category

1 Bombay Road

3 Bombay Road

28 Bombay Road

1814 Great South Road
1818 Great South Road
1819 Great South Road
1822 Great South Road
1823 Great South Road
1824 Great South Road
1832 Great South Road
1832 Great South Road
1832 Great South Road
1832 Great South Road
1976 Great South Road
1988 Great South Road
1994 Great South Road
1998 Great South Road
1998 Great South Road
2049 Great South Road
182 Mill Road

203 Mill Road

253 Mill Road

25 Portsmouth Road

@w > > » > *» O » » W rr W W > WO > X r r O W O
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PPFs Location Map — assess against altered road Criteria
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Schedule 4: Protected heritage site (Bishop Selwyn Cairn)

(Source: AUPOP)



Schedule 5: Protected trees (Bishop Selwyn Cairn)

(Source: AUP:OP)
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