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1. Executive summary 

Strategic Context 

Auckland Transport (AT) has made significant progress in recent years, with major 
improvements in the public transport system, strong patronage growth, increasing customer 
satisfaction ratings, commencement of the City Rail Link and investment in active modes of 
transport, particularly cycling facilities. However, despite this progress, these achievements 
are quickly becoming neutralised by Auckland’s rapidly increasing population and the 
emerging impacts of an historical infrastructure deficit.  

Unprecedented growth in Auckland’s population is driving a significant increase in the 
demand for travel, putting severe pressure on the transport network and causing sustained 
levels of high congestion on the arterial network, although this has eased to an extent by the 
opening of the Waterview Tunnel. 

In the past quarter, AT has begun preparing the next suite of ten year planning documents 
(Long Term Plan, Regional Land Transport Plan and the Regional Public Transport 
Programme). These plans will need innovative and customer focused solutions on a tight 
budget. At the same time, AT has continued solid delivery of core business. 

Key Achievements for the Quarter 

AT has had a successful quarter with progress on a broad front and a number of significant 
milestones achieved. Highlights for the first quarter were: 

 Public transport patronage for the 12 months to September 2017 totalled 89.9 million 
boardings, an increase of 7 percent compared with the same period last year, and is 
currently on track to exceed the 2017/2018 SOI target. 

 Overall satisfaction with public transport services (91 percent) for the 12 months to 
September 2017 is up seven percentage points compared with the same period last 
year. Bus had the biggest increase, with 91 percent satisfaction (up eight percentage 
points compared with the September 2016 result). Rail also had a large increase, 
with 94 percent satisfaction (up seven percentage points compared to the September 
2016 result).  

 Arterial road productivity, which measures the efficiency of key arterial routes in 
moving people during the peak hours, continues to exceed the SOI target of 55 
percent, with the 12 month rolling average result in September 2017 reaching 62.4 
percent.  

 New electronic ticketing gates were installed at Ōtāhuhu and Henderson Stations. 
The benefits of electronic ticketing gates include reduction of incidence of fare 
evasion and helps reduce antisocial behaviour and vandalism.  

Financial Performance 

AT’s surplus before tax (this includes funding for capital items) for the three months ended 
30 September 2017 was $121.0 million. This is $64.1 million higher than budget, mainly due 
to unbudgeted vested assets revenue of $48.0 million.  

Deficit from operations (this excludes funding for capital items) was $71.4 million, $8.3 
million favourable to budget mainly due to $6.1 million lower depreciation. Operating 
expenditure excluding depreciation and amortisation is within budget and expected to be 
within budget by the end of the year. There is no financial risk to report at this stage.  

Capital expenditure excluding vested assets was $125.3 million, $7.4 million ahead of 
budget mainly due to accelerated property acquisition for Mill Road and advanced 
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construction for Pukekohe Station. The rate of delivery will need to increase over the 
summer months to achieve annual targets. 

Non-Financial Performance 

There are 36 non-financial performance measures covered by the Statement of Intent (SOI). 
Of the 36, thirteen exceeded the performance measure, eight met the performance 
measure, six did not meet the performance measure, and nine are annual measures. 

Highlights in terms of performance are: 

 Overall satisfaction with public transport services (91%) was up one percentage point 
compared with the previous quarter (Target: 85%). 

 Arterial road productivity exceeded the SOI target of 55%, with the 12 month rolling 
average result in September 2017 reaching 62.4%. 

 The number of cycling trips in specific designated areas in Auckland exceeded the 
monthly target. The number of cycling movements in the Auckland city centre also 
exceeded the monthly target.  

 Following the marginal adjustment of freight travel time targets for 2017/18, travel 
times on all ten key freight routes either met or exceeded their interpeak travel time 
targets. All freight routes continue to operate relatively efficiently at levels of service 
B or C (50 – 90% of the posted speed limit) during the interpeak. 

Measures that did not meet their performance measures targets: 

 In September 2017, resident satisfaction with the quality of roads in the Auckland 
region (61%) was unchanged compared with last quarter (61%). Resident 
satisfaction with quality of footpaths in the Auckland region (57%) was down one 
percentage point compared with last quarter (58%). These scores are below the SOI 
targets of 70% and 65% respectively.  

 In September 2017, no new cycleways were added to the regional cycleway network 
despite a planned target of three kilometres. The Waterview Shared Path was due to 
open in September is now due to open in October 2017. 

 There were 649 fatalities and serious injuries on the local road network in the 12 
months to June 2017, 20 percent higher than the target trajectory of 542 and 18 
percent higher than for the 12 months to June 2016. Local road deaths have 
increased by 23 percent (from 39 to 48) and local road serious injuries have 
increased by 17 percent (from 515 to 601) for the 12 months to June 2017 compared 
to the 12 months to June 2016.  

Risk Management 

Key risks are monitored and reported to AT’s Board. No risks have been identified that are of 
a governance level that could impact on the well-being or reputation of the Auckland Council 
Group.  
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2. Strategic issues and focus areas 

Strategic Context 

This quarter saw continued increases in key external indicators linked to transport demand.  

 High levels of net migration continue, with an estimated net gain of 36,796 net 
migrants to Auckland in the 12 months to August 2017 – a 14.3 percent increase on 
the 12 months to August 20161. 

 Auckland employment increased by 4.2 percent for the June 2017 quarter compared 
with the June 2016 quarter2. 

 Auckland GDP grew by 3.4 percent for the 12 months to June 2017 compared with 
the 12 months to June 20163.  

 The number of housing consents in Auckland increased by 4.2 percent in the 12 
months to August 2017 compared with the 12 months to August 2016. 

Consistent with growth in external indicators, transport metrics continue to show strong 
growth in demand for travel in Auckland.  

 Public transport boardings grew by 7 percent for the year to September 2017 
compared with the year to September 2016.  

 The total number of cars registered in Auckland grew by 3.9 percent, an increase of 
35,895 cars from 923,405 as at September 2016 to 959,300 cars as at September 
2017. 

 Fuel sales continue to grow, increasing by 4.0 percent for the 12 months to July 2017 
compared with the 12 months to July 2016. 

 A total of 19.2 million passenger movements were recorded through Auckland Airport 
in the 12 months to August 2017, up 9.3 per cent compared with the 12 months to 
August 2016.  

There has been a slight improvement in congestion levels following the opening of the 
Waterview Tunnel. 

 With demand for private and commercial vehicle travel increasing rapidly, there has 
been sustained levels of high congestion on the arterial network during the morning 
peak, with steady increases over the last two years.  

 However, since the opening of the Western Ring Route (including the opening of the 
Waterview Tunnel) in June 2017, there has been an evident improvement in 
congestion levels on the arterial network during the morning peak, with July and 
August showing considerable improvements on previous years. In the long-term, we 
expect that population driven demand will see congestion trends resume, albeit from 
a lower base than before the opening of the Waterview Tunnel.   

  

                                            
1 Calculation based on data from Statistics NZ, International Travel and Migration: August 2017   
2 Calculation based on data from Statistics NZ, Household Labour Force Survey tables for June 2017 quarter 
3  Infometrics  Quarterly  Economic  Monitor  –  June  2017 
https://ecoprofile.infometrics.co.nz/auckland/QuarterlyEconomicMonitor/Gdp 
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Progress Update on Key Projects and Initiatives 

To deliver Auckland Council’s priorities and to support our strategic themes, AT has 
progressed the following projects over the September 2017 quarter: 

Strategic themes:   -   Prioritise rapid, high frequency public transport 
- Continually transform and elevate customer experience 
- Build network optimisation and resilience for travel times 
- Enable quality urban growth to meet demand 
- Fast-track creative, innovative and efficient transport services  

 

 Electric Trains – The NZ Transport Agency Board approved 15 EMUs rather than 
17 IPEMUs (EMUs with batteries installed) previously proposed. 

 AMETI Eastern Busway – The AMETI Eastern Busway programme is progressing 
towards the revised target completion date of 2025 to be fully operational. The 
busway programme is to be delivered in four stages and will provide much needed 
access for East Auckland suburbs to Auckland’s high quality, reliable Strategic Public 
Transport Network.  

 North West Transformation – The Supporting Growth planning team is currently 
assessing options for new transport connections to support growth in the North West. 
This study, which is being carried out in three stages over five years, consists of the 
identification of possible options, the confirmation of preferred options and land 
designations to protect preferred routes.  

 Mass Transit – The airport to city route was confirmed in March 2017 and 
investigation work has continued into the provision of mass transit on this corridor. 
This work has included progressing the design, with particular focus on the isthmus 
section, which is expected to be delivered as the first stage. This work is aligned with 
the Mayoral Intent for the 10 Year Budget (Long Term Plan) 2018-2028 document 
released on 22 August 2017. The document signals the investigation into LRT 
between the city and the airport to assist in alleviating congestion on the Isthmus and 
timeframe for which this could be done.  

 Manukau Bus Station – The structure, roof and glazing are complete and interior 
finishing is progressing well. Rain gardens and all subsoil works have been 
completed. Issues regarding ceiling support and the discovery of peat in the bus 
manoeuvring area have caused delays such that the station building will now be 
complete by the end of December 2017 and the civil works at the southern side of 
the site will not complete until end January 2018. Meanwhile the southern side of the 
site is being prepared for use at the New Network East Go Live on 10 December 
2017. The business technology and operational fit outs along with driver and staff 
training will be able to progress as planned during the third quarter. Putney Way 
upgrade has been through a value engineering exercise and will be re-tendered in 
October 2017 with some expectation of more affordable cost. 

 Ōtāhuhu Bus/Rail Interchange – The new station is fully operational. Installation of 
the electronic ticketing gates is complete and operational, and early indications are 
that paper ticket sales are up significantly and fare evasion is reduced. Perimeter 
fencing is being increased in height following an observed increase in trespass as 
fare evaders attempt to circumvent the ticket gates. 

 Public Transport Safety, Security and Amenity – Ticket gating of five stations is 
underway for Manurewa, Middlemore, Papatoetoe, Glen Innes and Papakura. 
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 East West Frequent Bus Network – The objectives of the project are to improve 
public transport, cycling, and walking connections between Māngere Town Centre 
and Sylvia Park, via Ōtāhuhu. As part of the new south bus network, frequent 
network route 32 was implemented on 30 October 2016, and there is a need to 
improve facilities and deliver bus lanes to support this route. These works will be 
delivered ahead of the main works, which are planned to begin in 2019. The project 
has been divided into three packages: 

 Stage 1 Early Works – Extension of the bus interchange at Mangere Town 
Centre, and new bus stops in Ōtāhuhu Town Centre. Work includes streetscape 
upgrades and new passenger amenities. 

 Stage 2 Early Works – Transit/bus priority lanes along Walmsley Road, Atkinson 
Avenue and Mt Wellington Highway, and a cycle route from Ōtāhuhu to Sylvia 
Park, via Church Street, Meadow Street, and Mt Wellington Highway. 

 Stage 3 Remaining Works – Transit/Bus priority lanes and cycle lanes along 
Massey Road and Mangere Road. Cycle lanes along Thomas Road and Orly 
Avenue will connect to the Mangere Town Centre. 

 Pukekohe Station Upgrade – Physical works are underway for a new bus station 
adjacent to Pukekohe rail station. The improvement is planned to be completed and 
operational by early 2018. This will cater for the new bus network in South Auckland. 
It has the ability to cater for six bus services, an 87 space Park & Ride and a new 
pedestrian overbridge linking the bus shelter and rail platform. As part of the scheme, 
the road intersection at Custom Street and Manukau Road will be upgraded and 
turned into a signalised intersection. The construction has been split into 2 stages 
with Stage 1 completed and Stage 2 commenced. 

 Warkworth Matakana Link – The Matakana Link Road project is a new greenfields 
road which is proposed to link SH1 and Matakana Road in Warkworth to enable NZ 
Transport Agency to achieve the full benefits of the Puhoi to Warkworth (P2Wk) 
project and also to enable and cater for the planned growth in Warkworth. It forms 
part of the TFUG vision for Warkworth and links in with other local improvements 
such as the Western Collector and Sandspit Link Road. AT and NZ Transport 
Agency have agreed to co-ordinate the P2Wk and Matakana Link Road (MLR) 
project so that the MLR project is completed on or before the opening of P2Wk.  

 Newmarket Crossing – Removal of the existing level crossing at Sarawia Street to 
improve rail operational efficiency and safety around Newmarket Station. A bridge is 
proposed to replace the road access to Laxon Terrace. In the last quarter, designs 
were progressed sufficiently for the physical works tender to be issued. The NZ 
Transport Agency funding application was progressed and negotiations continued for 
the Deed of Grant with Kiwi Rail, consents with Auckland Council and Archaeological 
approval with Heritage NZ. 

 Walking & Cycling Major Projects 

 Herne Bay to Westhaven Cycle Route – Public consultation is now complete 
and the project is now in the detailed design phase. Internal AT consultation is 
ongoing. 

 Westhaven to CBD Cycle Route –	The project has been split in to 2 sections 
(Section 1; Wynyard Quarter and section 2; Market Place/ Customs Street/ Lower 
Hobson). Section 1 works currently are in progress. Section 2 consultation started 
and closed in early October 2017. 

 Karangahape Road Cycle Route – Resource consent requirements are being 
assessed as part of detailed design. A stakeholder working group is being formed 
to assist with finalising detailed design. A strategy is being developed to help 
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maintain exiting trees where possible. Overbridge bus stop shelter options are 
being assessed. 

 Waterview Shared Path – The official opening was held on 6 October 2017. 

 Newmarket Laneways –	 The Teed Street Upgrade project construction is 
progressing well. Previously incurred delays have been reduced through the 
works in other sections going faster than expected. Relations with the businesses 
remain positive and proactive management is continuing. The construction is 
planned to be complete by the end of October 2017. 

 Nelson Street (Stage 2) Cycle Route –	Construction of phase two of the Nelson 
Street cycleway north of Victoria Street to Market Place/Pakenham Street East 
and Pitt Street from Beresford Square to Hobson Street motorway on ramp 
commenced in June 2017 with target completion by the end of October 2017. 

 Waitemata Safe Routes –	The contractor has mobilised multiple crews and is 
making good progress on the works. Physical works have begun along the 
western side of West Lynn Town Centre with the current goal to be clear of the 
town centre entirely by the holiday shopping rush. Both the contractor and AT 
have stakeholder managers working to address business and resident concerns. 
The cyclepath is underway along Surrey Crescent. The first floating bus stop has 
been completed and has received positive reviews from Bike Auckland. 

 Ian McKinnon Cycle Route – Obtaining approval for use of NZ Transport Agency 
land is underway. It is planned to lodge the Resource Consent and the 
construction tender to be published to the market in October 2017. 

 Glen Innes to Tamaki Shared Path – The section 2 (St Johns Road to Orakei 
Basin) preliminary design has been completed and cost estimates have exceeded 
budget. Value engineering is being undertaken. Section 3 (Orakei Basin 
boardwalk) construction is progressing to programme. The section 4 (Orakei Basin 
to Tamaki Drive) preferred route closed 8 October. Feedback to date has been 
generally positive and the team are working closely with key stakeholders along 
the route (boatshed owners and local residents). 

 Cycle Links to Glen Innes Train Station (Local Connections to Glen Innes) –	
Scheme design has been finalised. Public consultation has started with an open 
day for the project held on 7 October 2017. 

 Parnell to Tamaki Cycle Route –	 Public feedback has been divided. Further 
investigation work will be undertaken and a Multi Criteria Assessment applied to 
assist in the decision making on selection of a preferred option. 

 Tamaki Drive Cycle Route –	Section 1: Design complete. Proposed tree removal 
on the project led to a notified resource consent which went to hearing on 11 
September 2017. The decision is in favour of AT’s proposal. Construction is 
proposed to start late November 2017, pending appeals. For the remaining two 
segments, The Strand to Solent and Solent to Ngapipi, the investigation and 
design phase has been awarded. In June 2017, consultation was undertaken on a 
proposal to upgrade sections of the existing shared paths on both sides of Tamaki 
Drive between The Strand and Ngapipi Bridge, to create a 2.4km off-road walking 
and cycling route. The consultation process gave AT clear feedback that the 
original southern side option was generally not supported. A northern side, bi-
directional on-road separated cycleway is the preferred option to progress to detail 
design. 

 New Lynn / Avondale Cycle Route –	The construction tender for construction is 
out in the market and closed on 20 October 2017. Construction will start this 
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summer once resource consent, funding, access, and KiwiRail approvals are 
gained. 

 Victoria Street Cycle Route (Beaumont to Hobson) – Detailed Design 
commenced mid July with completion due February 2018. 

 Pt Chevalier to Herne Bay Cycle Route – With conclusion of public consultation 
in July 2017, detailed design has now commenced. Further assessment is being 
carried out for the three key intersections to ensure they perform well for 
pedestrians and cyclists, while meeting operational requirements for buses and 
general traffic. Construction work for the Pt Chevalier Road to Westmere, stage 1 
works, are planned for the first quarter of 2018. The stage 2 West End Road 
scheme design is underway, with public consultation planned in 2018 and 
construction starting in 2019. 

 Williamson Avenue to K’ Road Cycle Route – The detailed design is nearing 
completion. A Road Safety Audit and a peer review of designs has been 
completed. Public consultation for the Bond St/Great North Road intersection was 
completed on 3 September and feedback analysis is underway. Construction is 
currently programmed to commence in December 2017. 

 Northcote Safe Cycle Route –	Progress on construction of the parking bays on 
Queen Street has been delayed due to their clashes with an existing shallow 
watermain requiring relocations and new works approvals from Watercare Service 
Ltd. A post-construction safety audit on the completed Lower Queen Street works 
has been completed along with a speed survey. 

 Road Safety Programmes 

 The Te Ara Haepapa programme has been developed. Five road safety videos 
were released on social media. 

 Promoted the Sober Driver programme to Unitec Maori and Pacific trades staff 
and Te Wiki o Te Reo Maori programme. 

 Relationships established with 10 Marae, nine community groups and 19 Kura. 

 Speed Campaign Kupe St- Orakei Marae.  

 Driver licensing programme delivered to 4 groups- Manurewa, Tahuna Pā, Te 
Kura Kaupapa Maori o Puau Te Moananui and Puatahi Marae ‘Kaipara’. 

 Safe walkways and cycleways 

 Western connections package 

 Herne Bay to Westhaven – Detailed design started. 

 Great North Road – Detailed design started. 

 Point Chevalier to Herne Bay – Detailed design started. 

 City Centre Package 

 Ian McKinnon Drive – Detailed design nearly complete. 

 Karangahape Road and Victoria Street (East West) – Detailed design 
started. 

 Tamaki Drive (segments 2 and 3) – Design to start in October  

 Parnell Road to Tamaki Drive – Investigation midway through 

 Westhaven to CBD – Section 2 detailed design nearly completed 

 Public transport links package 

 New Lynn to Avondale – Detailed design nearly completed. 
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 Links to Glen Innes – Investigation nearly completed. 

 Links to New Lynn – Detailed design nearly completed. 

 Eastern Connections Package 

 Glen Innes to Tamaki Drive – Section 2 detailed design started and Section 
4 scheme design draft completed. 

 Organisation Development  

 Diversity and Inclusion – Following the first quarterly meeting of the Leadership 
team, progress has been made across the board to finalise the vision, 
communications plan, policies and action plan for the next two years. The team 
has committed to gaining the Rainbow Tick accreditation, finalised the ageing 
workforce strategy, developed a framework for AT Connect (staff network groups) 
and commenced work around supporting Women@AT, as well as accessibility. 
The next leadership meeting is in October which will precede the launch of some 
of these initiatives to staff. 

 Early Career Programme – After hiring 23 graduates in July, AT is currently in 
the advanced stages of recruiting a further two graduates, a cadet and selecting a 
person to receive a scholarship as part of our partnership with the First 
Foundation. Work has progressed in designing the rotations and the development 
resources. AT has delivered the first sessions of the ‘Mentor Development Series’ 
for 50 Managers who will provide mentorship to our Early Career participants. 
Induction has commenced with an event held in October, which brought a number 
of the graduates together for the first time in the new Viaduct premises where we 
shared our vision for their time with AT.  

 Strategic workforce planning – An ELT workshop was held in July to discuss 
the future workforce needs of AT. Divisional workshops have since been held 
across the majority of Divisions, with all meetings concluded by mid October. 
Work is now progressing to develop people plans across all Divisions which will be 
shared at ELT in November. New people metrics were also rolled out in 
September to ELT members, covering FTE and people investment, acquisition, 
composition and productivity measures for each Division. 

 Competency framework – The framework has moved from a competency to a 
leadership and development framework. This is a staggered implementation, with 
interview guides to be used during the recruitment process for team member roles 
rolled out in September. A consistent approach to recruiting leadership roles will 
be the next phase. 

 Health, Safety and Wellbeing 

 “Managing Safely” – As part of AT’s commitment to making sure Project 
Managers/Delivery Managers have comfort they have the knowledge and 
competencies to support good Health and Safety (H&S) management on their 
projects, we have aligned with ‘The Learning Wave’, and the ‘Construction Safety 
Council’ to deliver the ‘Managing Safely’ programme. Based on the internationally 
recognised programme provided by the UK Institute of Occupational Safety 
(IOSH). The aim of the programme is to provide the foundation H&S knowledge, 
increasingly required for the successful delivery of roles. This is a three day 
programme, developed and supported by NZ Transport Agency/ACC and the Zero 
Harm Industry Forum, it has been developed by our industry (including reps from 
AT) for our industry. The aim is to have 60 of our managers through this 
programme, this calendar year, with another 60 in the first quarter of next year, 
until all our managers have completed training. 
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 ‘Move Strong’ The pilot of “Move Strong”, an initiative in the falls prevention 
programme is due to start for the Manukau and Takapuna based Parking Officers. 
“Move Strong” is a physical conditioning programme aimed at prevention of 
musculoskeletal injuries including back and slip trip and fall related injuries. A 
holistic approach is being taken with a focus on general well-being. The pilot will 
include pre and post measures of functional movement assessments and health 
screening. Move Strong will be delivered over a twelve-week period. The 
programme will identify and train in-house champions to continue delivery of the 
daily physical conditioning exercises every day before shifts start for ongoing 
injury prevention benefits. 
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3. Highlights for the last quarter 

 Public Transport – September 2017 was a strong month for public transport, with 
total boardings exceeding the monthly target for September by 5.5 percent. Overall 
public transport patronage totalled 89.9 million boardings for the 12 months to 
September 2017, an increase of 7 percent, or 5.9 million boardings, on the 12 
months to September 2016.  

 Rail boardings totalled 20.2 million for the 12 months to September 2017, an 
increase of 16.1 percent, or 2.8 million boardings, on the 12 months to September 
2016.   

 Bus boardings totalled 63.6 million for the 12 months to September 2017, an 
increase of 4.7 percent, or 2.9 million boardings, on the 12 months to September 
2016.  

 Ferry boardings totalled 6.1 million for the 12 months to September 2017, an 
increase of three percent, or 0.2 million boardings, on the 12 months to 
September 2016. 

 Electronic ticketing gates – The new electronic gates at Ōtāhuhu Station and 
Henderson Station went live in August 2017. The benefits of electronic gates include 

 Enhances personal safety for customers. 

 Improves overall travel experience. 

 Reduces the incidence of fare evasion. 

 Helps reduce vandalism at stations. 

4. Future outlook  

 Rail Network – Procurement process is underway to upgrade the on-board train 
passenger Wi-Fi to 4G. 

 AMETI – Eastern Busway (EB1) Notice of Requirement- A brief re-notification period 
is planned following newly identified potential effects. Public hearings are scheduled 
late 2017 to early 2018. Design, consenting and property acquisition activities for 
future stages will continue. The scheme assessment updates for Stage 2B 
(Pakuranga to Botany including Reeves Road) continues, with a programme wide 
traffic modelling update. The procurement following design and consenting phase for 
EB2/3 will conclude early November 2017 with a professional services contract 
award and start up. A public consultation with affected land owners will continue. 

 North West Transformation – Complete the upgrading of the Westgate shopping 
centre by December 2018. 

 Mass Transit – Re-establishment of the project governance, including Project 
Control Group (PCG) with external parties and Technical Advisory Group (TAG). 
Obtain formal agreement on A2C business case project plan, currently pending NZ 
Transport Agency sign off. Business case for route protection will include further work 
on the proposed ‘staged transition’ from bus to light rail to assess key operational 
elements, required trade-offs, flow on effects, transition impacts, and network 
resilience issues. It also includes the technical work to define trigger points and 
understand impact of construction methodology to transition from bus to light rail. AT 
will lead this work in partnership with NZ Transport Agency and with ongoing 
involvement from AC. In parallel, work will be undertaken to progress a business 
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case for the eastern connection from the Airport to Manukau City Centre and Botany. 
The expected timeframe for completion is Quarter 4 at year 2017/18.  

 Manukau Bus Station – Over the next three months, the building is programmed to 
be completed. The external civil works will be substantially complete requiring 
finishing in the bus bay area during January 2018. Putney way upgrade will be 
tendered and awarded with planned start immediately following the Christmas break. 

 Ōtāhuhu Bus/Rail Interchange – All physical works are now complete. A few final 
defects require addressing by the main contractor Downer, and the defect period is 
scheduled to end in November 2017.  

 Public Transport Safety Security and Amenity – Manurewa ticket gating 
infrastructure to be installed and available for operation in October 2017. Middlemore 
and Papatoetoe enabling works will commence shortly. 

 East West Frequent Bus Network – Final completion of physical works on Thomas 
Road, Orly Avenue, Walmsley Road, and Avenue Road will occur during the next 
quarter. Detailed design to complete and public consultation to begin for Church 
Street and Meadow Street cycleway, and Mt Wellington Highway cycleway and T3 
lanes in late 2017. Detailed design for Stage 3 works is expected to begin in early 
2018, with construction expected to begin in 2019. 

 Pukekohe Station Upgrade Stage 2 – Works commenced in July 2017 and will run 
until early 2018. 

 Newmarket Crossing – the construction contract is expected to be awarded by 13 
November and the work to commence on site by 27 November. The contractor will 
be introduced to the Community Liaison Group, an important part of the project 
stakeholder management process. 

 Parnell Station – The Carlaw Park footpath connection is nearing completion of 
detailed design. Contact has been made with Summerset Homes regarding changes 
to be made to the station access.  

 Half Moon Bay Bus Turning Area – The resource consent application has been 
submitted to council. The design has been finalised and the contractor will start the 
work as soon as the consent is granted. Work is anticipated to start in November and 
will be completed in the first quarter of 2018. 

 Dominion Road Bus Priority Upgrade – Detailed designs are being prepared by 
Beca following AT feedback. Consultation materials for phase A is due to go out to 
affected parties on Dominion Road in the near future. The double decker veranda 
trimming works are to be delivered in parallel under the same contract to reduce 
disruption impacts on local shops. 

 Pay and Display machines upgrade – AT is upgrading 810 Pay and Display 
machines with newer technology. This will include Pay by Plate and Paywave 
payments. The machines are being rolled out in late October, beginning first in 
Ponsonby and to be all completed by March 2018. Pay by Plate means you enter 
your vehicle’s registration number into the machine and do not need to display a 
parking ticket. The machines will not print any tickets but you can get an electronic 
receipt. To avoid confusion on how to use pay by plate, advertising and 
communications are being planned. 
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5. Key deliverables 

Progress for Key Projects/Activities from Last Quarter 

Key deliverable Status  Comments 

Bus Infrastructure 
Improvement 
Programme 

Ongoing 

 Completed the New Network West Rollout in July. 
Currently undertaking design, consultation and 
resolution of 108 stops for New Network East. Some 
of the advance design work for New Networks 
Central and North are being constructed whilst 
physical resource is available. 

Double Decker Buses 
(Dominion Road) 

Ongoing 

 Commenced the engagement with affected property 
owners. 

 NZ Transport Agency funding application – to be 
done jointly with Dominion Road Upgrade Project. 

 Discussed with MRT team on the potential conflict 
with the service relocation. 

 Discussed procurement method with Main Dominion 
Road Upgrade Project for veranda modification 
works.  

Double Decker Buses Ongoing  Great North Road route successfully went live on 10 
September 2017. 

 Manukau Road route detailed designs were 
completed and consenting process and 
procurement for physical works started. 

Westgate Park & Ride Ongoing 

 Strategy confirmed funding shortfall. Property 
commenced due diligence to enable property 
strategy to be prepared for the acquisition of the 
identified property. The property has recently been 
sold. 

Papakura Park & Ride Ongoing  Draft indicative business case has been received 
from the consultant and will be internally reviewed. 

Park & Ride 
Silverdale - Stage 2 Ongoing  Major earthworks for new carparks and bus station 

is fully completed. 
New Northern 
Busway Station and 
Park & Ride 

Ongoing 

 The Auckland Transport Board approved the 
Detailed Business Case for the Rosedale Busway 
Station on 12 September 2017. Public consultation 
will be undertaken in the coming months following 
agreement of a coordinated approach between 
Auckland Transport and NZ Transport Agency. 

Seal Extension Ongoing  Takatu Road Stage 1 construction completed. 
Takatu Stages 2 and 3 construction started in late 
2016 and is programmed to be completed in 
November 2017. Monowai Road design 90% 
complete. 

Warkworth Matakana 
Link 

Ongoing  Public consultation 
 Iwi engagement 
 Land owner and Local Board engagement 

Newmarket Crossing Ongoing  License to occupy park land 
 Continued detailed design 
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Progress for Key Projects/Activities for Next Quarter 

Key Deliverables Comments 

Bus Infrastructure 
Improvement 
Programme 

 Focus will be on resolving all of the stops required for New 
Network East for the December rollout of this area. Transport 
Services have provided a smaller list of “must have”/critical 
stops which will be prioritised for construction. Design and 
consultation work for the remainder of New Network Central 
will commence when East is complete and consultant 
resource becomes available. 

Double Decker Buses 
(Dominion Road) 

 Undertake veranda inspections. Engage all affected property 
owners. Complete veranda designs and consent process. 

 Complete NZ Transport Agency funding application. It has to 
be done jointly with Dominion Road Upgrade Project. 

Double Decker Buses  Manukau Road route - complete initial physical works and 
obtain required building and resource consents. 

 Remuera Road route - complete initial survey and 
procurement for professional services. 

Westgate Park & Ride 

 Property attempting to discover the new owners details and 
make contact to establish whether there is an opportunity to 
acquire the property from them or not. Property has referred 
back to Strategy, to consider next steps should the new owner 
be unwilling to sell. 

Papakura Park & Ride 
 Progress to draft business case and apply for NZ Transport 

Agency funding allocation in order to progress detailed design 
and ultimately construction next calendar year. 

Park & Ride Silverdale 
- Stage 2 

 Sealing of the main carpark late October. Opened to public 
late November.  

 Bus Station and platforms - Separate procurement required for 
building construction. Tendering during November with award 
early Jan. 

New Northern Busway 
Station and Park & 
Ride 

 Public consultation is on hold pending decision on merits of 
Park & Ride. 

Seal Extension  Continue construction of Takatu Road Stages 2 and 3, 
programmed to be completed in November 2017. 

 Monowai Road construction to start November 2017. 
Warkworth Matakana 
Link 

 Complete MCA assessment. 
 Provide further design detail of selected option. 
 Additional technical assessments. 
 Funding approvals for detailed design and Construction. 
 Tender and award detailed design contract. 

Newmarket Crossing  Award construction contract and commence construction. 
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6. Financial performance 

The following criteria has been used to rate the financial performance for this report: 

Key Criteria 

 Target met or exceeded (100%+) 

 Target substantially achieved (97.5%-99.9%) 

 Target not achieved (0%-97.4%) 

 

$’m 
Budget 
to date 

Actual Variance Comment 
Full 
year 

budget

Operational 

Revenue/External 
funding 

133.6 134.4   539.3 

AC funding 68.8 68.8   275.2 

Expenditure 
excluding 
depreciation, 
amortisation 

197.6  196.2   808.4 

Depreciation and 
amortisation 

84.5  78.4  

The variance is mainly due to 
revised useful life of roading 
assets following June 2017 
revaluations. 

363.0 

Gain (loss) on 
derivatives and 
disposal of assets 

- 0.4  
 

-

Capital 

Expenditure 
excluding vested 
asset 

117.9  125.3  

The variance is mainly due to 
accelerated property purchase 
for Mill Road and advanced 
construction for Pukekohe 
Station. 

765.9 

Vested assets 18.7 66.7  
Roading vested assets received 
from Auckland Council higher 
than expected. 

103.0

AC funding – 
subsidy 

82.9 90.9  

Auckland Council’s capital 
funding is higher as a result of 
capital expenditure being above 
budget. 

591.9

External funding 35.0 34.4  

NZ Transport Agency capital 
funding is slightly lower than 
budget but full year budget 
expected to be met. 

174.0
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7. Performance measures 

The following criteria has been used to rate the performance for this report: 

Key Criteria  

 
On target to exceed performance measure (more than 2.5% above 
target) 

 On target to meet performance measure (within +/- 2.5% of target) 

 
Not on target to meet performance measure (more than 2.5% below 
target) 

 

Performance measure SOI Target 
2017/18 

Q1 
Result 

Last actual 
Date of last 

measure 

1. Total public transport 
boardings (millions) 

93.01 
 12 month 

rolling total: 
89.9 

September 
2017 

2. Total rail boardings 
(millions) 

21.06  
12 month 

rolling total: 
20.2 

September 
2017 

3. Boardings on rapid or 
frequent network (rail, 
busway, Frequent 
Transit Network - bus) 

Increase at 
faster rate 
than total 
boardings 

 

12.2% growth 
in RTN + FTN 

vs 7.0% growth 
in total 

boardings 

September 
2017 

4. Public transport 
punctuality (weighted 
average across all 
modes) 

94% 
 

YTD average: 
96.7% 

September 
2017 

5. Customer satisfaction 
index: Public transport 

85% 
 September 

result: 91%  
September 

2017 

6. Customer satisfaction 
index: Road quality 

70%  
September 
result: 61% 

September 
2017 

7. Customer satisfaction 
index: Footpath quality 

65%  September 
result: 57% 

September 
2017 

8. Customer satisfaction 
index: Road safety 

60-65%  
September 
result: 60% 

September 
2017 

9. Local road deaths and 
serious injuries per 100 
million vehicle 
kilometres travelled1 

4.9 N/A 

N/A Reported at 
the end of 

the financial 
year 
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Performance measure SOI Target 
2017/18 

Q1 
Result 

Last actual 
Date of last 

measure 

10. Percentage of Local 
Board members 
satisfied with AT 
engagement 

Reporting to 
Local Board: 

60% 
N/A 

N/A Reported at 
the end of 

the financial 
year 

11. Percentage of Local 
Board members 
satisfied with AT 
engagement 

Consultation 
with Local 

Board: 60% 
N/A 

N/A Reported at 
the end of 

the financial 
year 

12. Change from the 
previous financial year 
in the number of 
fatalities and serious 
injury crashes on the 
local road network, 
expressed as a number 

Reduce by at 
least 9 

(2017 year-
end target of 

537) 

 

12 month 
rolling total: 

649 

June 2017  

13. Percentage of 
customer service 
requests relating to 
roads and footpaths 
which receive a 
response within 
specified time frames2 

85%  

12 month 
rolling average: 

86.1% 

September 
2017 

14. Arterial road 
productivity3 

55% of the 
ideal achieved 

 
12 month 

rolling average: 
62.4% 

September 
2017 

Travel times (in minutes) 
on key freight routes4 
(performance measures 
13 to 22) 

    

15. SEART (from Sylvia 
Park to East Tamaki) – 
East Bound 

12  12 
September 

2017 

16. SEART (from East 
Tamaki to Sylvia Park) 
– West Bound 

12  10 
September 

2017 

17. Wairau Road (from 
SH1 to SH18) - West 
Bound 

9  9 
September 

2017 

18. Wairau Road (from 
SH18 to SH1) - East 
Bound  

10  9 
September 

2017 
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Performance measure SOI Target 
2017/18 

Q1 
Result 

Last actual 
Date of last 

measure 

19. Harris Road (from East 
Tamaki to SH1 
Highbrook interchange) 
– West Bound 

11  11 
September 

2017 

20. Harris Road (from SH1 
Highbrook interchange 
to East Tamaki) – East 
Bound 

13  12 
September 

2017 

21. Kaka Street/James 
Fletcher Drive/Favona 
Road/Walmsley Road 
(SH20 to Walmsley) – 
East Bound 

11  9 
September 

2017 

22. Kaka Street/James 
Fletcher Drive/Favona 
Road/Walmsley Road 
(Walmsley to SH20) – 
West Bound 

11  7 
September 

2017 

23. Great South Road 
(SH1 Ellerslie Panmure 
Highway Interchange 
to Portage Road) – 
South Bound 

13  12 
September 

2017 

24. Great South Road 
(Portage Road to SH1 
Ellerslie Panmure 
Highway Interchange) 
– North Bound 

13  11 
September 

2017 

25. New cycleways added 
to regional cycle 
network (km) 

10 km  
YTD 

completed:  
 0.4km 

September 
2017 

26. Annual number of 
cycling trips in 
designated areas in 
Auckland (all day) 

1.8 million  YTD: 375,287 
September 

2017 

27. Annual cycle 
movements in the 
Auckland city centre 

1,863,000  YTD: 385,906  
 

September 
2017 

28. Road maintenance 
standards (ride quality) 
as measured by 

81% N/A 
Reported 

annually in 
March 

Reported 
annually in 

March 
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Performance measure SOI Target 
2017/18 

Q1 
Result 

Last actual 
Date of last 

measure 

Smooth Travel 
Exposure (STE) for all 
urban roads 

29. Road maintenance 
standards (ride quality) 
as measured by 
Smooth Travel 
Exposure (STE) for all 
rural roads 

91% N/A 
Reported 

annually in 
March 

Reported 
annually in 

March 

30. Percentage of the 
sealed local road 
network that is 
resurfaced 

7.5%  
YTD 

completed: 
0.6%  

September 
2017 

31. Percentage of 
footpaths in acceptable 
condition (as defined in 
AT’s AMP) 

99% N/A 
Reported 

annually in 
March 

Reported 
annually in 

March  

32. PT farebox recovery5 47-50%  46.4% 
September 

2017 

33. Parking occupancy 
rates (peak four-hour, 
on-street) 6 

70%-90%  
August 2017 

rolling average: 
86.1% 

August 2017 

34. Number of car trips 
avoided through travel 
planning initiatives7 

20,240 N/A 
Reported at 

the end of the 
financial year 

Reported at 
the end of 

the financial 
year 

35. Active and sustainable 
transport mode share 
at schools where the 
Travelwise programme 
is implemented 

40% N/A 
Reported at 

the end of the 
financial year 

Reported at 
the end of 

the financial 
year 

36. Active and sustainable 
transport mode share 
for morning peak 
commuters where the 
Commute programme 
is implemented 

40% N/A 
Reported at 

the end of the 
financial year 

Reported at 
the end of 

the financial 
year 

1 The rate of local road deaths and serious injuries per 100 million vehicle kilometres 
travelled is an estimate exposure to crash-risk on the local road network. 
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2 As defined in AT’s customer service standards: two days for incident investigation as a 
high priority; three days for an incident investigation as a normal priority; one-hour 
emergency response time. 

3 Road productivity is a measure of the efficiency of the road in moving people during the 
peak hour. It is measured as the product of number of vehicles, their average journey 
speed and average vehicular occupancy. Key arterial routes include: 

- Airport to CBD (via Manukau Road) 

- St Lukes to St Johns (via Balmoral/Greenlane West/Greenlane East/Remuera 
Road) 

- Albany to Birkenhead (via Glenfield Road) 

- Henderson to CBD (via Great North Road) 

- SH1 to Ti Rakau Drive (via Te Irirangi Drive)  

- SH20 to Portage Road (via Tiverton/Wolverton Road) 
4 Maintain travel times for the 85th percentile of trips along each route. 
5 Farebox recovery measures the contribution passenger fares make to the operating cost 

of providing public transport services. The measure calculates farebox recovery in 
accordance with Transport Agency guidelines. 

6 Four-hour peak period is defined as the top four busiest hours of the day. These hours 
are not often coincidental and can vary depending on contributing factors. On-street 
parking occupancy is surveyed once a quarter in three central city parking zone 
precincts: Shortland/High Streets, Karangahape Road and Wynyard Quarter. 

7 This measure considers the results achieved by AT’s Travelwise for schools and 
commute programmes, and is calculated as follows: 

- Travelwise – travel modes to school is tested among Travelwise schools annually 
via survey, and is compared to baseline results (excluding car/walk 400m+) 

- Commute – calculation of the number of trips converted from drive-alone to other 
modes amongst Commute programme participants. 
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8. Contribution to Māori outcomes 

A significant development of this quarter was the finalisation of Auckland Transport’s Maori 
Responsiveness Plan which was endorsed and approved by the Auckland Transport Board. 
Auckland Transport has also been engaged in providing information for the IMSB Tiriti 
Responsiveness Audit. 

AT’s contribution to Māori outcomes is outlined in the SOI 2017/18-2019/20 and the actions 
aligned to the Māori cultural, social and economic transformational shift. 

AT demonstrates its contribution through engagement and collaboration with mana whenua 
on major transport infrastructure projects with the application of cultural practices, 
knowledge, design principles and economic opportunities. Mana Whenua are part of the 
decision-making process on projects. Mana Whenua also have an opportunity to tell their 
stories through projects and place making. 

AT contributes to Māori social wellbeing through the road safety programme, engagement 
with Mana Whenua on roading strategies and providing safer access to Marae. 

The detail of Auckland Transport’s contribution to Māori outcomes are detailed in the 
following activity classes. 

Project / Programme 
Category 

Jul-Sep 2017 
Spend $ Maori Outcomes Contribution 

Te Toa Takitini Programme 

Toa Takitini - Mana Whenua 
Signage 

300

Ngati Rehua sign installed at Aotea (Gt 
Barrier) and Ngati Te Ata to be installed 
this month at Pukekohe. This brings to 6 
the number of way finding signs that 
have been developed with Mana 
Whenua. 

Toa Takitini - Te Ara 
Haepapa (Maori Road 
Safety Programme) 

34,300

Programme agreed and budget set, 
Maori Programme Manager focussed on 
developing relationship with Maori key 
Mana Whenua and Mataawaka 
communities. 

 Safer communities – Kura - E 
tu, E tiro, Whakarongo! Te 
pae whitinga rori – Crossings 
(zebras and Kea) 

 Alcohol – Taraiwa inu waipiro 
kore –Drive Drink Free! 

 Speed – Ata Haere - Slow 
down! 

 Restraints – Me Haumaru kit 
e Tuatahi – Safety First! 

 Young drivers –Raihana 
Akonga/Raihana Whiitiki – 
Learners and Restricted! 

Toa Takitini – Marae Roads 
Safety (Turnout) Programme 

4,700

Te Kia ora Marae entrance exit upgrade 
completed by sub-contractor, NZ 
Transport Agency and Trustees signed 
off. Project Manager appointed to assist 
in options analysis for this year’s 
programme. 
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Toa Takitini – Maori 
Wardens (Train Network) 

145,200
Ongoing contract for security of people 
and assets. 

Toa Takitini – Te Aranga-Te 
Reo-Matauranga-(tbc) 

Scope of services agreed for audit and 
development of possible Te Reo (bi-
lingual) programme; a key element in 
AT’s Maori Responsiveness Plan. Initial 
work to be completed in the second 
quarter. 

Roads and Footpaths 
Roads and Footpaths 
(general) 

8,900
Initial engagement with Mana Whenua 
across a suite of projects 

Roads and Footpaths - 
Supporting Growth 

16,000

Matakana Link Road engagement, trial 
being implemented to test Mauri model 
application to the route selection 
process (Multi Criteria Assessment / 
MCA) 

Roads and Footpaths - 
Street scape 

4,700
Ōtāhuhu Town Centre and Federal 
Street engagement 

Supporting Growth 30,900

Relationship development on the 
Programme, introduction of Maori 
specialist and discussion on the form / 
structure of the Programme, Hikoi x3 to 
Supporting Growth areas, North 
Western Bus way engagement, 

AMETI 45,000

EB1 Mahi Toi and Mahi Taiao 
engagement, Mana Whenua artists 
procured, Mana Whenua urban design 
specialists procured, Archaeological 
(HNZ) application lodged with Mana 
Whenua support, Re-interment solution 
for koiwi from Stage 1 on-going 

Glenvar Ridge Road 1,000

Mahi Toi Contract signed between AT 
and Mana Whenua to commence work 
on the Glenvar Ridge Mahi toi (Artwork). 

Site visit with carver and construction 
manager to finalise location of the 
artwork and placement details, end of 
October targeted for artwork to be ready 
for installation.  

Public Transport and Other 

Public Transport 6,000
Initial engagement with Mana Whenua 
across a suite of projects. 

Regional Consents - CMA 800 Engagement 
AT Sustainability Framework 1,900 Engagement 

Maori Responsiveness - Te 
Waharoa  

4,000
The initial stages of developing a data 
warehouse of Matauranga Maori 
information. 
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Walking & Cycling 55,200

4 Pou completed for Waterview shared 
pathway, 3x Karakia and unveilings for 
each section, x1 to be unveiled. 
Collaboration with mana whenua Ngati 
Whatua, Ngai Tai ki Tamaki, Te Akitai 
Waiohua and Te Kawerau a Maki has 
led to outcomes that celebrate the 
landscape and cultural heritage of Te 
Auaunga and the surrounding area, 
through Mahi Toi response ad 
engagement with iwi.  

Each bridge (x4) has a carved Pou 
whenua or mauri stone to capture the 
essence of the place. 

Other Māori design elements will be 
incorporated into the bridges as Mahi 
Toi at various locations along the shared 
path. 

X4 Engagement hui with Mana Whenua 
held to discuss the wider Programme. 

Total  $ 358,900  
 

9. Key Local Board Issues 

AT worked closely during this period with AC on the Governance Framework Review. The 
review looked at, among other things, possible delegations of transport functions to Local 
Boards. Senior AT staff, along with Board member Mark Gilbert, attended a number of 
meetings and workshops. Recommendations coming out of the review were unanimously 
approved by the Governing Body and endorsed by AT’s Board. AT will report back on 
implementation of those recommendations within the next three months. AT will also be 
closely involved in working up a proposal to go forward as part of the Long Term Plan, which 
may see an increase in the Local Board Transport Capital Fund.  

AT consulted individually with all 21 Local Boards on its proposed Roads and Streets 
Framework. Other key stakeholders including CCOs, NZ Transport Agency, freight sector 
representatives and mana whenua were also consulted. There was a strong level of support 
for the framework, which provides guidance on the design and technical specification for 
different roading typologies.  

On 25 September 2017, Local Boards received a presentation on AT’s quarterly report 
(progress against SOI targets). Some 25 Local Board members attended this briefing where 
there was also a session on AT’s road safety programme. This is the third such quarterly 
update given to Local Boards; it is aimed at providing members with the same information 
that is reported to the Governing Body on a quarterly basis. 
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10. Risk Management 

Progress on current internal audit issues 

Internal audit 

In the first quarter of the 2017/2018 year, Risk and Assurance continued to work with senior 
management to implement a formal program of key risk assessment and in-depth analysis of 
each of the 12 key risks over a 12 month rolling period. These key risks are across a number 
of AT business areas including strategy, finance, procurement, major project delivery, asset 
management, technology and cybersecurity and health and safety. 

During the quarter under review, Risk and Assurance has carried out a refresh of the key 
risks with senior management. Another two key risks were selected for detailed analysis and 
assessment. Risk and control attestation statements were obtained from executive 
management and this will be continued on a quarterly basis. Development of risk appetite 
statements for the key risks of the organisation is ongoing. 

Risk and Assurance has delivered one Fraud and Corruption Awareness workshop this 
quarter and introduced a Fraud Risk Management Framework across the business. This 
programme of work is ongoing. Risk and Assurance is undertaking an update of AT’s Risk 
Management Framework, a review of AT Risk Management Polices and Charters and 
introducing the Bowtie methodology for assessment of key risks. 

Development of the 2017/2018 internal audit work plan is underway with several audits in 
key areas such as cyber security and health and safety included in the plan. The plan will be 
presented to the Finance and Risk Committee at its November meeting. A number of special 
investigations (i.e. unplanned work) are also in progress or have been completed.  

Risk and Assurance also continued to provide probity audit and advisory services on high 
value procurements or those deemed to be potentially higher procurement risk in line with 
AT’s Procurement Strategy. 

External Audit 

Audit NZ issued an unqualified opinion on the financial statements for the year ended 30 
June 2017. The financial statements were part of the AT Annual Report which was released 
to the public on 29 September 2017. 

The final Audit NZ management report highlighted the following recommendations: 

- Work in progress and asset capitalisation 
- Valuation of assets 
- Requirements under the amended Construction Contracts Act 
- Self-approval of invoices 
- Source data availability 

For the above items, management have confirmed the actions required to resolve them. Of 
the fifteen recommendations from the prior year, seven have been resolved by management, 
and the remaining items will be resolved by the end of December 2017. 

Group financial impacts 

AT is unaware of any financial impacts that would affect the Auckland Council Group. No 
changes have been made in the quarter to the approaches taken to risk management, 
internal audit, or external audit.  


