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our Chief Technology Officer Roger Jones was a finalist in the CIO of the Year award. 

  



 

Auckland Transport Quarterly Report – Quarter ended 30 June 2018 Page 2 of 29 

Table of Contents 

 

1. Executive Summary.......................................................................................... 3 

2. Strategic Issues and Focus Areas .................................................................... 6 

3. Highlights from the Last Quarter ..................................................................... 11 

4. Future Outlook ................................................................................................ 12 

5. Key Deliverables ............................................................................................ 15 

6. Financial Performance.................................................................................... 18 

7. Performance Measures .................................................................................. 19 

8. Contribution to Maori Outcomes ..................................................................... 24 

9. Key Local Board Issues .................................................................................. 28 

10. Risk Management .......................................................................................... 28 

 

  



 

Auckland Transport Quarterly Report – Quarter ended 30 June 2018 Page 3 of 29 

1. Executive Summary 

Strategic Context 

Auckland Transport (AT) has made significant progress in recent years, with major 
improvements in the public transport system, strong patronage growth, increasing 
customer satisfaction ratings and investment in active modes of transport.  

The last quarter of 2017/18 saw growth slowing for several external indicators which is 
reflected in the growth rates for public transport and congestion. 

Road safety remains a key priority. 

Key Achievements for the Quarter 

AT has had a successful quarter with many measures maintaining consistent high 
performance. Highlights for the 2017/18 year are: 

• Public transport patronage for the 12 months to June 2018 totalled 92.4 million 
boardings, an increase of 4.4% compared with the same period last year. 

• Overall satisfaction with public transport services (91%) for the 12 months to June 
2018 is up 1% compared with the same period last year. Bus satisfaction had the 
biggest increase and now has 91% satisfaction (up 2% compared to the June 2017 
result). 

• Arterial road productivity, which measures the efficiency of key arterial routes in 
moving people during peak hour, continues to increase, exceeding the target of 
55% with the 12-month rolling average result in June 2018 reaching 65%. 

• Travel times on all ten of the key freight routes met their targets, with six of the 
routes exceeding targets. 

Financial Performance 

AT’s surplus before tax, this includes funding for capital items, for the twelve months ended 
30 June 2018 was $692.6 million, which is $180.5 million higher than budget. The variance 
is mainly due to unbudgeted vested assets revenue of $213.3 million, higher than budgeted 
NZ Transport Agency capital and operating funding of $44.1 million and lower than 
expected depreciation of $38.3 million. This is partly offset by lower Auckland Council 
capital funding of $111.4 million. 

Deficit from operations, this excludes funding for capital items, was $320.6 million, $36.2 
million favourable to budget mainly due to $38.3 million lower depreciation.  

Capital expenditure excluding vested assets was $687.0 million, $78.9 million lower than 
budget mainly due to delays in public transport projects (e.g. airport access study, Parnell 
Station and SaFE projects) and deferrals in land acquisition for the Light Rail Transit (LRT) 
project. 
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Non-Financial Performance 

There are 36 non-financial performance measures covered by the Statement of Intent 
(SOI). Of the 36, fourteen exceeded the performance measure, ten met the performance 
measure, and twelve did not meet the performance measure. 

Performance highlights for the 2017/18 year are: 

• Overall satisfaction with public transport services (91%) well above the target of 
85% 

• Arterial road productivity exceeded the target of 55%, with the 12-month rolling 
average result in June 2018 reaching 65% 

• Following the marginal adjustment of freight travel time targets for 2017/18, travel 
times on all ten key freight routes either met or exceeded their interpeak travel time 
targets, with six of the routes exceeding targets 

• Public Transport (PT) punctuality continues to exceed the SOI target with 96.5% of 
services on time 

• Road maintenance standards (ride quality) for both urban (84%) and rural roads 
(95%) exceeded their respective targets of 81% and 91% 

• Active and sustainable transport mode share for Travelwise Schools Programme 
(48%) and Travelwise Choices Programme (69%) both exceeded their target of 
40%. This meant a total of 27,962 single occupant vehicle trips were avoided in the 
2017/18 year, well exceeding the target of 20,240. 

Measures that did not meet their performance measure targets: 

• Rail boardings totalled 20.2 million, 4.3% below the target of 21.1 million. Rail 
operations faced a number of challenges this year including rail strike action and 
the Britomart derailment. 

• Total public transport farebox recovery ratio is 45.2%, below the target range of 
47% to 50%. This reflects the increased proportion of passengers using AT HOP, 
the rollout of the New Network and the impact of the introduction of Simpler Fares 
in August 2016, which reduced fares for the majority of users. 

• Local road deaths and serious injuries ended the 2017 calendar year at 690, 
significantly above the target of 537. A Speed Management Implementation Plan 
will be delivered in 2018 to change speeds on 10% of the rural and urban network. 
An Accelerated Safety Engineering Programme has been developed to address a 
greater number of high-risk locations and implement mass-action treatments across 
the urban and rural network. Latest results report local road deaths and serious 
injuries in the 12 months to March 2018 as 668, 15% higher than the 12 months to 
March 2017. 

• Local road deaths and serious injuries per 100 million vehicle kilometres travelled 
is an indication of injuries relative to travel growth on the network. The result at 
December 2017 was 8.4 deaths and serious injuries per 100 million vehicle 
kilometres travelled, significantly higher than the target of 4.9, and 20% higher than 
the 2016/17 result of 7. 

• In June 2018, resident satisfaction with the quality of roads in the Auckland region 
(61%; target 70%), and resident satisfaction with road safety in the Auckland region 
(59%; target 60-65%) were both 1% lower than last quarter. Together with resident 
satisfaction in the quality of footpaths in the Auckland region (56%, unchanged since 
last quarter; target of 65%), these scores are below target. 
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• The percentage of customer service requests relating to roads and footpaths which 
receive a response within the specified timeframes fell below the target of 85%, with 
the 2017/18 year end average of 82.5%. The Assets and Maintenance team are 
working with contractors to gain insights on the issues impacting on performance. 

• 417.5 kilometres of the local road network was resurfaced or rehabilitated, 
equivalent to 6.4% of the total network. AT has a target of resurfacing/rehabilitating 
7.5% of the sealed local road network. The 2017/18 programme did not meet the 
target due to the need to prioritise funding to undertake urgent emergency repairs 
to our asset base, including storm events and the sea wall. 

• 6.5 kilometres of new cycleways were added to the regional cycle network, less 
than the target of 10 kilometres. A number of projects that were projected to be 
completed this year are now expected to be completed in the first half of 2018/19. 

• Satisfaction with AT’s engagement with local boards improved slightly from the 
2016 result but remains below the targets of 60%. 

 Satisfaction with AT’s reporting to local boards was 56% in the 2017 survey, an 
increase of 1% on the 2016 result 

 Satisfaction with AT’s consultation with local boards was 42% in the 2017 
survey, an increase of 2% on the 2016 result 

 AT’s Elected Member Relationship Unit has a plan to improve the overall quality 
of reports to local boards which includes receiving monthly feedback and are 
focused on providing advice to support local boards with their capital fund 
decisions. 

 While not an SOI measure, satisfaction with AT’s Elected Member Relationship 
Managers was 85% in the 2017 survey, an increase of 7% on the 2016 result, 
and an increase of 10% on the 2015 result. 

Risk Management 

Key risks are monitored and reported to AT’s Board. No risks have been identified that are 
of a governance level that could impact on the wellbeing or reputation of the Auckland 
Council Group.  
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2. Strategic Issues and Focus Areas 

Strategic Context 

The past 12 months have shown mixed trends in key external indicators. After record 
growth over the past few years, the last quarter has shown slowing growth in some 
indicators. Net migration, airport passenger movements, Auckland GDP and car 
registration numbers in Auckland all had annual growth rates lower than at any other point 
in the past three to six years, with net migration and new cars registered decreasing 
compared with the previous year. Employment levels and fuel sales continue to show 
steady growth, whereas the growth in dwelling consents issued in Auckland continue to 
rise with a record month in May 2018. 

The overall slowing growth of external indicators has flowed through to the growth rates for 
public transport and congestion. Total public transport patronage growth in the 12 months 
to June 2018 was lower than any other rolling 12-month period in 2017/18. Average 
congestion over the past 12 months also decreased slightly compared with the previous 
year. 

Most recent results for key external indicators: 

• Annual net migration reached a record peak in August 2017. Estimated net 
migration into Auckland in the 12 months to May 2018 totalled 33,695 and, although 
still far higher than the net migration seen prior to 2016, this was 7.1% lower than 

the 12 months to May 2017.1 

• The number of cars first registered to an Auckland postcode decreased by 0.5% for 
the 12 months to June 2018 compared with the 12 months to June 2017. This is the 
first 12-month period since 2012 in which fewer cars were first registered in 
Auckland than the preceding 12 months. 

• The total number of cars registered in Auckland grew by 0.28%, an increase of 

2,655 cars from 964,777 at June 2017 to 967,432 cars at June 2018.2 This is far 
lower than the growth rate of 4.5% (41,587 new cars) experienced in the 12 months 
to June 2017.  

• GDP in Auckland increased by 2.2% for the 12 months to March 2018 compared 
with a year earlier. Growth was 2.7% in New Zealand over the same period. Annual 
GDP growth in Auckland peaked at 5.4% in the year to December 2016 and has 

been slowing since.3 

• Fuel sales (by volume) grew by 2.8% for the 12 months to May 2018 compared with 
the 12 months to May 2017, consistent so far through 2018. 

• Auckland employment increased by 3.8% for the 12 months to March 2018 

compared with the 12 months to March 2017.4 This is slightly below the 4.2% 
increase seen in 2016/17. 

• A total of 20.1 million passenger movements were recorded through Auckland 
Airport in the 12 months to May 2018, up 6.2% compared with the 12 months to 

 
 
1 Calculation based on data from Statistics NZ, International Travel and Migration: May 2018. 
2 Calculation based on Regional Monthly Vehicle Registration data provided by the NZ Transport Agency. 
3 Infometrics Quarterly Economic Monitor – March 2018 

https://ecoprofile.infometrics.co.nz/auckland/QuarterlyEconomicMonitor/Gdp. 
4 Calculation based on data from Statistics NZ, Labour Market Statistics: March 2018. 
 
 

https://ecoprofile.infometrics.co.nz/auckland/QuarterlyEconomicMonitor/Gdp
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May 2017.5 This was lower than the 10.4% growth recorded in the 12 months to 
May 2017, and the lowest annual growth as a percentage since November 2015. 

• The number of housing consents issued in Auckland increased by 18.3% in the 12 

months to March 2018 compared with the 12 months to March 2017.6 A total of 
1,503 consents were issued in the month of May 2018, an increase of 72.9% on 
May 2017 and the highest number of dwelling consents issued in a single month 
since October 2002. 

• Annual vehicle kilometres travelled (VKT) estimates show continued growth in the 
total travel demand on the Auckland road network. There was an estimated 15.1 
billion kilometres travelled in the 12 months to September 2017, 4.6% higher than 
the estimate for the 12 months to September 2016. This increase was driven by 
growth in both population and travel demand per person, with VKT per capita 

increasing by 2.4% in the 12 months to September 2017. 7 

Progress Update on Key Projects and Initiatives 

To deliver Auckland Council’s priorities and end-to-end journeys, AT has progressed the 
following projects over the June 2018 quarter: 

• Electric Trains – Critical design review milestone completed for the next tranche 
of 15 trains to be delivered by the end of 2019 

• AMETI Eastern Busway – The AMETI Eastern Busway programme continues to 
progress towards the revised target completion date for full operation of 2025. The 
project is separated into various stages, including Panmure to Pakuranga, 
Pakuranga to Botany, Pakuranga Town Centre and Reeves Flyover and a new 
interchange at Botany Town Centre. 

• North West Transformation – The Supporting Growth planning team is currently 
assessing options for new transport connections to support growth in the North 
West. This study, which is being carried out in three stages over five years, consists 
of the identification of possible options, the confirmation of preferred options and 
land designations to protect preferred routes. A planning Alliance has been formed 
between Auckland Transport, NZ Transport Agency, legal consultants and planning 
and engineering consultants to route protect future transport networks across the 
four identified growth areas in Auckland. These growth areas are Warkworth, the 
North, the South and the North West. The Programme Business Case for the North 
West study is scheduled for completion in December 2018. 

• Mass Transit (City Centre to Mangere Light Rail Project) – The project is being 
led by the Transport Agency. AT has been working in partnership with the Transport 
Agency and the other lead governing organisations (Auckland Council and Housing 
Land & Communities) to establish partnering, governance and future delivery 
requirements as the Project moves into business case and further project 
development stages. Light Rail has been confirmed and consideration of corridor 
options are ongoing. AT continues to provide technical advice to ensure integration 
with the overall network. 

 
 
5 Monthly traffic updates – May 2018 https://corporate.aucklandairport.co.nz/news/publications/monthly-traffic-

updates. 
6 Calculation based on data from Statistics NZ, Building Consents Issued: March 2018. 
7 Calculation based on data from Quarterly VKT Estimates provided by the Ministry of Transport; Statistics NZ, 

Subnational population estimates: June 2017; and Statistics NZ, Subnational population projections: February 
2017. 
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• Manukau Bus Station – The bus station is open and in full operation. Bus 
operations are working well, and the facility has been well received by bus 
passengers. The upgrading of Putney Way is substantially complete, requiring only 
street lighting and some minor streetscape items to be finished during August and 
September 2018. 

• Public Transport Safety Security & Amenity – Electronic ticket gating and 
associated access improvements are underway for Manurewa, Middlemore, 
Papatoetoe, Papakura, Glen Innes and Grafton train stations. 

• East West Frequent Bus Network – The objectives of the project are to improve 
public transport, walking and cycling connections between Māngere Town Centre 
and Sylvia Park, via Ōtāhuhu. As part of the new South Bus Network a frequent 
network route was implemented on 30 October 2016. There is a need to improve 
facilities and deliver bus lanes to support this route. These early works are being 
delivered ahead of the larger remaining works, which are planned to begin in the 
next financial year, subject to funding. The project has been divided into three 
packages: 

 Stage 1 Early Works – Extension of the bus interchange at Mangere Town 
Centre and new bus stops in Otahuhu Town Centre. Work includes streetscape 
upgrades and new passenger amenities. 

 Stage 2 Early Works – Transit/bus priority lanes along Walmsley Road, Atkinson 
Avenue and Mt Wellington Highway. A cycle route from Otahuhu to Sylvia Park, 
via Avenue Road, Church Street, Meadow Street, and Mt Wellington Highway. 

 Stage 3 Remaining Works – Transit/Bus priority lanes and cycle lanes along 
Massey Road and Mangere Road. Cycle lanes along Thomas Road and Orly 
Avenue will connect to the Mangere Town Centre. 

• Pukekohe Station Upgrade – A new Bus Station and Park & Ride was opened on 
6 June at Pukekohe. This provides 87 Park & Ride spaces, cycle racks, a fully 
covered bus shelter for all local services and public toilets. A pedestrian overbridge 
to link the bus passengers and rail passengers is being constructed and is planned 
to open in late July 2018. 

• Warkworth Matakana Link – The Matakana Link Road project is a new greenfields 
road, which is proposed to link SH1 and Matakana Road in Warkworth to enable 
and support planned growth in Warkworth and improve network resilience. It forms 
part of the Supporting Growth vision for Warkworth and links in with other local 
improvements such as the Western Collector and Sandspit Link Road. Auckland 
Transport and the Transport Agency have agreed to coordinate the Puhoi to 
Warkworth (P2Wk) and Matakana Link Road project so that the Matakana Link 
Road project is completed on or before the opening of P2Wk in October 2022. 

• Walking & Cycling Major Projects 

 The Westhaven to CBD Cycle Route is in the planning stage 

 Consultation, community engagement and discussion with stakeholders is 
progressing for the Karangahape Road Cycle Route, Tamaki Drive Cycle Route, 
Herne Bay to Westhaven Cycle Route and Pt Chevalier to Herne Bay Cycle 
Route 

 Design work is ongoing for the Waitemata Safe Routes, Victoria Street 
Cycleway (Beaumont to Hobson), Great North Road Cycle Route and Bus 
Priority and Glen Innes/Tamaki Shared Path (Section 2) 
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 Design is complete and procurement arrangements have commenced for the 
New Lynn/Avondale Cycle Route, Parnell to Tamaki Cycle Route and Glen 
Innes/Tamaki Shared Path (Section 4) 

 Construction work is ongoing for the Links to New Lynn, Quay Street Cycleway 
(Plumer Street to The Strand), Glen Innes/Tamaki Shared Path (Section 3) Ian 
McKinnon Cycle Route and Northcote Safe Cycle Route 

• Maori Road Safety Programme (Te Ara Haepapa) 

 AT attended the South Tech Week Event for intermediate and high schools 
which enabled AT to engage with 1,200 students and kaiako promoting 
messages of 'Taraiwa Inu Waipiro Kore/Drive Sober' and 'Me Tika Whaia Kia 
Eke/Get Licensed' 

 Engagement and sharing of resources with Kōhanga Reo, Kura Kaupapa, 
Rumaki units, Reo Rua units, and Whanau units 

 Two child restraint technician trainings were held for five Kaimahi from Marae 
and kōhanga reo 

 Speed and pedestrian safety campaigns 'Āta Haere/Slow Down' and 'Aro Atu 
Aro Mai/Look out for us' in Mangere, Manurewa and Otara are continuing 

 Six learner licence workshops with 73 students and a Train the Trainer 
workshop with 16 kaimahi from marae were completed 

• Health, Safety and Wellbeing  

In June, the Health and Safety team launched the new Health, Safety and Wellbeing 
Representatives (HSW Reps) recruitment campaign which invited staff to “Help be 
the Difference.” The campaign is based on the why, what and how staff members 
can support their teams and have a voice within the health and safety culture of AT. 
The initial uptake was strong with over 100 staff nominated for the new roles. 

The first Health & Safety Representatives Committee, chaired by AT’s Chief 
Executive Officer, Shane Ellison, and attended by two board members, four 
Executive General Managers and four HSW Reps, has been set for October. At this 
committee staff will be asked to explain what they believe good Health, Safety & 
Wellbeing Culture looks like and how the Executive Committee support the change 
required within AT to achieve this. The Committee will also review AT’s critical 
health and safety risks using the bowtie approach and discuss mitigation work in 
progress through HSW Reps and their subcommittees.  

The Health & Safety Management System has been redesigned with an Innovative 
Learning framework that is simple and accessible for everyone. In collaboration with 
Smart Work Creative, AT’s current Health and Safety Procedures have been 
customised into an interactive and simplistic digital design. The Health & Safety 
team have looked at current standards and procedures and identified improvement 
opportunities, including the development of additional tools and guides that make 
the site more user friendly. These tools and guides are now available on Think Tank 
(AT’s Learning Management System) and links to them will be provided on our 
Intranet. HSW Reps will be involved in the shaping of these procedures, tools and 
guides at the HSW Rep Committee meetings.  
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• Organisational Development 

- Diversity and Inclusion 

The Diversity and Inclusion team have been in place for a year and have made 
excellent progress across a variety of areas in line with the diversity and 
inclusion strategy. AT have entered the NZ Diversity Awards in three categories 
– Emerging D&I, Tomorrow’s Workforce, and Cultural Celebration. Winners will 
be announced at a Gala Dinner on 29 August. 

AT are preparing for the organisations first evaluation in early July towards the 
Rainbow Tick accreditation. 

A large number of AT staff have been involved in cultural activities this quarter. 
A comprehensive programme is in place to celebrate the Pasifika language 
throughout the year with the help of our AT Connects Pasifika group. Samoan 
Language Week was celebrated in late May. A Matai (leader/chief) conducted 
the welcome (faafeiloaiga), Pastor Richard Reed led the prayers. Our special 
guest was the Minister for Pacific Peoples, Hon Aupito Tofae Su'a William Sio, 
as well as Shane Ellison. Pasifika style food, was provided by staff for all 
attendees. 

Our Māori Staff Network led a celebration of Matariki with AT staff in June. Our 
Māori Policy and Engagement Manager opened the event with a Mihimihi 
(Welcome) and Karakia (Opening prayer). This was followed by singing of 
Waiata (Wairua tapu and Toro mai) by our Māori staff rōpū. Staff were invited 
to participate in other attractions and entertainment available during the event 
as well as a shared hangi lunch. 

- Early Careers Programme (ECP) 

Recruitment for the 2019 cohort of Graduates for the Early Career Programme 
is underway. A significant number of applications were received, and the team 
have a good shortlist of candidates for these future graduate roles. The current 
Graduates cohort will begin the next phase of their journey by rotating to new 
business units within the organisation. 

- Employee Experience  

The People Team partnered with Customer Central to look at the entire end-to-
end experience of our employees, from recruitment to leaving AT. Over 250 
staff were involved and the research identified some opportunities for 
improvement including aspects of our culture, people leadership, support for 
new leaders, the recruitment process, on-boarding and defining performance. 
Given onboarding was identified as a key opportunity, a process sprint has been 
completed to design what onboarding could look like. A plan is now in execution 
to ensure the first 90 days of an employee will ensure a better understanding of 
our culture, increase engagement, wellbeing and connection and increase 
productivity.  
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3. Highlights from the Last Quarter 

• Public Transport  

 Overall satisfaction with public transport services (91%) remains the same as 
the previous quarter and well above the target of 85% 

 Overall public transport patronage totalled 92.4 million boardings for the 12 
months to June 2018, an increase of 4.4%, or 3.9 million boardings, on the 12 
months to June 2017 

 Rail boardings totalled 20.2 million for the 12 months to June 2018, an increase 
of 2.8%, or 0.6 million boardings, on the 12 months to June 2017 

 Bus boardings totalled 66.2 million for the 12 months to June 2018, an increase 
of 5.5%, or 3.5 million boardings, on the 12 months to June 2017 

 Ferry boardings totalled 6.0 million for the 12 months to June 2018, a decrease 
of 1.7%, or 0.1 million boardings, on the 12 months to June 2017 

• Network Optimisation  

 Arterial road productivity remains above target at 65% for the 12 months to June 
2018 

 Travel times on all ten key freight routes maintain their baseline interpeak 
targets, with six of the ten routes exceeding targets 

• Active Transport 

 6.5 kilometres of new cycleways have been added to the network since July 
2017. The target was to complete 10 kilometres by June 2018. 

 Cycling counts in the Auckland city centre totalled 1,845,430, 1% under target 

 Cycling counts at designated locations around the Auckland region totalled 
1,807,040, 0.4% above target 

• AMETI Eastern Busway  

 Eastern Busway (EB1) Notice of Requirement hearings were completed and 
confirmed by Auckland Council subject to appeals 

 Completed design refinement has identified service offering, safety and 
performance gains for all modes in EB2 (Pakuranga Town Centre and Reeves 
Road Flyover) and the residential area of EB3 (Ti Rakau Drive busway, west of 
Pakuranga Creek Bridge). 

• Mass Transit (City Centre to Mangere Light Rail Project) – Reference design 
was completed for the Isthmus (from City to Mount Roskill). Workshops completed 
to test, confirm and validate potential route and corridor aspects of the Project. 

• Manukau Bus Station – The bus station was opened by the Minister of Transport 
together with the Mayor of Auckland on 7 April. 

• Pukekohe Station Upgrade – The final stage of construction is underway. The Bus 
station and Park & Ride has been open since 6 June. Construction continues for 
the pedestrian overbridge that will link the bus and rail stations with completion in 
late July 2018. 

• Public Transport Safety Security & Amenity –The pedestrian level crossing at 
Papatoetoe Station has been permanently closed and the new footpath installed. 
Ticket gates have been installed at Papatoetoe Station and are awaiting approval 
from the regulator prior to moving into operation. Detailed design has progressed 
for ticket gating of Middlemore and Papakura train stations. 
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4. Future Outlook  

• Electric Trains – CAF are preparing the manufacturing line to enable 
manufacturing to begin as scheduled in September 2018. 

• AMETI – Eastern Busway 

 Detailed design of the Panmure Busway Bridge is expected to be completed in 
August 2018 

 Detailing of the travel demand management programme relating to 
commencement of EB1 physical works early 2019 continues 

 Procurement for physical works is ongoing with tendering planned to commence 
in August 2018 

 Demolition and archaeological investigation continues at Bridge Street adjacent 
to Lagoon Drive 

 The staged tenancy termination and demolition elsewhere on EB1 will be 
progressed 

 Site investigations (including geotechnical, topographic survey, 
photogrammetry, traffic and fauna) for EB2/3 are underway throughout corridor 

 Specimen design for EB2/3 will continue and Assessment of Environmental 
Effects will commence 

 Design refinement and further assessment for the commercial area of EB3 (Ti 
Rakau Drive, east of the Pakuranga Creek Bridge) continue 

 Consultation and negotiation with affected property owners, businesses and 
community groups to continue 

• North West Transformation – At the NZ Retail Property Group’s (NZRPG) 
request, the upgrade of Maki Street has been deferred to January 2019 to prevent 
disruption to the Christmas shopping season. The Northside East project will now 
be delivered by the Transport Agency as part of their SH16 to SH18 Connections 
project. The Transport Agency is currently preparing a detailed business case which 
will determine the timing of the works. The business case is expected to be 
completed late 2018. 

• Mass Transit (City Centre to Mangere Light Rail Project) – Project governance 
and partnership arrangements, including project team resourcing to be finalised. 
Business case work, supporting the core Transport Agency project team is ongoing 
and a formal market funding process is due to commence. 

• Public Transport Safety Security & Amenity 

 Papatoetoe train station ticket gates to move into operation 

 Procurement to be completed for the Middlemore and Papakura station ticket 
gating construction contractor 

 Business case for additional Glen Innes Station funding to be completed 

• East West Frequent Bus Network – Following redesign of the Church Street 
cycleway, construction is expected to begin in early 2019 on the Avenue Road, 
Church Street and Meadow Street cycleways and the Mt Wellington Highway 
cycleway and T2 lanes. Gap analysis to review the Stage 3 concept design for 
Massey Road and Mangere Road began this quarter. Pending confirmation of 
funding, detailed design for Stage 3 is expected to begin in early 2019, with 
construction expected to begin in early 2020. 
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• Newmarket Crossing – The Cowie Street bridge and road portion of the project is 
to be opened on 13 July in time for the timetable change in August. Following the 
bridge and road opening, the Sarawia Street cul de sac will be completed. Renewal 
work of Cowie Street is to be undertaken later this year. 

• Lincoln Road Upgrade – The detailed design, consenting and property acquisition 
are progressing as planned. Construction funding has been approved by the 
Transport Agency and is due to begin in 2021. 

• Northern Busway Extension – The consenting design for Rosedale Bus Station 
is progressing and expected to be completed mid-July. The Notice of Requirement 
(NoR) will be lodged in October 2018 and work on detailed design is also underway. 

• Albany, Gills Road Link and Albany, Dairy Flat Highway Improvements – The 
estimated cost is higher than the approved budget requiring further design 
optimisation and investigation of additional funding sources before proceeding. The 
project will be delayed by three to six months as a result. 

• Downtown Infrastructure Development Programme 

 Piers 3 and 4 Relocation – The team have progressed to a preferred future state 
and an interim state for Piers 3 and 4. A meeting with Ports of Auckland Ltd 
(PoAL) has resolved the issue of berthing facilities for a third cruise ship which 
will be managed in PoAL waters after summer, thus freeing up space for Piers 
3 and 4 to be relocated on the edge of Queen’s Wharf West. 

 Quay Street West – The Draft Concept Design is complete and is now awaiting 
the outcome of a study of the flood levels and overland stormwater flow paths 
for the Downtown area. This study will inform further design development. The 
project’s construction programme and sequencing is being reviewed to ensure 
alignment with the Quay Street Seawall construction and traffic management 
constraints. 

 Britomart East Bus Interchange (BEBI) – The concept design and business case 
are underway, testing options for interim and final bus arrangements, and timing 
of access to an area north of the red fence are currently within PoAL control. 

 Downtown Public Spaces– Draft concept design is underway with staged 
delivery options. There is significant Mana Whenua and public interest in 
outcomes and opportunities. 

 Seawall – Consents were lodged on 18 May and fully notified. The ECI Contract 
was awarded to Downer on 8 June. 

• Wynyard Quarter (WQ Central Package) – Construction works on the Daldy 
Street upgrade will commence at the end of August. The street upgrade will include 
new high quality footpaths, roads, rain gardens, trees/planting and street furniture, 
improvements to underground services, and extending and creating new parks. 

• Tamaki / Ngapipi Intersection – The intersection upgrade work has been 
completed well ahead of schedule for this important safety project. The traffic 
signals will be commissioned during the July school holiday period to align with the 
new bus network roll out for the eastern suburbs. The operations centre will be 
monitoring the intersection and traffic closely for the first few weeks after 
commissioning to prioritise and optimise the signal phasing. Maintenance work on 
the Ngapipi Bridge is progressing well and is expected to be completed by August. 

• Cycle Links to Glen Innes Train Station – Scheme design for the project is 
complete and resource consent has been approved. A Roads and Streets 
Framework assessment will be completed. 
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• Parnell Station – All foundations are complete and panels are currently being 
installed. Target completion for these works is early August 2018. The footpath link 
between the Station and Carlaw Park is nearing completion. Ticket gates are being 
arranged for installation. 

• Rail Pedestrian Crossing Separation – Progress of design, construction and 
commissioning of various sites is on track. Phase 2 sites (South Auckland generally) 
are proceeding into the design phase and will lead into construction late in the 2018 
calendar year.  

• Takanini and Te Mahia Station Upgrades  

 Stage 1 construction works are continuing with a rail Block of Line for both sites 
planned for 14 and 15 July. Due to poor weather, the platform edge works at 
Takanini have been postponed. It is planned for these works to be carried out 
under better conditions and with less risk during the Christmas Block of Line. 

 Stage 2 works for the shelter installation are progressing with the completion of 
the shop drawings for both locations and fabrication of the structure 
commenced. Rail Block of Line for the shelter installation has been booked from 
mid August 2018 with a staged delivery across both sites. Target completion 
dates for the shelter at both sites is October 2018.  

 The local board has approved the purchase of a property adjacent to Te Mahia 
rail station. This is a willing seller situation and the sale has been closed out. 
This will allow the pedestrian entry to the station to be improved through further 
funding by the local board.  

• Mill Road Improvements – 44 out of 63 properties have been purchased on a 
“willing buyer-willing seller” basis with a plan to acquire seven more properties on 
the same basis. The procurement of professional services for detailed design of the 
northern section of the Redoubt Road – Mill Road Corridor has been stopped at the 
moderation stage of the tender process due to timing changes in the RLTP. 

• Drury South Spine Road Development – The earthworks and major drainage 
portion of the works is 80% complete but is now shut down for winter. The road 
construction contract has commenced at the southern end of the project at the 
Ramarama motorway interchange but has also been suspended for the winter due 
to limited progress in the wet ground conditions. Work is expected to recommence 
in October. 

• Ormiston Town Centre Main Street Link – A cost contribution has been received 
from the developer. The design consultant is preparing the technical specifications 
and final design report. Preparation of the structural peer review of the bridge design 
is ongoing. The economic evaluation has been peer reviewed, with no outstanding 
issues. A budget deferral for construction has been confirmed and a funding request 
is to be submitted to the Transport Agency.  
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5. Key Deliverables 

Progress for Key Projects/Activities from Last Quarter 

Key Deliverable Status Comments 

Electric Trains  Ongoing 

• Critical design review milestone completed. 
Manufacturing is to commence in September 2018. 

• Procurement option for ETCS on board equipment 
agreed in July 2018 board meeting 

AMETI Eastern 
Busway 

Ongoing 

• EB1 Notice of Requirement (NoR) confirmed by 
Auckland Council; physical works ROI complete and 
shortlist of three preferred contractors identified 

• EB2 and 3 – GAP analysis and initial value assessment 
and design refinement complete 

• EB4 Indicative business case started 

Manukau Bus 
Station  

Ongoing 
• Bus station opened on 7 April 2018 

• Putney Way Upgrade roading, footpaths and drainage 
substantially completed 

PT Safety 
Security & 
Amenity 

Ongoing 

• Pedestrian level crossing at Papatoetoe Station has 
been permanently closed 

• Installation of new footpath at Papatoetoe station 

• Completion of ticket gate installation at Papatoetoe 
station (yet to become operational) 

• Concept design for Grafton Station complete 

East West 
(FN32) Bus 
Network 

Ongoing 

• The partial acquisition of 576 Mt Wellington Highway 
has been completed 

• Funding application for Stage 3 Detailed Design 
approved by the Transport Agency, subject to 
availability of AT funding 

New Northern 
Busway Station 
and Park & Ride 

Ongoing 

• Land for the Rosedale Bus Station has been 
purchased. 

• The Rosedale Bus Station footprint has been 
confirmed 

• Draft consenting design drawings have been 
completed 

• The Parking Intervention Assessment Report has been 
completed 

Hibiscus Coast 
Busway Station 
- Stage 2 

(Previously Park 
& Ride 
Silverdale) 

Ongoing 

• HCBS Stage 2 – Storm water retention pond 
construction is completed. The perimeter path around 
the storm water pond, lighting, landscaping and fencing 
has also been completed. 

• The resource consent for an additional 127 car parks 
was granted by Auckland Council in March 2018 
however, the decision has been appealed in the 
Environment Court. Mediation meetings are currently 
under way before the Environment Court hearing. 
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Key Deliverable Status Comments 

Bus 
Infrastructure 
Improvement 
Programme 

Ongoing 

• Investigation and Design of 300 Central and North bus 
network jobs have progressed. Central Sites have 
progressed through the Traffic Control Committee 
(TCC) and North Sites will be passed into TCC in the 
month. 

• All layovers for the Central new network are under 
construction and will be ready for go live in September 

Double Decker 
Buses 
(Dominion 
Road) 

Ongoing 

• Scope of work for verandas and civil works have been 
confirmed after a major project review was undertaken 
on the Dominion Road Upgrade Project due to the 
change in priority of the MRT project. The Dominion 
Road Upgrade Project was put on hold (except the 
continuous bus lane) in April 2018. 

• All impacted property owners have been engaged to 
discuss the work required on verandas 

• Intrusive inspections for verandas commenced late 
June 

• Internal consultations with key stakeholders have been 
completed for civil works along Dominion Road 

• Streetlight column relocation, traffic signal modification, 
signage relocation and Variable Passenger Information 
Displays (VPID) relocation are underway for route 
outside of Dominion Road 

Seal Extension Ongoing 

• Takatu Road construction has been completed and 
practical completion awarded 

• Monowai Road Stage 1 construction has commenced 
and is expected to be completed by October 2018, 
Stage 2 of Monowai Road is in the design phase with 
construction expected by March 2019. 

• Three further seal extension sites (Wellsford Valley 
Road, Ahuroa Road and Ngarewa Drive are now in the 
design stage 

Progress for Key Projects/Activities from Next Quarter 

Key Deliverables Comments 

AMETI Eastern Busway 

• EB1 – Complete NoR appeals process (November), 
complete demolition and archaeology at Bridge Street, and 
commence Request for Tender stage for EB1 (Panmure to 
Pakuranga) physical works procurement. 

• EB2 and EB3  
- Complete EB2 specimen design and EB3 design 

refinement stage; and commence combined 
Assessment of Environmental Effects for both 

- Ongoing stakeholder communications and liaison with 
Auckland Council Design Review Panel on Pakuranga 
Town Centre outcomes 

- Ongoing consultation with affected land owners, 
businesses and community groups. Ongoing property 
acquisition 
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Key Deliverables Comments 

PT Safety Security & 
Amenity 

• Procurement for Middlemore and Papakura station ticket 
gating construction contractor 

• Complete station perimeter fencing installation for 
Middlemore Station 

• Procurement of contractor for new stair to footbridge at 
Papatoetoe Station and commence installation 

New Northern Busway 
Station and Park & Ride 

• Finalise consenting design drawings 

• Obtain funding approval from the Transport Agency 

• Completion of the detailed design phase 

• Finalise Minimum Requirements for Rosedale Bus Station 

• Complete the specialists report for the NoR 

Bus Infrastructure 
Improvement 
Programme 

• Focus will be on the construction of all central and north 
sites. Layovers to be completed for New Networks Central 
will take place in the new financial year. 

Double Decker Buses 

• Manukau Road route – Physical works almost complete. To 
complete trials and implementation. 

• Remuera Road route – Completing consultation, preparing 
detailed designs and starting physical works 

• Northern Express 2 – Complete detailed designs and 
physical works 

Double Decker Buses 
(Dominion Road) 

• Intrusive inspections and detailed design for verandas to be 
completed. All impacted property owners will be engaged to 
discuss the details of work. Written approval will have to be 
acquired from all property owners. 

• Start procurement for veranda modifications physical works 

• Monitor progress for streetlight column relocation, traffic 
signal modification, signage relocation and VPID relocation 
to ensure they are completed by December 2018 

• External consultation for civil works along Dominion Road to 
start mid July 
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6. Financial Performance 

The following criteria has been used to rate the performance for this report: 

Key Criteria  

 
Exceeded performance measure (more than 2.5% above target) 

 
Met performance measure (within +/- 2.5% of target) 

 
Not met performance measure (more than 2.5% below target) 

 

$M Budget  Actual Variance Comment 

Operational 

Revenue/External funding 539.3 548.7  

Higher than budgeted 
Transport Agency funding, 
partially offset by lower than 
budgeted public transport fare 
income 

AC funding 275.2 275.2   

Expenditure excluding 
depreciation, amortisation 

808.3 819.8   

Depreciation and 
amortisation 

363.0 324.7  

The variance is mainly due to 
revised useful life of roading 
assets following the June 
2017 revaluations 

Revaluation gain - 12.0  
 

Gain (loss) on derivatives 
and disposal of assets 

- (2.1)  
 

Income Tax benefit - 1.6   

Capital     

Expenditure excluding 
vested assets 

765.9 687.0  

The variance is mainly due to 
delays in public transport 
projects (e.g. airport access 
study, Parnell station and 
SaFE projects) and deferrals 
in land acquisition for the LRT 

Vested assets 103.0 316.3  
Roading vested assets from 
AC were higher than expected 

AC funding – subsidy 591.9 480.5  

AC’s capital funding is lower 
than budget as a result of 
lower than budgeted capital 
expenditure 

External funding 174.0 206.5  

The variance is mainly due to 
unbudgeted funding received 
for electric trains and 
emergency road works/storm 
damage. 
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7. Performance Measures 

The following criteria has been used to rate the performance for this report: 

Key Criteria  

 
Exceeded performance measure (more than 2.5% above target) 

 
Met performance measure (within +/- 2.5% of target) 

 
Not met performance measure (more than 2.5% below target) 

 

Performance measure SOI Target 
2017/18 
Result 

Last actual 
Date of last 

measure 

Strategic Theme - Prioritise rapid, high frequency public transport 

1. Total public transport 
boardings (millions) 

93.01 
 

92.36 million June 2018 

2. Total rail boardings 
(millions) 

21.06  20.15 million June 2018 

3. Boardings on rapid or 
frequent network (rail, 
busway, Frequent Transit 
Network - bus) 

Increase at 
faster rate 
than total 
boardings 

 

14.2% growth 
in RTN + FTN 

vs 4.4% 
growth in total 

boardings 

June 2018 

Strategic Theme - Transform and elevate customer focus and experience 

4. Public transport 
punctuality (weighted 
average across all 
modes) 

94% 
 

96.5% June 2018 

5. Customer satisfaction 
index: Public transport 

85% 
 

91%  June 2018 

6. Customer satisfaction 
index: Road quality 

70%  61% June 2018 

7. Customer satisfaction 
index: Footpath quality 

65%  56% June 2018 

8. Customer satisfaction 
index: Road safety 

60-65%  59% June 2018 

9. Local road deaths and 
serious injuries per 100 
million vehicle kilometres 
travelled1 

4.9  8.4 
December 

2017 
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Performance measure SOI Target 
2017/18 
Result 

Last actual 
Date of last 

measure 

10. Percentage of local board 
members satisfied with 
AT engagement 

Reporting to 
local board: 
60% 

 56% 
October 

2017 

11. Percentage of local board 
members satisfied with 
AT engagement 

Consultation 
with local 
board: 60% 

 42% 
October 

2017 

12. Change from the previous 
financial year in the 
number of fatalities and 
serious injury crashes on 
the local road network, 
expressed as a number 

Reduce by 
at least 9 

(2017 year-
end target of 
537) 

 

12 months 
rolling total to 
December 
2017: 690 

December 
2017  

(2017 result) 

13. Percentage of customer 
service requests relating 
to roads and footpaths 
which receive a response 
within specified time 
frames2 

85%  82.5% June 2018 

Strategic Theme - Build network optimisation and resilience 

14. Arterial road productivity3 
55% of the 
ideal 
achieved 

 65% June 2018 

Travel times (in minutes) on 
key freight routes4 

(performance measures 15 
to 24) 

    

15. SEART (from Sylvia Park 
to East Tamaki) – East 
Bound 

12  12 June 2018 

16. SEART (from East 
Tamaki to Sylvia Park) – 
West Bound 

12  11 June 2018 

17. Wairau Road (from SH1 
to SH18) - West Bound 

9  9 June 2018 

18. Wairau Road (from SH18 
to SH1) - East Bound  

10  9  June 2018 

19. Harris Road (from East 
Tamaki to SH1 Highbrook 
interchange) – West 
Bound 

11  11  June 2018 
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Performance measure SOI Target 
2017/18 
Result 

Last actual 
Date of last 

measure 

20. Harris Road (from SH1 
Highbrook interchange to 
East Tamaki) – East 
Bound 

13  13  June 2018 

21. Kaka Street/James 
Fletcher Drive/Favona 
Road/Walmsley Road 
(SH20 to Walmsley) – 
East Bound 

11  9  June 2018 

22. Kaka Street/James 
Fletcher Drive/Favona 
Road/Walmsley Road 
(Walmsley to SH20) – 
West Bound 

11  7  June 2018 

23. Great South Road (SH1 
Ellerslie Panmure 
Highway Interchange to 
Portage Road) – South 
Bound 

13  12  June 2018 

24. Great South Road 
(Portage Road to SH1 
Ellerslie Panmure 
Highway Interchange) – 
North Bound 

13  11  June 2018 

25. New cycleways added to 
regional cycle network 
(km) 

10 km  6.5 km June 2018 

26. Annual number of cycling 
trips in designated areas 
in Auckland (all day) 

1.8 million  1,807,040 June 2018 

27. Annual cycle movements 
in the Auckland city 
centre 

1,863,000  1,845,430 June 2018 

28. Road maintenance 
standards (ride quality) as 
measured by Smooth 
Travel Exposure (STE) for 
all urban roads 

81%  84% March 2018 

29. Road maintenance 
standards (ride quality) as 
measured by Smooth 

91%  95% March 2018 
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Performance measure SOI Target 
2017/18 
Result 

Last actual 
Date of last 

measure 

Travel Exposure (STE) for 
all rural roads 

30. Percentage of the sealed 
local road network that is 
resurfaced 

7.5%  6.4% June 2018 

31. Percentage of footpaths 
in acceptable condition 
(as defined in AT’s AMP) 

99%  99% March 2018 

Strategic Theme - Ensure a sustainable funding model 

32. PT farebox recovery5 47-50%  45.2% June 2018 

Strategic Theme - Develop creative, adaptive, innovative implementation 

33. Parking occupancy rates 
(peak four-hour, on-
street) 6 

70%-90%  82.9% May 2018 

34. Number of car trips 
avoided through travel 
planning initiatives7 

20,240  27,962 June 2018 

35. Active and sustainable 
transport mode share at 
schools where the 
Travelwise programme is 
implemented 

40%  48% June 2018 

36. Active and sustainable 
transport mode share for 
morning peak commuters 
where the Commute 
programme is 
implemented 

40%  69% June 2018 

1 The rate of local road deaths and serious injuries per 100 million vehicle kilometres 
travelled is an estimate exposure to crash-risk on the local road network. 

2 As defined in AT’s customer service standards: two days for incident investigation as a 
high priority; three days for an incident investigation as a normal priority; one-hour 
emergency response time. 

3 Road productivity is a measure of the efficiency of the road in moving people during the 
peak hour. It is measured as the product of number of vehicles, their average journey 
speed and average vehicular occupancy. Key arterial routes include: 

 Airport to CBD (via Manukau Road) 

 St Lukes to St Johns (via Balmoral/Greenlane West/Greenlane East/Remuera Road) 

 Albany to Birkenhead (via Glenfield Road) 
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 Henderson to CBD (via Great North Road) 

 SH1 to Ti Rakau Drive (via Te Irirangi Drive)  

 SH20 to Portage Road (via Tiverton/Wolverton Road) 
4 Maintain travel times for the 85th percentile of trips along each route. 

5 Farebox recovery measures the contribution passenger fares make to the operating cost 
of providing public transport services. The measure calculates farebox recovery in 
accordance with Transport Agency guidelines. 

6 Four-hour peak period is defined as the top four busiest hours of the day. These hours 
are not often coincidental and can vary depending on contributing factors. On-street 
parking occupancy is surveyed in three central city parking zone precincts: Shortland/High 
Streets, Karangahape Road and Wynyard Quarter. 

7 This measure considers the results achieved by AT’s Travelwise for schools and Choices 
programmes, and is calculated as follows: 

 Travelwise – travel modes to school is tested among Travelwise schools annually via 
survey, and is compared with baseline results (excluding car/walk 400m+) 

 Travelwise Choices – calculation of the number of trips converted from drive-alone to 
other modes amongst Travelwise Choices programme participants. 
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8. Contribution to Maori Outcomes 

The Auckland Transport Maori Responsiveness Plan is now being rolled out to all parts of the 
Auckland Transport structure. Contribution is being sought from each group to respond to the 
Maori Outcomes in the Auckland Plan. 

Auckland Transport’s contribution to Māori outcomes is outlined in the SOI 2016/17-2018/19 
that includes Māori engagement, the application of Te Aranga Urban Design Principles, road 
safety programmes, Marae road safety, the application of Māori values in storm water and the 
implementation of Te Reo Māori. 

Auckland Transport’s demonstrates its contribution through engagement with mana whenua 
at a leadership (Tamaki Transport Table and or the Auckland Council Mana Whenua Kaitiaki 
Forum) and operational level (Kaitiaki table/s). 

Strategic and Policy conversation with the Transport Agency, Mana Whenua and Auckland 
Transport Programmes and Project engagement with the Treaty Partner are the basis of the 
Auckland Transport Maori Responsiveness Plan Outcomes sought. Auckland Transport will 
continue to strive to ensure the application of cultural practice, tikanga and te reo, Te Aranga 
design and social / Maori procurement opportunities become normal business practice. 

Auckland Transport’s contribution to Māori outcomes are detailed in the following activity 
classes. 

Activity 
Classes 

FY2017/18 
Spend $ How it contributes to Maori outcomes/progress 

Toa Takitini Maori Outcome priorities 

Te Ara 
Haepapa 
(Maori Road 
Safety 
Programme) 

401,700 

• Kaihautū – Driver Licensing 

- Raihana Ākonga workshops (Learner Licensing) for 
Rangatahi Māori have been delivered at Tahuna Pa, 
Ōrakei Marae, Puātahi Marae, Ngā Peka Hou whanau 
unit (Ouruamo - Kaipātiki), Te Kaha o Te Rangatahi 
(Manurewa), Hoani Waititi Marae, Te Kura Kaupapa 
Māori o Hoani Waititi, Kaipara College, Te Kura Kaupapa 
Māori o Puau Te Moana Nui a Kiwa, Te Ara Rangatahi 
(Waiuku) and Haranui Marae with some of these receiving 
more than one workshop.  

- Raihana Whītiki (Restricted Driver) workshops were 
delivered at Ōrakei marae and Hoani Waititi Marae 

- A Train the Trainer workshop was held for Kaimahi in 
Manukau 

- Events held at Wharekawa Marae with focus on 
promotion of Raihana Ākonga and Raihana Whītiki and 
Me Tika Whāia kia eke (get licensed get legit) 

- Polyfest and Tāmaki Herenga Waka also promoted Me 
Tika Whāia Kia Eke with registrations for workshops 
available on site 

- South Tech Week promoted our messaging as well as 
new innovative VR Technology to assist learners at 
workshops. AT also assisted in the provision of bus 
transportation to enable rangatahi in the south kura to be 
part of the event.  

• Whītiki – Restraints 

- General education workshops were held for whanau at a 
kohanga reo and a Rumaki unit 

- Clinical Restraint Technician Training for kaimahi Māori 
were held at Mataatua Marae and Auckland Central 
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•  Āta Haere – Slow Down (Speed) 

- Ongoing He Taonga Ngā Tamariki campaign at Kupe 
Street Ōrakei 

- Aro Atu Aro Mai and Āta Haere joint campaigns with 
mainstream at Mangere, Manurewa and Ōtara involving 
Marae, Māori communities and Maori Wardens 

• Waipiro me ngā Tarukino (Alcohol and Drugs) 

- Tamaki Herenga Waka Festival, Polyfest and South Tech 
Week had as its focus promotion of Taraiwa inu Waipiro 
kore (Drive Drink Free) with fatal vision goggles and 
alternative mocktails to alcohol for the driver 

- Sober driver presentations to Kaiako and Rangatahi at 
events, Kura and Unitec 

• Whanau Walking 

- Pedestrian Safety messaging during Marae 2 Maunga 
Event with seven marae participating around the kaupapa 

- Iwi of Origin event with the promotion of whanau walking 
using the amazing race concept in conjunction with Hei 
Oranga Poutama 

• Safer Communities 

- Engaging and working with Kura in developing resources 
that support Road Safety (in particular pedestrian 
controlled and kea crossing) and promotion of alternative 
modes of transport in Te reo Maori and Reo Rua 

• Social Media Promotion  

- Creation and promotion on social media of six Te Ara 
Haepapa Road Safety videos five bilingual and one in Te 
Reo Maori. This was promoted through Facebook 
medium from August to September displaying our 
Rangatahi from Te Kura Kaupapa Māori o Maungarongoa 
and Te Kura Kaupapa Māori o Mangere. Video scripts 
were written and video produced by Māori for Māori 
through a Māori agency. 

- Videos were re-promoted in the December – January 
period through Māori Television social media and Te 
Kaea in line with the holiday period 

- Videos went viral 

Marae 
Roads 
Safety 
(Turnout) 
Programme 

7,100 

• Engagement outcome has been the focus of this programme 
where Marae Reservation entity’s (separate to Iwi Authorities) 
are initiated and developed by Auckland Transport. Seven out 
of 19 Mana whenua Marae Reserve Trusts and two 
Mataawaka Marae Organisations have been approached and 
investment in road and safety/access issues discussed. 

• Motairehe Mare on Aotea (Gt Barrier), Araparera Marae 
(Kaipara), Whatapaka Marae (Kingseat), Makaurau Marae 
(Ihumatao) and Waimango Papakainga (Wharekawa) have 
reached the stage of preliminary to final investment. Auckland 
Council (Marae Initiative fund) and the new Joint Council and 
CCO Maori Outcomes Steering Group will be informed prior 
to final sign off to ensure co-investment opportunities by the 
Council family have been fully canvassed. 

Maori 
Wardens 
(Train 
Network) 

541,000 
• Contract with TransDev for security of people and the train 

network asset 
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Roads and Footpaths 

Roads and 
Footpaths 
(general) 

116,700 

• Maori outcomes have been agreed and actioned in the 
following projects for:  

- North of Auckland - Tuhonohono Ki Tai (Matakana Link), 
Gills Link Road, Dairy Flat Highway, Oteha Valley Road 
link, Glenvar Ridge Road and Hill Street Intersection 

- Central Auckland - Franklin Road, Tamaki and Ngapipi 
Roads and Newmarket Crossing 

- South Auckland - Papaka Road, AMETi (see below) 

- Rural Road Sealing programme - Wellsford Valley, 
Ahuroa and Ngarewa Roads 

Roads and 
Footpaths - 
Street scape 

33,900 
• Hurstmere Road and The Downtown Programme 

(Streetscapes) have resulted in a good basis for Maori 
outcomes in Mahi Toi and Mahi Taiao 

Te Tupu 
Ngātahi - 
Supporting 
Growth 

89,400 

• A dedicated table for Te Tupu Ngātahi and Mana whenua 
established in November 2017 

• Mana Whenua Values assessments submitted by Ngāti 
Manuhiri, Ngāti Maru and Ngā Maunga Whakahī o Kaipara. 
Scopes accepted by Te Ākitai Waiohua, Ngāti Te Ata 
Waiohua, Ngāti Tamaoho and Te Kawerau a Maki. Ngai Tai 
ki Tāmaki indicated intention to submit a scope 

• Mana Whenua input into the MCA tool confirmed in May 

• Initial workshops, site visits, MCA Long list workshops and 
second workshops to discuss options have been completed 
or begun in the two Northern areas, the North West and South 

AMETI 
Eastern 
Busway 

294,800 

• Pre works engagement discussions and workshops for EB2 
and EB3 are underway 

• Introduction to EB4 connects Sylvia Park/Botany to Airport 
interchange. Traffic modelling to be rescaled. 

• Discovery finds (human bone and greenstone taonga) at 
Mokoia Pā managed under the agreed Cultural HNZ-AT 
Archaeological Management Plan and mana whenua 

• Te Aranga - Mahi Toi, Mahi Taiao engagement ongoing 

Public Transport & Other 

Public 
Transport 

242,600 

• Te Aranga principle application was a highlight for 
engagement with our Public Transport projects 

• The Manukau Station opening karakia (blessing) for 
completion and a subsequent Architecture award was a 
feature. Rick Pearson, this year’s awards jury convenor says, 
“Infrastructural projects, such as the Manukau Bus Station, 
where culture and function are integrated so that the 
architecture is meaningful as well as cleverly planned, impress 
us. From the metaphor of a kite has been created a lovely, 
light floating structure”. 

• Pukekohe Interchange opening karakia and mana whenua 
stories carved into the station design and place making mana 
whenua regional signage adoption. 

• Rosedale Albany Bus Station (NZ Transport Agency/AT) 
adopting the Maori name Oteha given by mana whenua 

• Sandspit Seawall repair – Mahi Taiao 

Walking & 
Cycling 

125,300 

• Te Aranga opportunities (urban design) has featured in the 
shared pathway programme for 2017/18. Ian McKinnon, 
Tamaki Drive and Te Ara ki Uta ki Tai (Glen Innes to Tamaki) 
have all had robust engagement and featured Expression of 
Interest for mana whenua urban design leads.  
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Policy - 
Regional 
Consents - 
CMA 

2,400 • Engagement is ongoing 

Policy & 
Strategy 

11,000 

• Engagement on the RLTP and Regional Fuel tax was 
undertaken by Auckland Council and Auckland Transport. 17 
of the 19 mana whenua tribes formally submitted on both 
issues. 

Tamaki 
Transport 
Table 
(Leadership 
to 
Leadership 
Engagement
) 

2,700 

• The Tamaki Transport Table hui between Mana whenua 
leadership (Chair or delegated Executive) and the CE or ELT 
representative of AT and the Transport Agency was held on 
18 April 2018. The introduction of Shane Ellison (new CE) took 
place, and agenda items included the GPS, ATAP and the 
RLTP. 

Mana 
Whenua 
Signage - 
Auckland 
Transport 
Maori 
responsiven
ess 

1,100 

• There have been eight wayfinding signs developed and 
installed with Mana Whenua to date. Three signs have been 
completed and will be installed when the location has been 
confirmed. 

• There are a further three signs developed and installed with 
Mana Whenua for infrastructure projects 

• There are four signs currently in progress 

• The cost of these signs are born in house but the outcome is 
significant in terms of place making, connected to the 
Auckland Transport Network 

Maori 
Network - 
Auckland 
Transport 
Maori 
responsiven
ess 

300 
• Auckland Transport’s Māori Network hosted the organisations 

celebration for Matariki, the Māori New Year. This cost was for 
the presenter of the Planting by the Māori Calendar event. 

Te Waharoa 
(Maori 
Information 
Portal) - AT 
Maori 
responsiven
ess 

45,200 

• Pre Pod development of Te Waharoa / the Māori information 
portal, which includes additional Maori sites and places of 
significance to Mana whenua, provided to Auckland Transport 
through the engagement process (MVA’s) and Te Aranga 
application both linked to a GIS application, including training 
of kaimahi (staff). 

Toa Takitini 
– Te 
Aranga-Te 
Reo-
Matauranga 

2,400 
• Services for audit for development of Te Reo (bi-lingual) 

programme; a key element in AT’s Maori Responsiveness 
Plan. 

Total 1,917,600  
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9. Key Local Board Issues 

All local boards have been busy developing new local transport projects to utilise the increased 
budget available in the Local Board Transport Capital Fund. For most local boards the 
increase represents nearly double their existing budgets but for Rodney and Franklin the 
percentage increase is considerably higher because of their large land areas. The fund is now 
allocated on the basis of the Local Board Funding Policy (90% Population, 5% Deprivation 
and 5% Land area). 

The Rodney Targeted Transport Rate has been approved and the $150 rate per separately 
rated unit, levied. It will deliver a mix of new footpaths, two new Park & Rides, four new bus 
services and increased frequency on a fifth. Auckland Transport is currently establishing 
programme management to oversee both delivery and reporting on these projects and the 
expenditure of the rate revenue raised. 

All local boards, during this reporting period, were closely involved in engagement and 
consultation on the Regional Land Transport Plan, with all presenting directly to the Regional 
Transport Committee.  

Local boards on the central isthmus have been involved in many discussions, workshops and 
briefings on the Central New Network (bus) which went ‘live’ on 8 July 2018. The final phase 
of the rollout of the New Network will be on the North Shore, in September of this year. 

AT board members have continued to proactively engage with local boards, meeting on a 
quarterly basis.  
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10. Risk Management 

Progress on Current Internal and External audit issues 

Internal Audit and Risk Management  

In the fourth quarter of the 2017/2018 year, Risk & Assurance continued to work with senior 
management to facilitate the formal program of key risk assessment and in-depth analysis of 
each of the 12 key risks over a 12-month rolling period. These key risks affect AT’s core 
business areas and include service delivery, strategy, finance, procurement, major project 
delivery, asset management, technology and cybersecurity and health & safety. 

During the quarter under review, two key risks were selected for detailed analysis and 
assessment. Risk and control attestation statements were obtained from executive 
management as well as from other senior managers. This will be continued on a quarterly 
basis. Attestations for this quarter included a half-yearly legal compliance attestation. Risk and 
Assurance held risk appetite workshops with the senior management team and the Board and 
developed a risk tolerance dashboard for the organisation’s key risks.  

Risk & Assurance have been developing online modules for Fraud Awareness Training and 
Anti-Corruption Training. The Fraud Awareness Training is currently being rolled out across 
the business. The Fraud Risk Management Framework programme of work is ongoing.  

Risk & Assurance updated Auckland Transport’s Risk Management Framework and the 
Auckland Transport Risk Management Policy. Risk & Assurance is also facilitating the review 
of the business unit risk registers and introducing the Bowtie methodology for assessment of 
key risks. 

Delivery of the approved 2017/2018 internal audit work plan is ongoing with some regulatory 
compliance and expenditure audits having been completed in the period under review. Several 
business technology reviews will be delivered in the next quarter. A number of special 
investigations (i.e. unplanned work) are also in progress or have been completed.  

Risk & Assurance also continues to provide probity audit and advisory services on high value 
procurements or those deemed to be potentially higher procurement risk in line with Auckland 
Transport’s Procurement Strategy. 

External Audit 

Audit New Zealand’s final audit to support the reported results for the 12 months to 30 June 
2018 is complete. The twelve month reporting pack was submitted to Auckland Council on 30 
July 2018. No significant issues have been identified at this time. 

Group Financial Impacts 

AT is unaware of any financial impacts that would affect the Auckland Council Group. No 
changes have been made in the quarter to the approaches taken to risk management, internal 
audit, or external audit. 


