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Community Newsletter
Muriwai Beach cyclone recovery

Property categorisation process

We are continuing to work with the Government on what a buyout programme for confirmed
Category 3 properties will look like. For updates on this as they come, and more information on
the process, see the dedicated section on our website:
https://www.aucklandcouncil.govt.nz/recovery.

Motutara Road update

We appreciate that there has been a lot of interest in when Motutara Road will be open. The
decision and timing is dependent on the results of GHD’s assessment of the slips and stability of
the road. We will provide updates as information becomes available.

Building assessments update

Updated placard status numbers in Muriwai as of Wednesday 28 June:

e Redl -97
e Red?2 -6
e Yellow1 -23
e Yellow?2 - 31
e White -0

There are different reasons why these numbers may differ each week, including:
e |If remedial action has been confirmed and approved by the council’s compliance team,
then the placard can be noted as closed and removed off the list.
e |tisidentified as a duplicate and removed.
e |f was confirmed as one placard for a building with multiple postal addresses but sits in our
system as one legal property.


https://www.aucklandcouncil.govt.nz/recovery

Visit the Auckland Council website to learn more about what the placard colours mean.

Geotechnical update - Stage 2
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Stage 2 of the GHD geotechnical programme is well underway. Below we have set out the status of
components of this stage. The programme was covered in detail in the 27 April newsletter. Drilling
will commence this week.

e Reviewing current information - on going

e Anecdotal data gathering - completed

e Additional field mapping - completed

e Drilling (subsurface ground investigations) - commencing 28 June onwards, planned end
date late July

e Risk assessment - late July

e Report back to Auckland Council - late July

e Review by Auckland Council and external parties - July/early August

e Finalisation - late August

Drilling - subsurface ground investigations

Drilling contractors will be in Muriwai from this week, with the first holes commencing on Oaia Rd
on Thursday 29 June, followed by Motutara Rd and Domain Crescent. There will be one drill rig
running during the day for about a month, or until the nine planned drillholes are completed (see
fig. 7). It will take about a week to drill the hole at each site, install a sensor, and then backfill the
hole. A steel tube will remain in the hole to allow access to the sensor and data.

All this work is being completed on public land or on the road shoulder. There will be stop/go
traffic management in place while this work is being carried out (see fig. 2).


https://www.aucklandcouncil.govt.nz/recovery-extreme-weather-disasters/recover-disaster/help-buildings-land-compliance/Pages/placards-issued-properties-after-natural-disaster.aspx
https://www.aucklandemergencymanagement.org.nz/media/4zjewoq5/27042023_12_muriwai-newsletter.pdf

Fig 1: Drilling locations (Red dots) - nine drill locations in total.
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Fig 2: Traffic Management locations (Green lines) - noting this will not be all locations at once



A note from the Muriwai Community Recovery Charitable
Trust

The Trustees advise that the first round of funding applications are being processed now, and to
please apply if you are eligible and have not applied already.

The Trustees advise this funding is available to those with the most urgent needs in the Muriwai
community: residents who are unable to return to their homes on Motutara Rd and Domain
Crescent because they are still yellow- or red-stickered.

Applicants can be tenants or owners who have suffered financial hardship but they must have
been living in the home at the time of Cyclone Gabrielle.

Here is the link to the application process (scroll down to ‘Apply For Support’) or you can search
for ‘Muriwai Community Recovery Charitable Trust’.

Have we got your details?

If you’ve received this newsletter via email, then we’re all good - we have your correct contact
details.

If it has been passed on to you by someone else or you’re reading it via a website or social media
channel, you can sign-up to receive this newsletter directly to your inbox.

Previous newsletters

If you’re new to the Muriwai Newsletter, please visit aucklandcouncil.govt.nz/muriwai-community-
newsletters to read previous editions.

Need help?

Visit: aucklandcouncil.govt.nz/recovery-muriwai
Enquire: muriwai@aucklandcouncil.govt.nz

Write: Auckland Council, Private Bag 92300 TAMAKI
Q Q MAKAURAU
Victoria Street West, Auckland 1142 | DX CX 10032 RECOVERY
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