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WESTERN SPRINGS PINE TREE REMOVAL – WORKS Report weekly (3) 

28/04/2021 - 07/05/2021 

  

Field Team: Ecologist, Independent Supervising Arborist and Contractor 

 

Time  
Tree 
Number 
ID                                             

Coordinates 
Location 

28/04/2021 

9:54 Pine 73 
E1753592 
N5918905 

Area 1 

10:17 Pine 74 
E1753589 
N5918910 

Area 1 

10:52 Pine 75 
E1753581 
N5918914 

Area 1 

11:32 Pine 76 
E1753585 
N5918906 

Area 1 

11:56 Pine 77 
E1753578 
N5918908 

Area 1 

13:01 Pine 78 
E1753575 
N5918919 

Area 1 

13:08 Pine 79 
E1753569 
N5918919 

Area 1 

13:14 Pine 80 
E1753573 
N5918911 

Area 1 

13:29 Pine 81 
E1753574 
N5918914 

Area 1 

15:03 Pine 82 
E1753573 
N5918932 

Area 1 

15:19 Pine 83 
E1753577 
N5918929 

Area 1 

15:50 Pine 84 
E1753571 
N5918932 

Area 1 

15:50 Pine 85 
E1753568 
N5918932 

Area 1 

16:05 Pine 86 
E1753568 
N5918932 

Area 1 

16:29 Pine 87 
E1753560 
N5918938 

Area 1 

29/04/2021 

10:52 Pine 88 
E1753565 
N5918935 

Area 1 

11:00 Pine 89 
E1753738 
N5918798 

Area 1 

11:12 Pine 90 
E1753736 
N5918787 

Area 
1/PAP 

11:29 Pine 91 
E1753738 
N5918788 

Area 
1/PAP 
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11:59 Pine 92 
E1753726 
N5918828 

Area 1 

12:28 Pine 93 
E1753722 
N5918820 

Area 1 

12:42 Pine 94 
E1753725 
N5918818 

Area 1 

13:14 Pine 95 
E1753750 
N5918829 

Area 1 

14:28 Pine 96 
E1753732 
N5918840 

Area 1 

14:37 Pine 97 
E1753725 
N5918838 

Area 1 

30/04/2021 

10:32 Pine 98 
E1753732 
N5918801 

Area 1 

 

Time  
Tree 
Number 
ID                                             

Coordinates 
Location 

03/05/2021 

9:40 Pine 99 
E1753738 
N5918784 

Area 1 

10:01 Pine 100 
E1753733 
N5918793 

Area / 
PAP 

10:19 Pine 101 
E1753729 
N5918795 

PAP 

10:59 Pine 102 
E1753729 
N5918795 

PAP3 

11:32 Pine 103 
E1753727 
N5918796 

Area 
1/PAP 3 

12:00 Pine 104 
E1753724 
N5918791 

PAP 3 

12:23 Pine 105 
E1753724 
N5918791 

PAP 3 

12:40 Pine 106 
E1753724 
N5918784 

PAP 3 

14:27 Pine 107 
E1753721 
N5918788 

PAP 3 

14:45 Pine 108 
E1753724 
N5918791 

PAP 3 

15:05 Pine 109 
E1753715 
N5918790 

PAP 3 

15:35 Pine 110 
E1753721 
N5918788 

PAP 3 

04/5/2021 

9:58 Pine 111 
E1753723 
N5918776 

PAP 3 

10:52 Pine 112 
E1753711 
N5918784 

PAP 3 



3 
 

11:16 Pine 113 
E1753708 
N5918778 

PAP 3 

11:40 Pine 114 
E1753707 
N5918770 

PAP 3 

12:06 Pine 115 
E1753703 
N5918770 

PAP 3 

14:06 Pine 116 
E1753697 
N5918775 

PAP 3 

14:39 Pine 117 
E1753697 
N5918795 

PAP 3 

15:09 Pine 118 
E1753723 
N5918812 

PAP 3 

05/05/2021 

9:14 Pine 119 
E1753717 
N5918806 

PAP 3 

9:52 Pine 120 
E175693 
N5918766 

PAP 3 

11:31 Pine 121 
E1753709 
N5918798 

PAP 3 

13:27 Pine 122 
E1753706 
N5918801 

PAP 3 

13:50 Pine 123 
E1753695 
N5918792 

PAP 3 

14:26 Pine 124 
E1753713 
N5918826 

PAP 3 

15:12 Pine 125 
E1753704 
N5918825 

PAP 3 

06/05/2021 

10:10 
Pine 
125a 

E1753695 
N5918770 

PAP 2 

10:45 Pine 126 
E1753716 
N5918805 

Area 1 

11:11 Pine 127 
E1753703 
N5918812 

PAP 2 

11:30 Pine 128 
E1753740 
N5918774 

PAP 2 

12:06 Pine 129 
E1753568 
N5918940 

PAP 2 

12:23 Pine 130 
E1753620 
N5918940 

PAP 2 

13:54 Pine 131 
E1753626 
N5918935 

PAP 2 

15:44 Pine 132 
E17533628 
N5918928 

Aera 1 

14:22 Pine 133 
E1753599 
N5918900 

Area 1 

15:00 Pine 134 
E1753601 
N5918887 

Area 1 

15:11 Pine 135 
E1753598 
N5918885 

Area 1 
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07/05/2021 

10:35 Pine 136 
E1753630 
N5918941 

PAP 2 

11:39 Pine 137 
E1753630 
N5918948 

PAP 2 

11:08 Pine 138 
E1753622 
N5918959 

Area 1 

12:42 Pine 139 
E1753612 
N5918951 

PAP 2 

12:28 Pine 140 
E1753649 
N5918870 

Area 2 

14:06 Pine 141 
E1753609 
N5918970 

Area 1 

14:24 Pine 142 
E1753650 
N5918870 

Area 1 

14:47 Pine 143 
E1753646 
N5918874 

Area 1 

15:19 Pine 144 
E1753639 
N5918885 

Area 1 

 

Works Area: ✓ PAP 1 

✓PAP 2 

✓ PAP 3 

󠄀 PAP 4 

✓Area A1 

✓ Area A2 

󠄀 Access track 

Comments: 

All tree felling works were, within Area 1 and 2 and PAP’s 1,2 and 3  of the Overall Site Plan  

Objectives/tasks  

Comments: 

Site supervisor and Independent Supervising Arborist and Ecologist had prestart meeting to discuss the 

felling plan and identify how to manage impacts on the understory and the safe and low impact 

management of post-felling for stems and vegetation along the access track edge.   

The site where tree felling was planned was walked over with the Treescape Feller, Independent 

Supervising Arborist and Ecology and Project Manager.  Significant vegetation for protection was 

identified and discussed with the Treescape Feller.  Felling techniques to reduce vibration impacts were 

also considered.  

The access track is formed and stabilised.  

 

 

 



5 
 

Supervising Ecologist Assessment 

Assessment Activities 

✓ Vegetation Inspection Undertaken 

✓ Fauna Surveys 

Comments: 

PAPs have been delineated the supervising arborist. Checked hi-vis flagging tape is in place and 

confirmed with the felling team so they are clear about the PAP locations. 

.  

The supervising ecologist and supervising arborist is on site every day supporting the ecological outcomes 

and safe free felling practices. Working with the Tree Feller and the machinery operators, to locate and 

recover indigenous skinks discovered during the works.  

Ecologist did a pre-works bird nest survey as a precautionary measure, before works got underway. No 

bird nests were found in this search. 

Machine Placement: On access track  

Felling Method: Scarf Cut, back cut, and pushed with an excavator 

Comments:  

Machine assisted felling both indirect and direct is being utilized –this methodology continues to support 

the accurate direction of felled trees into the agreed fall zone. Piles of chip are also used to assist in the 

cushioning of the falling trees.  

 

 

 

Independent Supervising Arborist Assessment 

Comments: 

See above comments 

Tree Felling Contractor 

Comments: 

As per Independent Supervising Arborist and Ecologist comments  

On-site Management of Felled Material 

Cut down into smaller lengths for stock pilled for chipping and extraction. 
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Supervising Ecologist Recommendations: 

Post-felling management involves the chipping and temporary storage of chip material.  Felled trees are 

being temporarily left along the edge of the access track in vegetation stockpiling zones.  All post felling 

treatment methodology to be done under the direction of the Supervising Ecologist.  

 

 

 


